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Chief Executiveôs Monthly Management Report ï November 2023 
  
 
 

A Chara, 
 
 
I enclose the above report for your statutory consideration which will be placed on the December 
Monthly Agenda of Louth County Council for your consideration.  This report has also been prepared 
under Section 136 & 138 of the Local Government Act, 2001 regarding advising you of the performance 
of executive functions in the last month and also planned works. 
 
I would like to take the opportunity to highlight several aspects of the November 2023 performance: - 
 

¶ We continue to operate Water Services under the original Service Level Agreement as I await 

an effective date for full transition. I regret to advise you that the original agreement that the 

Department of Housing would cover the Central Management Charge for 3 years has now 

apparently been reduced to one year. 

¶ The securing of ú800,000 for 2 new fire appliances for our fire service which will be secured in 

a national fire procurement exercise. 

¶ The progress made in delivering New Playgrounds in Collon & Termonfeckin which are long-

standing projects. 

 
November was also the month of Annual Awards and we were delighted to be associated with the 
Sports Volunteer Awards, the PPN Awards, Louth Looking Good Awards and also the Louth In Bloom 
Awards. 
 
Equally I again want to acknowledge the success of the Drogheda & District Support 4 Older People in 
the IPB Pride of Place Awards for 2023. 
 
Is mise le meas. 

 
__________________ 
Joan Martin  
Chief Executive  
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Support Services 
Seirbhís Tacaíochta 
 

 

 
This Directorate ensures that the financial management of the Council is carried out in an 
efficient and timely manner, compliant with all relevant legislation, and that all of the 
activities and programmes of the Council represent good value for money for all the citizens 
of Louth. 
  
Other responsibilities include, Water Services and Information & Communication 
Technology 
   
 
Cintíonn an Stiúrthóireacht seo go bhfuil bainistíocht airgeadas an Chomhairle déanta ar 
bhealach éifeachtach agus tráthúil, comhlíontach leis an dlí ábhartha, agus go bhfuil luach 
ar airgead bainte as gach gníomhaíocht agus clár ag an gComhairle, thar ceann 
shaoránaigh Lú. 
  
Ina chuid den freagrachtaí eile, Seirbhísí Uisce, agus Techneolaíocht Faisnéise agus 
Chumarsáide  
 
 
Bernie Woods 
Director / Stiúrthóir 
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Financial Report 
 
Expenditure to 30th of November 2023 / Caiteachas go dtí 30th Mí na Samhna 2023 
 

Section/Rannóg 

Actual  Expenditure 
to/Caiteachas larbhír go 

dtí 30/11/2023 

Budget 
Expenditure/ 
Caiteachas 

Buiséadaithe 
2023 

% Spent to/ 
% Caite go  
30/11/2023 

Housing/Tithíocht ú47,331,136 ú57,155,409 83% 

Road Transportation & Safety/Iompar Bóthair 
agus Sábháilteacht ú24,076,265 ú27,351,782 88% 

Water Services/Seirbhísí Uisce ú6,759,203 ú8,619,589 78% 

Development Management/Bainistíocht 
Forbartha ú17,661,677 ú23,666,110 75% 

Environmental Services/Seirbhísí 
Timpeallachta ú16,949,618 ú20,837,206 81% 

Recreation and Amenity/Áineas agus 
Conláiste ú7,964,193 ú10,361,634 77% 

Agriculture, Education, Health & 
Welfare/Talmhaíocht, Oideachas, Sláinte 
agus Leas ú1,188,970 ú1,468,858 81% 

Miscellaneous/Ilghnéitheach ú11,770,363 ú9,018,942 131% 

 ú133,701,425 ú158,479,531 84% 

 
Income to 30th of November 2023 / Ioncam go 30th Mí na Samhna 2023 
 

Section/Rannóg 

Actual Income 
to/Ioncam 

Iarbhír go dtí 
30/11/23 

Budget 
Income/Ioncam 
Buiséadaithe 

2023 

% Invoiced to/ % 
Sonraisc Curtha 
do dtí 30/11/23 

Housing/Tithíocht ú49,978,650 ú58,718,513 85% 

Road Transportation & Safety/Iompar Bóthair 
agus Sábháilteacht ú11,018,473 ú16,635,478 66% 

Water Services/Seirbhísí Uisce ú6,201,628 ú8,303,355 75% 

Development Management/Bainistíocht 
Forbartha ú10,529,262 ú14,403,330 73% 

Environmental Services/SeirbhísíTimpeallachta ú2,001,943 ú2,295,719 87% 

Recreation and Amenity/Áineas agus Conláiste ú1,064,562 ú1,208,037 88% 

Agriculture, Education, Health & Welfare 
Talmhaíocht, Oideachas, Sláinte agus Leas ú456,538 ú543,472 84% 

Miscellaneous/Ilghnéitheach ú10,827,623 ú11,296,768 96% 

Rates/Rátaí ú34,467,793 ú34,708,660 99% 

General Purpose Grant (LPT)/Deontas 
Ilfheidhmeach ú9,866,199 ú9,866,198 100% 

Provision for Debit Balance/Soláthar faoi Iarmhéid 
Dochair ú0 ú500,000 0% 

 ú136,412,671 ú158,479,531 86% 
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The above is the current position as of the 30th of 
November 2023. The allocation of the Central 
Management Charge is estimated in the above 
figures as the allocation is not completed till mid-
month. The full rates demand for 2023 is included in 
the above figure.  
 

 
 
 
 
 
 
 

 
Collection rates as of 30th of November2023 are as follows: 
 
Debtors as of 30th of November 2023/Féichiúnaithe mar atá 30th Mí na Samhna 2023 
 

 

Opening 
Balance 

/Iarmhéid 
Tosaigh 

Invoices/ 
Sonraisc 

Receipts/ 
Fáltais 

Write Offs/ 
Díscríobhanna 

Closing 
Balance/ 
Iarmhéid 
Deiridh 

Government 
Debtors/Féichiúnaithe 
Rialtais ú7,546,239 ú103,855,024 (ú90,209,156) ú50 ú21,192,157 

Other Local 
Authorities/Uadaráis Áitiúla 
Eile ú56,584 ú1,073,852 (ú918,432) (ú6,577) ú205,427 

Rates/Rataí ú7,561,465 ú34,467,793 (ú31,887,792) (ú2,788,724) ú7,352,742 

Rents/Cíosanna ú2,621,885 ú13,787,359 (ú13,363,385) (ú13,810) ú3,032,049 

Loans/IasachtaI ú295,384 ú1,861,745 (ú1,866,384) (ú0) ú290,745 

Development 
Levies/Tobhaigh Forbartha ú10,943,505 ú9,358,508 (ú4,051,954) (ú2,769,608) ú13,480,451 

Fire Charges/Táilí Seirbhíse 
Dóiteáin ú717,575 ú456,817 (ú320,061) (ú47,355) ú806,976 

Miscellaneous/Ilghnéitheach ú1,804,894 ú11,556,453 (ú10,491,569) (ú112,370) ú2,757,408 

Total Debtors / Féichiúnaithe 
Iomlána ú31,547,531 ú176,417,551 (ú153,108,733) (ú5,738,394) ú49,117,955 

      

 
Above are the debtor balances as of 30th of 
November  2023. The Miscellaneous debtor figure 
includes the Irish Water SLA recoupments, 
Corporate, Community & Enterprise, LEO, Planning, 
Enforcement, Environment, Sports, Vets, Arts, 
Roads, Library, Museum and Finance 
miscellaneous billings. 
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Water Services 

 
Uisce Éireann 
 
Elected members are reminded to contact Uisce 
Éireann directly on 0818 178 178 or email 
localrepsupport@water.ie to log a query or any issue 
with water supply or quality or wastewater issues. 
Customers should contact the Uisce Éireann 
customer care helpline, which is open 24/7, on 1800 
278 278 or 1890 378 378 (For hearing impaired 
customers with minicom equipment) or via Twitter 
@IWCare or @IrishWater or go to www.water.ie.  
 
Water Quality / Cáilíocht Uisce 
 
Intensive monitoring of water supplies in the County 
is conducted continually by the EPA on behalf of 
Louth County Council.  
 
Water Conservation / Caomhnú Uisce 
 
Water conservation is ongoing throughout the 
County. 
 
Climate Change Adaptation Strategy /An 
Straitéis um Oiriúnú don Athrú Aeráide 
 
Water Services continue to engage with Uisce 
Éireann and LCC Environment Section on the 
Climate Change Adaptation Strategy. 
 
Capital Programmes/Cláir Chaipitiúla 
 
Uisce Éireann refers to the different phases of a 
capital project as Gates 1, 2, 3 or 4. 
 

¶ Gate 1 - Concept Design 

¶ Gate 2 - Detailed design, preparation of 
contract documents, planning approval and 
procurement. 

¶ Gate 3 -   Construction stage 

¶ Gate 4 -   Snagging and project sign off. 
 
Tallanstown Rationalisation / Cuíchóiriú Bhaile 
an Tallúnaigh 
 
Detailed Design is being progressed by Ryan 
Hanley Consulting Engineers. LCC are liaising with 
Uisce Éireann and their consultants to progress the 

project. The project will include works at Mullacrew 
Reservoir with proposed new Pumping Stations at 
Allardstown and Bannons Cross. Planning 
permissions have been granted for both Bannons 
Cross PS and Allardstown PS. 
 
Omeath WWTW / Córas Cóireála Fuíolluisce Ó 
Méith 
 
The Construction Phase at both the Pumping Station 
and Wastewater Treatment plant is currently 
progressing. The associated rising main is 
substantially complete. The Project is progressing 
and programmed for completion in Q1, 2024 
 
Shared Waters Enhancement and Loughs 
Legacy (SWELL) 
 
Phase 1 of SWELL Project is complete. Uisce 
Éireann are to consider further surface water 
separation. 
 
Regional Sewer Network Rehabilitation / 
Athshlánú an Líonra Séaraigh Aitiúil 
  
Works ongoing in the Drogheda Agglomeration. 
 
Dundalk Drainage Area Plan (DAP)/Plean 
Limistéar Draenála Dhún Dealgan 
  
LCC continue  to liaise with Uisce Éireann  and their 
consultants on the Dundalk Drainage Area Plan 
(DAP). The Project Consultants are progressing the 
Hydraulic Model for the agglomeration. 
 
Dundalk East Strategy - In advance of 
completion of Dundalk DAP/ Straitéis Dhún 
Dealgan Thoir 
 
UÉ Consultants are progressing the design with 
Uisce Éireann, in consultation with Louth County 
Council. The project is currently at Detailed Design 
stage.  
 
Coeôs Road Pumping Station / Staisi¼n 
Ceadéalacháin Bhóthair Uí Chofaigh 
 
Operational modifications to the Pumping Station 
were undertaken by EPS. Options for cleaning of 

mailto:localrepsupport@water.ie
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existing large diameter sewer are being progressed 
within UÉ. 
 
Dundalk LNRP / Clár um Atreisiúchan Líonra 
Áitiúil Dhún Dealgan 
 
A Strategic Review is underway for Dundalk 
Wastewater Treatment Plant and Blackrock 
Wastewater Treatment Plant. LCC staff are assisting 
Uisce Éireann  with this assessment. The Local 
Network Reinforcement Project (LNRP) will 
progress following the completion of the  
Blackrock/Dundalk Strategic Drainage Study. 
 
North Drogheda Wastewater Network 
Strategy/Straitéis Líonra Fuíolluisce Dhroichead 
Átha Thuaidh 
 
Atkins Consulting Engineers are progressing the 
detailed design of the North Drogheda Strategic 
Wastewater Network. The planning and 
procurement process is being progressed, including 
extensive engagement with developers and 
landownersô representatives. The Planning 
Submission for the proposed Pumping Station is 
being progressed with procurement to follow. 
 
Quay St. / St. Helena Rising Main, 
Dundalk/Príomhphíobán Aníos Shráid na 
Cé/Naomh Helena, Dún Dealgan 
 
Construction works are substantially completed 
along the Inner Relief Road and Quay Street. Mains 
testing is currently progressing with permanent 
reinstatement to be undertaken upon completion. 
 
Greenmount WTW Upgrade/Uasghrádú Ionad 
Cóireála Uisce Dhroim Chatha 
 
Uisce Éireann are progressing the design of 
proposed Upgrade Works at Greenmount Water 
Treatment Works. LCC continue to engage with the 
design team on relevant data gathering and site 
visits. Planning application to follow.  
 
Drogheda WWTP/Córas Cóireála Fuíolluisce 
Dhroichead Átha 
 
Uisce Éireann are continuing to carry out works at 
Drogheda Wastewater Treatment Plant and is 

committed to resolving any potential odour issues 
arising from the wastewater plant or the network. 
Uisce Éireann continues to work closely with EPS 
Ltd who operate the plant on behalf of Uisce 
Éireann. Works have been undertaken within the 
Wastewater Treatment Plant and at both the East 
Meath Pumping Station and the Bryanstown 
Pumping Station. The next phase of the Capital 
Programme involves works to the anaerobic 
digesters within the plant and works to manhole 
covers at various locations within the network. 
 
Drogheda Drainage Area Plan (DAP)/Plean 
Limistéar Draenála Dhroichead Átha  
 
Uisce Éireann have appointed consultants to 
undertake the Drogheda Drainage Area Plan (DAP). 
LCC staff are currently liaising with Uisce Éireann 
and the project consultants in various aspects of the 
project. The Catchment Planning Meeting and the 
Stage 1 Data Collection and Scoping Report were 
completed in Q1 2023. Design works are currently 
being progressed. 
 
Cockle Hill PS Upgrade / Uasghrádú Stáisiún 
Ceadéalacháin Chnoic na Ruachan 
 
The Detailed Design Report and Workshop 4 were 
completed in January 2023. The project commenced 
on site in mid-April and works are progressing at 
present with completion expected Q1, 2024. 
 
Greenhills Sewer Replacement Project/ 
Tionscadal an Áthsholáthair Séarachais na 
nGlaschnoc 
 
UÉ contractors GMC commenced on site in 
February 2023. Project substantially complete with 
permanent reinstatement imminent. 
 
South Drogheda Wastewater Network Upgrade/ 
Uasghrádú ar Líonra Fuíolluisce Dhroichead 
Átha Theas 
 
The site investigation for the South Drogheda 
Wastewater Network has been completed and the 
draft design is progressing. The design team are 
continuing to liaise with LA staff. 
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Water Networks / Líonraí Uisce 
 
Water Networks Programme/Clár Líonraí Uisce 
 
Rehabilitation Programme/Clár Athshlánúcháin 
   
Uisce Éireann undertook 1 rehabilitation works in 
November. 
 
Lead replacement / Ionadú Luaidhe 
Back Yard Services / Seirbhísí Cúlchlóis 
 
Uisce Éireann contractors undertook 6 find & fix type 
repairs in November. 
 
First Fix / Chéad Shocrú.  
Uisce Éireann contractors undertook 2 first fix type 
repairs in November. 
 
Pressure Management 
Uisce Éireann contractors undertook installation 1 
PRV in November 
 
Water Scouring Programme 2022 / Clar Sciúrtha 
Uisce 2022 
 
Louth County Council Crew undertook uni-
directional network completed flushing Dublin Road 
Dromisken area of Dundalk in November. 
 
Network Maintenance / Cothabháil Líonra 
 
37 essential water tasks were carried out in 
November. 
 
Planning & Water Connections / Pleanáil agus 
Ceangail Uisce 
 
The Networks Section processed 22 new 
connections, 24 Pre-Connection Enquiries and 16  
Planning Applications in November. 
 
Service Maps / Léarscáileanna Seirbhíse 
 
The Networks Section prepared 8 Service Maps in 
November. 
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Information & Communication Technology 

 
Helpdesk 
 
Between 01/11/2023 and the 30/11/2023 there were 1093 support calls logged in the IT support system. 
Security and Application Software were the highest category of support requests in November.  
 
E-Mail Filtering System 
 
Louth County Council continues to be targeted with phishing, and spam e-mail. We utilise an e-mail filtering 
system to scan all e-mail being received into the organisation. In November 38% of inbound e-mails were 
identified as potentially harmful. 
 

 
 
Louth County Council Website 
 
There were 14,734 unique page views of www.louthcoco.ie between the 1st ï 30th November. 
The majoity of visitors accessed the website directly, search engines were the next most popular entry point, 
followed by from other websites and social networks. 
 

 
 
There has been an increase in the number of visitors accessing the website from Social Media Platforms. The 
Louth County Council Dog Pound now has 2.6K followers and as a result more visitors are being directed to the 
Dog Pound Section of the website from Facebook. This page had 365 visitors in October increasing to 547 in 
November. 

http://www.louthcoco.ie/
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The majority of visitors access the website do so from a Smartphone, Desktops are the 2nd most used device 
type. 
 

 
 
ArcGIS Online ï Public Planning Register Map Viewer 
 
LCC provide an online Planning Register Map Viewer which can be accessed from the Online Planning 
Application and Maps section user Services> Planning on the Louth County council website. This application is 
updated regularly to include all planning applications. There were 4725 views in November, an average of 158 
views a day. 
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Strategic Economic Development  
Forbairt Eacnamaíoch Straitéiseach 
 

 
This Directorate has three key areas of responsibility:  
 

Economic Development, including the Local Enterprise Office, and work involving 

partners and funding outside the state. 

 

Emergency Services ï including the Fire Service, and Civil Defence, and the planning 

and implementation of strategies which help to keep our citizens safe. 

 

Planning, the way in which we organise the built environment in our county. 

 
Tá trí eochairfhreagracht ag an Stiúrthóireacht seo:  
 

Forbairt Eacnamaíoch, an Oifig Fiontair Áitiúl san áireamh, agus obair le 

comhpháirtithe agus foinsí maoinithe lasmuigh den Stát 

 

Seirbhísí Éigeandála ï Seirbhís Dóiteáin, agus Cosaint Shibhialta, san áireamh, agus 

ag pleanáil agus ag cur i bhfeidhm straitéisí chun chabhrú le muintir Chontae Lú a 

bheith slán sábháilte  

 

Is é Peanáil an slí  a eagraímid an timpeallacht thógtha i gContae Lú 

 

Eamon Woulfe 
A/ Director of Service / Stiúrthóir 
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Economic Development 
 
Climate Change Adaptation Strategy 
 
Part of our assessment of projects currently includes 
their impact on the environment. 
 
Two key supports for micro and small businesses in 
Louth to assist them develop their green and 
sustainable agenda are the ñGreen for Microò and 
the ñEnergy Efficiency Grantò.  Further details at 
www.localenterprise.ie/green and 
www.localenterprise.ie/louth. 
 
Louth Economic Forum 
 
A meeting of the Louth Economic Forum took place 
on Wednesday 22nd November.  DkIT made a 
presentation on their Strategic Plan 2023 - 2028. 
 
Economic Development & Enterprise Support 
Strategic Policy Committee (SPC) 
 
A meeting of the Economic Development & 
Enterprise Support SPC took place on Tuesday 21st 
November in County Hall, Dundalk.  A presentation 
was given by the Drogheda Night Time Economy 
Advisor on their progress to date and future plans. 
 
Northeast Business Excellence Awards 2023 
 
The Northeast Business Excellence Awards, hosted 
by Drogheda Chamber of Commerce, took place on 
Saturday 25th November and Louth County Council 
were delighted to sponsor the óBest Tourism 
Businessô Award category.  The winner was 
Droichead Arts Centre and Love Drogheda (BIDS) 
for the Drawda Mythological Mural Trail. 
 
Christmas Lights 
 
Louth County Council were delighted to once again 
be one of the key sponsors for Frostival and the 
Christmas Lights in Dundalk.  The Parade of Light 
took place on Friday 17th November and was very 
successful.  
 
The Council were also a key sponsor for the 
Christmas Lights in Drogheda.  These were also 
switched on, on Friday 17th November, and there 
was a great turnout for the event. 
 

The Council also sponsored the Ardee Christmas 
Lights which were switched on, on Sunday 3rd 
December, to great delight. 
 

 
Frostival Festival of Light 2023 

 
Tourism  
 
Visit Louth 
 
Please keep an eye on www.visitlouth.ie and our 
social media channels where we will be promoting 
festivals and other events taking place throughout 
the county.  
 
Tourism Officer 
 
Interviews were held in November and it is expected 
that the Tourism Officer will be in place in early 
2024. 
 
sea louth 
 
sea louth are engaging with Boyne Valley Flavours 
as part of their new 5 year óStrategy for Food in the 
Boyne Valleyô which is at consultation stage.  
 
Brigid 1500: Louth Birthplace of Brigid 
 
The program of events for the Brigid 1500: Louth 
Birthplace of Brigid was launched on 19th October.  
The program of events can be viewed on 
https://www.visitlouth.ie/visitor-info/brigid1500.html. 
 
As part of the program the Economic Development 
office have launched the óBrigid 1500 Retail Window 
Decoration Scheme.  Full details are available here.   
 
Also launched is the óBrigid 1500 Arts and Creativity 
Community Grant Schemeô which is open to 

http://www.localenterprise.ie/green
http://www.localenterprise.ie/louth
http://www.visitlouth.ie/
https://www.visitlouth.ie/visitor-info/brigid1500.html
https://www.louthcoco.ie/en/services/economic-development/brigid-1500-retail-window-decoration-scheme/
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individual artists, art groups and community groups 
who wish to run creative and community projects, or 
events, for the óBrigid 1500 ï Louth Birthplace of 
Brigidô Festival in 2024.  Full details are available 
here.  The closing date for receipt of applications is 
Friday 8th December, 2023. 
 
Please check Brigid 1500 for updates on upcoming 
events. 
 

 
St. Brigidôs Cloak 

 
Táin Trail 
 
Fáilte Ireland has engaged the Paul Hogarth 
Company to review the current Táin Trail route and 
to provide recommendations on opportunities to 
reimagine it into an internationally compelling 
experiential route that engages local communities 
and visitors.  They are working with the local 
authorities in the Táin Trail region on same. 
 
Urban Animation - Lú Festival of Light, Drogheda 
 
As part of the funding received from Fáilte Ireland for 
Urban Animation an installation was placed in the 
Drogheda Tourist Office (The Tholsel).  This legacy 
installation will show highlights of the festival to date 
and is available to view during the Tourist Office 
opening hours.  
 

 
Colette Moss, Louth County Council and Colin Hindle, 

Fáilte Ireland at the Legacy Installation 

 
Destination Towns Capital Investment 
Programme  
 
The Wayfinding totems, engraved paving stones 
and bronze stud inlays have now been installed 
across Drogheda.  The Council are in discussions 
with Fáilte Ireland on a launch event for this tourism 
investment which displays historical information, 
maps of easily accessed locations within walking 
distance.  
 
Funding Opportunities 
 
Night-Time Economy Advisor for Drogheda 
 
Louth County Council is one of nine Local 
Authorities taking part in the pilot scheme appointing 
a Night Time Economy Advisor.   
 
The advisor is now in place and engagement with 
the business and local community has commenced 
with a view to establishing a steering committee. 
 
Shared Island Funding 
 
A consultant has been appointed to conduct a 
Feasibility Study to develop the greater Carlingford 
Lough region incorporating the Cooley Peninsula 
and Mourne / Gullion Area.   
 
Work is progressing on same.  The report is at final 
stage and will be forwarded to the Department of the 
Taoiseach shortly. 
 
 
 

https://www.louthcoco.ie/en/services/economic-development/brigid-1500-arts-and-creativity-community-grant-scheme-2024/
https://www.visitlouth.ie/visitor-info/brigid1500.html
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Boyne Valley Flavours 
 
Samhain Festival 
 
The 5th Samhain Festival of Food & Culture took 
place in Kells from 2nd to 5th November, with 32 
events taking place over the weekend.  The festival 
involved as many producers as possible from across 
the Boyne Valley.  Louth producers featured in 
events across the weekend included Carlingford 
Oysters, Dan Kelly Cider, Jumping Church Brewery, 
King of Kefir, Ballymakenny Farm and Listoke 
Distillery.  
 
Consultation on the Boyne Valley Food Strategy 
took place at Slane Castle on Wednesday 29th 
November.  This gave an opportunity for attendees 
to have an input into the vision for developing a new 
5-year Food Strategy for the Boyne Valley. 
 

LEO Louth 
 
LEO Business Supports 
 
Updated information on the range of business 
supports available can be found at the following 
website: Local Enterprise Office - Louth. 
 
Businesses seeking support from LEO Louth should 
email: info@leo.louthcoco.ie or they can call to our 
office at Town Hall, Dundalk. 
 
óLook for Localô / óShop Localô 
 
LEO continues to host a Louth óshop localô online 
directory available at:  www.louthcoco.ie/ShopLocal.   
 
New businesses can be included on the Louth online 
directory by emailing: lookforlocal@leo.louthcoco.ie.  
 
Green for Micro 
 

 
 

The Green for Micro programme is a free 
programme which aims to help businesses identify 
cost savings and improve their green credentials. 
This is achieved by looking at the business from an 
environmental perspective.  
 
Projects vary from assessing energy, water and 
waste costs, guidance with environmental 
management system, to the greening of the product 
or business to adapt to the changing market place. 
 
During November, LEO approved one application 
for Green for Micro. 
 
LEO Louth continues to welcome new applications. 
 
LEO Louth Client Portfolio Review / Export 
Adviser Programme 
 
Under this programme, LEO has procured three 
consultants who are engaging with our portfolio 
clients in 2023. 
 
The programme provides support to LEO portfolio 
clients to develop their export and growth potential, 
working with businesses to identify and pursue 
export opportunities and to ensure maximum uptake 
of LEO supports. 
 
Business Training 
 

 
 
During November, LEO held three training courses 
delivered to thirty-nine attendees.  They included 
Introduction to Vat, Advanced Facebook, and a 
Trading Online Voucher workshop. 
 
All scheduled training courses are available to view 
and book online:  
https://www.localenterprise.ie/Louth/Training-
Events/Online-Bookings/. 
 
 
 

https://www.localenterprise.ie/louth
mailto:info@leo.louthcoco.ie
http://www.louthcoco.ie/ShopLocal
mailto:lookforlocal@leo.louthcoco.ie
https://www.localenterprise.ie/Louth/Training-Events/Online-Bookings/
https://www.localenterprise.ie/Louth/Training-Events/Online-Bookings/
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Trading Online Voucher Scheme 
 

 
 

LEO continues to offer the Trading Online Voucher 
Scheme to assist businesses get online or enhance 
their online presence, under which LEO can provide 
50% support up to a maximum grant of ú2,500. 
 
Trading Online training workshops to assist 
applicants apply continue to be delivered on a 
regional basis with Cavan and Monaghan LEOs.  
 
Four Trading Online Voucher applications were 
approved in November. 
 
Business Advice Clinics 
 
Thirty-one business advice appointments were 
provided by telephone and video conference to 
entrepreneurs throughout the county during 
November. 
 
LEO Louth Mentor Programme 
 

 
 
The Mentor Programme is designed to match up the 
knowledge, skills, insights, and entrepreneurial 
capability of experienced business practitioners with 
small business owner / managers who need 
practical and strategic one-to-one advice and 
guidance. 
 
Eleven businesses were appointed Mentors during 
the month of November. 

 
Microfinance Ireland (MFI) Business Loan 
 

 
 
LEO Louth offers expert assistance to clients to 
assist the completion of Microfinance Ireland Loan 
Applications, Business Plans and Cashflow 
Projections. 
 
During November one loan application was 
submitted to MFI. 
 
LEO mentors are continuing to assist MFI 
applicants. 
 
LEAN for Micro Programme 
 

 
LEO Louth continues to offer the LEAN Programme 
to small businesses locally. 
 
The programme helps businesses to identify issues 
and potential improvement areas and provides 
support to implement these as well as achieve 
savings and improvements in capability and 
capacity to deliver.  The fee to participate in this 
programme has been reduced from ú300 to ú150 for 
businesses. 
 
LEO Louth continues to welcome new applications 
with two applications approved in November. 
  
North East Regional Development Plan to 2024 
 
The North East Regional Development Plan working 
groups that have been set up in respect of four of 
the five strategic objectives continue to work 
together. 
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Energy Efficiency Grant 
 

 
 
The Energy Efficiency Grant supports the 
investment in technologies and equipment identified 
in a Green for Micro Report, Green Start Report or a 
SEAI Energy Audit with 50% of eligible costs up to a 
maximum grant of ú5,000.  The aim of the scheme 
is to reduce the impact of enterprises on the 
environment thereby increasing the agility and 
resilience of these businesses. 
 
Eligible Costs include meters (electricity, gas, diesel, 
oil, water, steam & loggers) and installation costs, 
smart energy controls e.g., heating, cooling, lighting, 
automatic on / off systems, parasitic load controls, 
upgrade lighting to LED (only as part of a package 
of eligible cost measures) and more.  For further 
information on this grant please visit: 
https://www.localenterprise.ie/Louth/Financial-
Supports/Energy%20Efficiency%20Grant/.  
 
LEO Louth continues to welcome new applications. 
 
Student Enterprise Programme 

 
Delivery of the Student Enterprise Programme 2023 
- 2024 has commenced with seventeen second level 
schools in the county participating. 
 
North East Creative Conversations 
 
Sarah Mallon represented LEO Louth at the North 
East Creative Conversations closing event held in 
Creative Spark on 13th November.  North East 
Creative Conversations is a design sector cluster 
development programme, funded through Creative 
Ireland in partnership with Monaghan, Cavan and 

Louth Local Enterprise Offices, Creative Spark, and 
Dundalk Institute of Technology. 
 

 
North East Creative Conversations closing event 

 

Network Ireland Louth ï Women in Business 
Network 
 
Network Ireland Louth and LEO Louth held a joint 
event on the evening of 15th November for female 
entrepreneurs in Louth focusing on supports 
available from the Local Enterprise Office.  Sarah 
Mallon joined a panel of mentors and LEO clients 
who have availed of LEO supports to highlight the 
services that LEO Louth offers to businesses.  
 
Northeast Business Excellence Awards 2023 
 
Sarah Mallon represented LEO Louth at the 
Northeast Business Excellence Awards hosted by 
Drogheda Chamber of Commerce in City North 
Hotel on 25th November.  LEO Louth sponsored the 
óBest Emerging Businessô Award which was won by 
ENSO Initiatives Limited, a former client business of 
LEO Louth. 
 

 
Sarah Mallon, LEO Louth and Donal Quinn, ENSO 

Initiatives Limited 

 
 
 
 
 

https://www.localenterprise.ie/Louth/Financial-Supports/Energy%20Efficiency%20Grant/
https://www.localenterprise.ie/Louth/Financial-Supports/Energy%20Efficiency%20Grant/
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European Relations 

 

 
PEACEPLUS 
 
The PEACE team continues to work with our 
consultants, Blu Zebra, on developing concepts and 
feedback from public consultation and the co-design 
process for the PEACEPLUS Action Plan for 
submission.  
 
Correspondence was received from the Special EU 
Programmes Body adding a new date for 
submission of PEACEPLUS Action Plans of 28th 
March, 2024.  The date of the next PEACEPLUS 
Partnership meeting is yet to be finalised. 
 
PEACE IV 
 
There was a wreath laying ceremony and event held 
at the PEACE IV Shared Space, the Dundalk War 
Memorial.  This demonstrates continued and 
sustained use of the site as a Shared Space and 
reflects the value of the site for the town and 
communities. 
 

 
Wreath Laying Ceremony at the PEACE IV War Memorial in 

Dundalk 

 
Please keep an eye on our website, via 
https://www.louthcoco.ie/en/services/economic-
development/peaceplus/ and on 
https://www.seupb.eu/PEACEPLUS. 
 
Contact peaceplus@louthcoco.ie for further 
information. 

Heritage 
 
The Heritage and Biodiversity Officers jointly met a 
representative of Cooley sheep farmers to discuss 
ideas for enhancing the management of the 
Carlingford Mountain Special Areas of Conservation 
(SAC). 
 
Various projects carried out in the Cooley Mountains 
over the last few years were picked as the subject 
for the Louth chapter of a forthcoming Heritage 
Council report on the long-term difference made by 
the work of the Heritage Officers. 
 

Fire & Emergency Services  
 
Fire Service 
 
The National Standards Authority of Ireland carried 
out an ISO 45001 Stage 1 audit of Louth Fire 
Service on 22nd November 2023.  This assessed the 
Fire Serviceôs policies and procedures for 
compliance with ISO 45001, which is a Health and 
Safety Management standard.  The audit was 
successful and there were no findings against the 
Council.  A more detailed Stage 2 Audit will be 
carried out over a three-day period in late March 
2024. 
 
The recruitment of new retained fire fighters is 
continuing.  New recruits for Carlingford, Dunleer, 
Dundalk and Drogheda Fire Brigades have been 
completing recruits and breathing apparatus course 
during November.  A further 11 recruits are 
scheduled for station tests on 4th December.  Louth 
Fire Service will be running its own recruitôs course 
in January 2024.  
 
The Fire Service Training Programme continued 
during November.  Courses deferred during the 
strikes were rearranged.  The following training 
courses were delivered during November: 
 

¶ Breathing Apparatus Refresher Courses 

¶ Instructing on national Effective Decision-
Making and Module 2 Officers courses 
 

The Department of Housing, Local Government and 
Heritage approved two now fire tenders for Louth at 
a cost of approximately ú800,000.  These will be 
procured centrally, and the Fire Service in Louth will 
be contacted about this in the new year. 

https://www.louthcoco.ie/en/services/economic-development/peaceplus/
https://www.louthcoco.ie/en/services/economic-development/peaceplus/
https://www.seupb.eu/PEACEPLUS
mailto:peaceplus@louthcoco.ie
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The Fire Prevention Section has continued with its 
annual inspection plan and responds to requests for 
inspections from other Sections, including Ukrainian 
properties.  
 
 
Major Emergency Management 
 
There was severe flooding in Dundalk and the 
Cooley Peninsula at the start of November.  The 
Operations Section and the Fire Service responded 
to flooding sites and pumped out properties.  The 
Fire Service attended the floods in Dundalk and 
assisted residents and assisted the Meals on 
Wheels service. 
 
The regional Major Emergency Working Group 
meeting took place in Virginia, Co. Cavan on 7th 
November, chaired by Louth County Council.  This 
included updates on a regional major emergency 
exercise on 5th December. 
 
Climate Adaptation Strategy 
 
Dunleer Fire Station will include a range of features 
to limit carbon emissions.  These are being 
discussed and options include a geothermal heat 
pump, photovoltaic panels, and rainwater 
harvesting.  Work on the Climate Action Plan is 
continuing, to include Fire Service and Building 
Control requirements.  
 

Civil Defence 
 
Louth Civil Defence, in conjunction with the National 
Ambulance Service (NAS), formed a Community 
First Response (CFR) group which responds to life 
threatening emergencies within County Louth.  
Since its formation in November 2022, over 50 
emergency call outs have been responded to in the 
county.  The group comprises Emergency Medical 
Technicians (EMTôs) who are all volunteer with 
Louth Civil Defence. 
 
The following training was provided during 
November: 
 

¶ Weekly Training 

¶ Emergency First Responder (EFR) 
Recertification 

¶ EFR Full Course 

¶ Manual Handling 
 

One volunteer completed a First Aid Responder 
(FAR) Instructor course. 
 
The following duties were attended: 
 

¶ Cyclocross, Jenkinstown, for five days 

¶ Frostival, Dundalk. (One patient transported 
to hospital by Civil Defence ambulance) 

¶ Annagassan 10K run 

¶ Christmas Market, Dundalk 
 
Seven volunteers attended the two-day national 
Civil Defence Officers Association Training Seminar 
in Cavan. 
 
Building Control 
 
Building Regulation Technical Guidance Document 
C, which covers the health risk from radon gas, has 
been amended.  This standard now includes a much 
more accurate radon map, as shown.   
 
From 1st October 2023, all new dwellings and 
extensions must include the required radon 
protection measures.  This may include radon 
blankets and sumps under the floor. Existing 
dwelling owners can check the radon levels from 
their Eircodes and may need to follow this up with 
full radon test for the property.   
 

 
EPA Radon Risk Map 

 



 

20 | P a g e  
 

Planning 
 
Development Management / Bainistíocht Forbartha 
 
The Planning service indicators for Louth County Council for the month of October 2023 are given below in 
tabular form.  There were 74 planning applications received during the month of October of which 65 were valid.  
In addition, there were 35 responses received during the month to requests for further information and 19 Pre-
Planning Requests received. 
 
The service indicator figures in relation to planning decisions and decisions on appeals made during the 
month, broken down by category, and with a total figure for all categories (Column F), are given below: 

(A)  

Description / Cur 
Síos  

(B) 

Housing 
Developmen
ts / Forbairtí 
Tithíochta 

(C) 

Individual 
Houses / 
Tithe 
Aonair 

(D) 

Other 
applications
-not 
requiring 
EIA / 
Iarratais Eile 
ï ní gá MTT 

(E) 

Other 
applications- 
requiring EIA 
/ Iarratais Eile 
- MTT de 
dhíth 

(F) 

Total for all 
categories of 
development 
in County 
Area / Iomlán 
na bhforbairtí 
sa chontae 

(i) Number of 
applications 
determined / Líon 
na n-iarratas a 
cinneadh 

(ii) No. of decisions 
determined which 
required further 
information / Líon 
na gcinntí inar 
iarradh breis eolais 

(iii) Percentage of 
applications 
refused / Céatadán 
na n-iarratas a 
diúltaíodh 

(iv) Number of appeals 
determined / Líon 
na n-achomharc a 
cinneadh 

(v) Percentage of 
decisions 
overturned on 
appeal / Céatadán 
na gcinntí a 
cuireadh ar ceal ar 
achomharc 

9 

 

 

 

5 

 

 

 

11.11% (1) 

 

 

 

0 

 

 

0.00% (0) 

13 

 

 

 

4 

 

 

 

46.15% (6) 

 

 

 

1 

 

 

0.00% (0) 

56 

 

 

 

20 

 

 

 

12.50% (7) 

 

 

 

2 

 

 

0.00% (0) 

1 

 

 

 

0 

 

 

 

100% (1) 

 

 

 

0 

  

 

0.00% (0) 

 

79 

 

 

 

29 

 

 

 

18.99% (15) 

 

 

 

3 

 

 

0.00% (0) 
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Planning Enforcement ï Unauthorised Development / Forfheidhmiú Pleanála ï Forbairt nár Údaraíodh 
 
The Planning indicators are given below in relation to Enforcement complaints regarding unauthorised 
developments received 1st ï 31st October 2023. 
 

Description / Cur Síos 

  

Enforcement in relation 
to unauthorised 
development /  

Forfheidhmiú maidir le 
forbairt nár údaraíodh  

Enforcement in relation 
to unauthorised 
development /  

Forfheidhmiú maidir le 
forbairt nár údaraíodh 

October 
2023 / 

Deireadh 
Fómhair 

2023 

Year to 

Date / Bliain 
go dtí seo 

October 
2022 / 

Deireadh 
Fómhair 

2022 

Year to 

Date / Bliain 
go dtí seo 

Number of Planning Enforcement Complaints 
Investigated / Líon na nGearán maidir le 
Forfheidhmiú Pleanála a Imscrúdaíodh  

21 247 19 224 

Number of Planning Enforcement cases received 
which did not require follow up / Líon na gcásanna 
Fhorfheidhmithe Pleanála nuair nár ghá obair 
bhreise 

 

0 0 0 0 

Number of cases closed / resolved through 
negotiation / Líon na gcásanna dúnta / a réitíodh le 
hidirbheartaíocht  

3 219 22 238 

Number of Warning letters issued / Líon na 
Litreacha Rabhadh a eisíodh 

25 192 19 191 

Number of Enforcement Notices issued / Líon na 
bhFógraí Forfheidhmiúcháin a eisíodh 

2 11 7 19 

Number of cases referred for legal proceedings / 
Líon na cásanna a tarchuireadh le haghaidh 
imeachtaí dlí  

5 9 1 5 

Number of Injunctions / Líon na n-urghairí                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         0 0 0 0 

Number of Prosecutions / Líon na n-ionchúiseamh                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          0 0 0 0 
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Planning Enforcement ï Short Term Lettings Enforcement 
 
The Planning indicators are given below in relation to Short Term Lettings Enforcement received during the 
month.  
 

Description / Cur Síos 

  

Enforcement in relation to Short Term Lettings  

November 2023 /  

Samhain 2023 

Year to Date / 

Bliain go dtí seo 

Number of Planning Enforcement Complaints 
Investigated / Líon na nGearán maidir le 
Forfheidhmiú Pleanála a Imscrúdaíodh  

0 6 

Number of Planning Enforcement cases received 
which did not require follow up / Líon na gcásanna 
Fhorfheidhmithe Pleanála nuair nár ghá obair 
bhreise 
 

0 0 

Number of cases closed / resolved through 
negotiation / Líon na gcásanna dúnta / a réitíodh 
le hidirbheartaíocht  

0 7 

Number of cases currently under investigation / 
Líon na gcásanna atá á n-imscúdú faoi láthair 

20 23 

Number of Warning letters issued / Líon na 
Litreacha Rabhadh a eisíodh 

0 1 

Number of Enforcement Notices issued / Líon na 
bhFógraí Forfheidhmiúcháin a eisíodh 

0 6 

Number of cases referred for legal proceedings / 
Líon na cásanna a tarchuireadh le haghaidh 
imeachtaí dlí  

0 0 

Number of Injunctions / Líon na n-urghairí                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         0 0 

Number of Prosecutions / Líon na n-
ionchúiseamh                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

0 0 
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Placemaking and Physical Development 

Deanamh Áite agus Forbairt Fhisiciúil 
 

This Directorate provides a range of services which underpin the efficient and smooth 
running of the economic and social life of our county, working to ensure our environment 
adheres to legislative standards, and to provide clean and safe parks throughout 
Louth.  Responsibilities include:  
  

¶ Roads and Local Services and Physical Development   

 

Cuireann an Stiúthóireacht seo réimse seirbhísí ar fáil mar bhonn agus mar thaca ag an 
reachtáil éifeachtúil an saol eacnamaíochta agus sóisialta Chontae Lú, ag obair i dtreo 
comhlíonadh an dlí maidir leis an timpeallacht, agus chun páirceanna phoiblí glan agus 
sábháilte a chinntiú.  Ina chuid den freagrachtaí ná: 
  

¶ Seirbhísí Bóithre agus Áitiúla, agus Forbairt Fhisiciúil 

                 
David Jones 
Director / Stiúrthóir  
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Roads and Local Services 
 
Municipal District of Dundalk 
 
Dundalk and Cooley Area 
 

  

Litter Picking / Piocadh Bruscair Location and metres per month / Suíomh 

agus  méadar sa mhí 

Old Newry Rd 

Wolfe Tone Tce 

Fairgreen Rd 

Northgate St 

Market St  

The Square Shrub Borders 

Old Coes Rd 

Rock Rd 

Point Rd 

Ecco Rd  

Castletown Rd 

John St  

Philip St 

Riverside Crescent  

Laurels  

Ramparts  

Armagh Rd  

Moorland /Lennon Melia Crescent 

Inner Relief Rd at Bothar Na Feirme 

Riverside Walk  

Racecourse Rd 

Centenary Rd  
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Dublin Rd 

Mourne View Walkway 

Ardee Rd  

Carrick Rd 

Under bridges at Fr Murray Pk  

Castleross hedgerow 

Ashling Pk Estate 

River Grids    

Bottle Banks at Long Walk 

Harp Car Park 

Meadow Grove 

Barrack St  

Gateway at Hoeys Lane cleared every day 

and area litter picked 

The rubbish was collected from Tallanstown 

and Louth Village 

 

Emptying of Public Bins / Folmhú Araidí Poiblí Numbers and frequency / Líon agus 

minicíocht 

Nightly By Contractor                                                                  

200 Bins  

Solar Bins emptied 

All Tubs replanted  

Flower Tiers replanted with winter plants 

Road Sweeping  / Scuabadh Bóithre Routes per week / Bealaí sa tseachtain 

Contract Sweeper as per contract nightly, 

daily, weekly and monthly as per contract 

Road sweeper concentrating on leaf drops 

during autumn season 

Dublin Road at Hospital pathway. 

Fr Murray Park  
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Oriel Terrace  

St Helenaôs Road  

Ardee Road  

Carrick Road 

Footpaths 

 

Emptying Dog Waste Receptacles / Folmhú 

Araidí Salachar Madra 

 

Number per week / Líon sa tseachtain 

 

200 Litter Bins throughout the town by 

contractor nightly as part of the street bin 

collections 

 

Ring Buoy Checking / Seiceál Baoithe Tarrthála Number checked weekly / Líon Seiceáilte 

sa tseachtain 

Ring Buoys checked Weekly Report sent to 

Water Safety Officer for Dundalk   Some 

ropes replaced this month. 

The lifebuoys were checked by outdoor staff 

in Cooley region.  

Checking of Playground and Gym Equipment / 

Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

 
Daily/Weekly Check lists carried out by 

Parks caretaker 

Repairs carried out to playground surface  

Car Parking area cleaned in Muirhevnamor 

Green Flag awarded for St Helenas and Ice 

House Hill again for 2023/2024  

Dundalk Retained its Gold Medal in the Tidy 

Towns Awards  

The playgrounds were checked by outdoor 

staff in Cooley region.  
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 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs /  
Deisiú Bóithre 
 

Cooley 
 
The patching crew were patching 
on RD197 Arthurstown ï 
Charlestown.  
 
Tar patching carried out on 
RD192 Drumleck and on RD151 
Lannat ï Monaghan Border. 
 
The tar patching crew finished 
patching RD151 and the also 
patched on RD181 Cuillenstown 
and on RD178 Newtowndarver ï 
Babeswood.  
Tar patching ongoing on RD180 
Darver and RD226 Drumcar. 
 
Dundalk 
Tar Patching using the Pro Works 
since November 23, 2023. 
 
Areas repaired include Seafield 
Lawns and Ashbrook  on going. 

 
 
 
 
  
 
 
 
 
  

Drainage Remediation / 
Feabhasúchán Draenála 
 

Cooley 
The patching crew were sweeping 
and cleaning around gullies at 
various locations in the area 
following heavy rain. The 
drainage crew were putting out 
804 on RD205 to remove a bad 
dip in the road where it had sunk.  
 
They were also opening outlets 
on the Knockbridge ï Louth 
Village Road and on the Grange 
Road.  
 
The drainage crew were cleaning 
back drains on RD201 
Reaghstown ï Mills of Louth and 
opening outlets at RD151 Lannet. 
The jetter was brought in and 
began to clean gullies.  
 
The drainage crew were opening 
outlets on RD176 Bannons Cross 
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ï Corderry and on RD175 Mills of 
Louth- Mullacrew. A start was 
made on opening outlets at 
RD177 Killcroney ï N52. 
 
Dundalk 
None currently 

Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 
 

 Cooley 
Dealt with the aftermath of Storm 
Debi which included dealing with 
fallen trees and clearing debris 
from various roads. There were 
trees down at Reaghstown ï 
Springhill, Mills of Louth ï N2, 
Tallanstown ï Ardee, Tallanstown 
ï Duffyôs Cross, Mullacrew and 
Dromiskin. 
 
Dundalk 
7 trees fell in Dundalk during the 
last Storm. Two in Ice House Hill, 
others in estates, on the by Pass 
and at the top of Ardee/ 
Knockbridge Road.  
Branches fell at Dublin Road 
outside the property opposite Niall 
Clarkes Oil. 
 
Grass cutting Biodiversity areas  
 

 

Footpath Maintenance/ 
Cothabháil Cosán 
 

Cooley 
 
Dundalk 
None this month 

 
 

Traffic Light Repairs /  
Deisiú Soilse Tráchta 
 

On Going Repairs. Bulb 
Replacement-  Electrician called to 
Castletown Traffic lights at Ecco 
Rd  and lights out at Quay St, 
Electrical Fault 

 

Road Markings / 
Marcáil Bóithre 
 

Cooley 
 
 
Dundalk 
None this month 

 
 

Signage / 
Comharthaíocht 
 

Cooley 
 
 
Dundalk 
Replaced Bollards on Newry Road 
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Replaced damaged Cycle Lane 
markers in town 
Replaced numerous faded 
signage in areas around town 
Strimmed and Trimmed branches 
from Signage on Approach Roads 

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

Cooley 
 
 
Dundalk 
Dundalk all the usual areas. 
Dumping of Sofas and Mattresses 
in areas continued Inner Relief 
Road and Woodview again this 
month. 
Entrance to Woodview Estate- 
Black bags being dumped weekly. 
Moorland Road- Fly Tipping 
Inner Relief Rd 
Racecourse road- removed 3 tons 
of Timber flooring and mattresses. 
Old Coes Rd 
Bags of litter picked up from all 
estates weekly 
Hoeyôs Lane- 3 lorry loads of 
household furniture dumped and 
this was lifted. 

 

Graffiti Removal / 
Glanadh Graifítí 
 

Cleaned Graffiti off Road Signs. 
Graffiti cleaned from Bins in town 
centre. 

 

 

 
Drainage works in Muirhevnamor 
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Blackrock, Faughart and North Mid-Louth Area 
 

  

Litter Picking / Piocadh Bruscair Location and metres per month / Suíomh 

agus méadar sa mhí 

N/A 

 

Emptying of Public Bins / Folmhú Araidí Poiblí Numbers and frequency / Líon agus 

minicíocht 

¶ Blackrock ï 6 days/week 

¶ Knockbridge ï once a week 

¶ Dromiskin ï once a week 

¶ Tallanstown & Louth Village ï 

once a week 

Road Sweeping  / Scuabadh Bóithre Routes per week / Bealaí sa tseachtain 

N/A 

 

Emptying Dog Waste Receptacles / Folmhú 

Araidí Salachar Madra 

Number per week / Líon sa tseachtain 

N/A 
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Ring Buoy Checking / Seiceál Baoithe Tarrthála Number checked weekly / Líon 

Seiceáilte sa tseachtain 

¶ Blackrock (7No.) checked weekly 

¶ Annagassan (11No.) checked weekly 

Checking of Playground and Gym Equipment /  

Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

 

¶ Killanny, Louth Village, 

Castlebellingham ï checked weekly 

¶ Blackrock ï checked weekly 

 

 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs / 
Deisiú Bóithre 
 

Tar patching on LP-3161 Rock 
Road Blackrock 
LP-3136 Carrickrobin  
Hackballscross  LT-31252 
Clonaleenaghan Hackballscross 
LS-7126 Cortial Kilkerley 
LS-7127 Kilkerley Road Kilkerley 
LP-3122 Balrobin Kilkerley 
LT-31251  Barronstown 
Hackballscross 
LP-7160 Sandylane Blackrock 
RD187 Drumeenagh and on 
RD170 Allardstown ï Walterstown 
Cross RD170 and also patched 
RD175 Mullacrew 
RD174 Thomastown 
 
N/A 
 
 
N/A 

Road repairs and patching & 
cleaning up 
 
 
Tree pruning/vegetation 
maintenance/verge trimming 
 
Resurfacing/overlay works (by 
contract) 

Drainage Remediation / 
Feabhasúchán 
Draenála 
 

LS-7114 Killin Bridge a Crinn,  
LS-7105 Dungooly Kilcurry.  
RD217 Maine ï Annagassan and 
on RD172 Mills of Louth ï Louth 
Village. RD206 Crowmartin and 
on the R166 Castlebellingham ï 
Annagassan road. 

Drainage maintenance ï
cleansing and gully cleaning, 
opening outlets & storm drains, 
preparation for surface dressing. 
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Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 
 

 
 

Clearing fallen trees & debris. 
 

Footpath Maintenance/ 
Cothabháil Cosán 
 

 Footpath renewal 
 

Traffic Light Repairs / 
Deisiú Soilse Tráchta 
 

Xerox junction  Major repair works completed 
 

Road Markings / 
Marcáil Bóithre 
 

N/A 
 
N/A 

Renewal of junction markings 
 
Renewal of existing and 
provision of additional road 
markings 

Signage / 
Comharthaíocht 
 

Louth Village and in Annagassan Cleansing/repair/replacement 
 
New signage installed 

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

LS-7162 Clermont Road 
Haggardstown,  
LS-7100 Whitemill Faughart,  
LS-7114 Killen  
 
Blackrock, Tallanstown 

Collection of dumped waste for 
disposal. 
 
 
Collection & disposal after 
community clean up 

Graffiti Removal / 
Glanadh Graifítí 
 

N/A  

 

 
New road markings in Castlebellingham 
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Ardee Municipal District  
 
South Louth Operations (Rural Area) 
 

  

Litter Picking / Piocadh Bruscair 

 

 

Location and metres per month / 

Suíomh agus méadar sa mhí 

 

All routes in Ardee Town (5.2km per day) 

Clogherhead Car Park daily cleanup 

around bins 

Emptying of Public Bins / Folmhú Araidí Poiblí 

 
Ardee Town  
Dunleer town 
Collon  
 
 

Numbers and frequency / Líon agus 

minicíocht 

37 Daily 
20 Tuesday and Thursday 
 3 Tuesday and Thursday 
 

Road Sweeping  / Scuabadh Bóithre 

 

 

Routes per week / Bealaí sa tseachtain 

 

All routes in Ardee Town (5.2km per day) 

 

Emptying Dog Waste Receptacles / Folmhú 

Araidí Salachar Madra 

Number per week / Líon sa tseachtain 

N/A 

 

Ring Buoy Checking / Seiceál Baoithe Tarrthála 

 

Number checked weekly / Líon 

Seiceáilte sa tseachtain 

Ardee Town River Dee 

Salterstown 

Port Beach 
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Checking of Playground and Gym Equipment /  

Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

 

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

 

Maintenance and cleaning of Fairgreen 
and Dunleer parks and playgrounds 
complete with daily checks of the 
playground, & exercise equipment at both 
locations.  

 

 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs /  
Deisiú Bóithre 
 

LS-5267 Funshog 
LS-5268 Belpatrick 
LP-2225 Ballynagassan 
LP-2223-30 Verdonstown                                                                                                                                                                                                                                                                                                                     
LP-2223-0 Johnstown                                                                                                                                                                                                                                                                                                                                                                                      
LT-12972 Everetts Lane                                                        
LP-1233-7 Hilly Road Ardee                                                                                                                                                                                                                                                                                                                                                                                                                                          
LS-6237 Church lane Dromin                                                                                                                                                                                                                                                                                                                                                                                                                                  
LP-2290 Brannagans Cross                                                                                                                                                                                                                                                                                                                                                                                                                                         
LS 6237-0 Dromin  
LP-1297-0 Kells Road Collon  
LS 2255-0 Mullacurry  
 

RWP 2023   
RWP 2023  
 
   
 
 
  
  
 
 

Drainage Remediation / 
Feabhasúchán 
Draenála 
 

R170-104 Barn Road Dunleer 
R 170-37 Ravel 
R170-66 Dromin                                                                                                                                                                                                                                                                                                                                                                                                                       
R166-234 Martinstown Cross                                                                                                                                                                                                                                                                                                                                                                                                 
LT 12972-0 Everetts Lane 
LS 6269-0 Knockaleva 
R169-0 Woodlands  
N2  Mullameenan 
LS 6224-0 Castlelane 
LT 52597-0 Oberstown 
LS 5262-16 Rathlust 
LP-2223-0 Johnstown                                                                                                                                                                                                                                                                                                                                                                                         
R170 at the Ravel 
Ballnagasson Estate gullies 
LS 2255-0 Mullacurry 
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Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 

LP-2215-0 Mansfieldtown  
LP 1297-0 Leaby Cross  
LS-5262-16 Analog to Ballapousta 
L-5266-0 Ballapousta to White 
Mountain 
R165 with L-1260-0 Shanlis cross 
 

 
 

Footpath Maintenance/ 
Cothabháil Cosán 
 

John Street Ardee  
 

 

Traffic Light Repairs /  
Deisiú Soilse Tráchta 
 

N/A  

Road Markings / 
Marcáil Bóithre 
 

N/A  

Signage / 
Comharthaíocht 
 

Maintenance on signage on 
Regional roads in Ardee Rural  
 

 

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

N/A 
 

 

Graffiti Removal / 
Glanadh Graifítí 
 

N/A  

 

                   
                      Roadworks at Monasterboice                              Roadworks at Nursery Cross, Collon 

 
 
 



 

36 | P a g e  
 
 
 
 

   
Roadworks at Funshog- Before & After 

 
Borough District of Drogheda  
 
Drogheda Town Area 
 

 

 

 

Litter Picking / Piocadh Bruscair Location and metres per month / Suíomh 

agus méadar sa mhí 

¶ Steps and lane ways weekly 22 steps 

when recourses allow and green 

areas. 

¶ Hotspots on Monday ï decided by 

Supervisor following inspection. 

¶ Bring Banks in Drogheda urban are 

checked and cleared Daily during 

working week. Also, all Bring Banks in 

Drogheda urban are checked and 

cleared Saturday p.m.  

¶ Drogheda Rural Bring banks are 

cleared daily during working week. 

¶ Preparation Lu Lighting Festival ï 

clean route and pedestrian barriers. 

¶ Removal of Bonfire material at St 

Laurence Pk, Moneymore, Skellyôs 

Lane, Brookville, Ballsgrove, 

Rathmullen, St Finianôs Pk, 

Beechwood Drive and The Glen. 
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¶ Particular attentions to litter picking 

Mell Riverwalk and St Dominicôs Pk. 

Emptying of Public Bins / Folmhú Araidí Poiblí 

 
Port Oriel Pier, Clogherhead 
Clogherhead Beach 
Port Beach 
Termonfeckin 
Baltray 
Seapoint Carpark 
 

Numbers and frequency / Líon agus 

minicíocht 

7 Daily  
8 Daily  
6 Daily  
6 Daily  
3 Daily 
3 Daily 
 

¶ Drogheda town centre Litterbins 

emptied daily circa 60 early 

mornings.  

¶ 234 litter bin (including 10 no. 

Solar bins) are emptied weekly in 

town. 

¶ Dominicôs Park & Mell River walk 

emptied daily. 

¶ South Louth Drogheda Municipal 

district rural areaôs public Litter 

Bins are emptied twice a week or 

daily when needed especially at 

beaches/Port Oriel/ 

Seapoint/Termonfeckin/Baltray ï 

at least 40 bins per day. 

¶ Approach roads in Drogheda 

town emptied twice a week. 

¶ Bin upgrade and maintenance 

ongoing + street furniture. 

¶  Up-grade of litter bins at Shop St 

(outside Church), High Lane 

steps, Crosslanes (opposite HSE 

carpark), Scarlet St (opposite 

Hanrattyôs Pub) 
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¶ Up-grade of litter bins at 

Rathmullen Rd (outside St 

Olivers School), Marleys Lane 

(outside ESB sub-station), Platin 

Rd (entrance to Elmwood) and 

Barrack Hill. 

 

 

Road Sweeping  / Scuabadh Bóithre Routes per week / Bealaí sa tseachtain 

¶ Town centre daily. Approach roads 

fortnightly. 

¶ Public Housing Estates swept every 2 

months. Private Housing estates 

swept every 3 months. When 

resources allow. 

¶ Hotspots weekly on Monday after 

weekend ï decided daily by 

supervisor after checking Drogheda 

urban area.  

¶ Villages are swept once per month ï 

i.e., Termonfeckin, Baltray, Sandpit, 

Monasterboice, Tullyallen & Tenure. 

¶ Drogheda town Boyne River 

walkways are swept 3 times per week 

(Monday, Wednesday & Friday. 

¶ Particular attention on road sweeping 

to North Strand, Boyne Rd, Dublin Rd, 

Ballymakenny Rd, Chord Rd, 

Greenhills, Cement Rd, North Rd, 

Platin Rd, Marys St and Rathmullen 

Rd. 

¶ Cleaning of Steams at The Glen and 

Greenhills. 

¶ Replacement of Storm Water 

manhole on Green area at 

Ballymakenny road. 

¶ Graffiti removal from litter bins ï town 

centre.  



 

39 | P a g e  
 
 
 
 

¶ Painting of railings at St Dominicôs St. 

Emptying Dog Waste Receptacles / 

FolmhúAraidí Salachar Madra 

Number per week / Líon sa tseachtain 

Empty about 35 No. once a week, washed 

and disinfected.  

Ring Buoy Checking / Seiceál Baoithe 

Tarrthála 

Number checked weekly / Líon Seiceáilte 

sa tseachtain 

¶ 89 ring buoys checked each week 

Town area  (Thursday) 

¶ 9 ring buoys checked each week at 

Rosehall (Friday) 

Checking of Playground and Gym Equipment / 

Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

 

¶ Between 4 & 5 daily (4 playgrounds in 

Drogheda town, Skate Park, adult 

exercise equipment). 3 Playgrounds 

in Drogheda rural area) + disinfected. 

 

 

 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs / 
Deisiú Bóithre 

 

R132 Tullyeskar   
LS-6270-17 Tinure 
LS-6286 Maidens cross to 
Harestown 
LS-6293 Red Gap Tower Road  
LP-2310 Ballymakenny  
LS-6270-0 Castlelumney 
LS-6323-0 Rosehall 
 

RWP Kilsaran 
RWP Kilsaran 
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Drainage Works 
 
Road Gully repairs planned at 
Crosslanes ï Underground 
service survey to commence week 
6th November, Gully up-grade 
commenced week 20/11/23 ï 
replacement of 7 no. gullies and 
restatement of road surface ï due 
for completion 1/12/23. 
 
LCCôs crew 
 

¶ Preparation for 
Christmas Light switch 
on ï pedestrian 
barriers / bollards. 

¶ Footpath repairs at 
Wheaton Hall, 
Castlewood and 
Stameen. 

¶ Pothole repairs at 
Dublin Rd, IDA Rd, 
Knockbrack Downs, 
Fair St, Chord Rd, 
Yellowbatter & 
Ballymakenny. 

¶ Storm water manhole 
at Ballsgrove housing 
estate ï reinstated due 
to cover collapse. 

¶ Placing of barriers in 
front of dangerous wall 
at Broadmeadows / 
Brookeville. 

¶ Placing of pedestrian 
carrier at Martello 
Village ï monitor road 
surface cracking after 
recent storms. 

 
 
Road Works Program ï 
Resurfacing works at 
 

¶ Up-grade of New Road 
Gullys and reinstatement 
of existing gullies 
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Crosslanes, due for 
completion 01/12/2023. 

¶ All roads on RWP 2023 list 
now complete. 

 
 
CIS Lanes: 
 

¶ Stumpa & Burren 100% 
complete. 

 
Drogheda Improvement 
Accessibility Scheme 2023 ï on 
going dropped kerbs & tactile 
paving at, (60%) 
 

¶ Cement Rd 

¶ Dublin Rd 

¶ Priests Lane 

¶ Marian Pk. 
 

Drainage 
Remediation / 
Feabhasúchán 
Draenála 
 

LP-2307 Newtownstalaban  
 
Annual Drogheda Gully cleaning 
program ongoing 
 
Gully cleaning contractor 
Drogheda Town appointed and 
due to commence on 29/11/23. 
 

 

Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 
 

LS-2956 Togher Road 
LP- 2240-0 Togher Crossroads   
N51 Old Slane Road  
LS-6322-0 Hill of Rath to M1 
N51 at Townley hall - Cleared 
R170 Walshestown Railway 
Bridge 
R166 Reynoldstown on Togher 
Road 
LS-6317-0 Sheepgrange to N51 
LP-2318-0 Ardagh 
LS-6274-0 Gallstown Road  
R168 Nursery Cross  

 

Footpath 
Maintenance/ 
Cothabháil Cosán 
 

¶ Footpath repairs at 
Wheaton Hall, 
Castlewood and 
Stameen. 
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Traffic Light Repairs / 
Deisiú Soilse Tráchta 
 

¶ Green lamp out at bull 
ring/Maryôs bridge at the 
end of shop street. (fault 
not on RMS) 

¶ Platin Road/Beamore 
road  (vehicle presence fail 
detector)  

¶ DR08, Donore Rd - 
Marleys Lane (R132 I) Red 
man lamp fail, and 
possible PBU fault no 
sound when green man is 
in operation 

¶ RMS PC fault (unable to 
start RMS system) 

¶ DR29 Platin Rd/Beamore 
Rd Drogheda -vehicle 
presence fail detector 

¶ DR04, R132 @ Bull 
Ring/North Quay/South 
Quay Jct (R132D) ï 

¶ Green lamp out at bull 
ring/Marys bridge at the 
end of shop street 

¶ DR12 Marsh Rd - Scotch 
Hall Jct ï Green lamp fail 
on the Marsh Road at 
Scotch Hall delivery area 

 
 

 

Road Markings / 
Marcáil Bóithre 
 

¶ Up-grade of road markings 
at Crosslanes on 
completion of drainage 
works. 

 
 

 

Signage / 
Comharthaíocht 
 

Up-grade of Signage and Poles 
on-going town centre ï 
Magdalene St, Hardman 
Gardens, Bothar Brugha, Dyer St, 
Stockwell Lane, Fr Connolly Way, 
West St, Francis St, Marley 
Court, St Dominicôs Pk, Shop St, 
Scarlet St & Mayoralty St. 
 
LP-2310 Ballymakenny New bend 
ahead signs and chevron signs 
 

 



 

43 | P a g e  
 
 
 
 

Weed killing / Marú 
fiailí 

N/A  

Litterbin cleaning 
disinfecting / Díghalrú 
glantacháin boscaí 
bruscair 
 

Dog Bin disinfecting complete on 
approach roads. 

 

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

Illegal signage  
 
 Illegal dumping at Calvary 
Cemetery 
 
A new case has been created: 
Case 358169: EPA pollution 
report 25 10 2023 02:09 PM  
 
Early morning inspections  
Southside location 
  
Rathmullen  
Marleys Lane  
 
Old Hill Bottle Banks  
 
IDA road clean at Bottle banks 
 
 
Ballsgrove house 
 
St Dominics Park  
 
 
 
Rose Vale Estate, Drogheda 
 
 
North Side 
 
Inspected daily. 
 
Mell car park  
 
Bessexwell Lane  

Action taken FPN issued. 
 
Liaised with Complainant  
 
Area checked and complaint 
passed to Meath Co Co  
 
 
 
 
 
Dumping removed no evidence.  
 
 
Dumping removed no evidence.  
 
Issues surrounding servicing 
resolved through warden service 
liaising with parish. 
Dumping removed no evidence.  
 
Dumping at property matter 
referred to housing office.  
Dumping FPN to issue 
 
Autumn leaves etc. referred to 
operations for cleaning.  
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Batchelorôs Lane- 
 
King Street Car Park  
 
Bolton Square 
 
O' Reillys Car Park 
 

Graffiti Removal / 
Glanadh Graifítí 

 

N/A  

 

              
            Low cost safety works at Scarlet Street                            Drainage works at Newtownstalaban 

                     
         Low cost safety works at Scarlet Street (2)                          Roadworks at Tinure- Before & After 
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Physical Development  
 
Roads Projects 
 
Narrow Water Bridge  
 
Tender Documents have been received from 2 
number tenderers. These tenders will be 
assessed from compliance and quality 
submissions.  
 
Engagement with DFI Infrastructure, Loughs 
Agency, NPW, etc. is ongoing to discharge the 
Conditions of Planning.  Land Valuation 
Services has been procured and they are 
liaising with the agents of landowners. A 
Consultant has been appointed for mussel 
fishermen valuation service.  
 
N53 - Dundalk to Castleblayney Road 
Phase 4. Hackballscross to Rassan 
 
Bord Pleanála has made a confirmation order 
on the 1st August, 2023 confirming with minor 
modifications the above-named compulsory 
purchase order as respects the land described 
in the Schedules thereto. The said order, as so 
confirmed, authorises Louth County Council to 
acquire the said land compulsorily and 
temporarily. The CPO became operative on 
the 20th of Sept. The latest date for judicial 
review was the 25th October. Approval has 
been sought from TII to issue a ónotice to treatô 
to make the CPO scheme active. 
 
The design team continues to engage with the 
landowners, their agents, and other 
stakeholders. Technical acceptance report 
has received its initial approval for structures. 
Tenders have been received from archaeology 
teams for carrying out test trenching. A 
consultant has been appointed for 
geotechnical advice for some soft soils areas 
and options are currently being developed for 
these areas. Tenders have been issued for 
hedge removal and temporary fencing and are 
due in on the 5th December. 
 
 

N2 Ardee to Castleblayney Road Scheme 
 
Work on progressing the Phase 3 design of the 
scheme has stopped, as the ú600,000 
allocation received for 2023 was to meet 
current project commitments and was not 
sufficient to allow the design process to 
continue.  There has been no response to a 
Monaghan County Council request for an 
additional ú600,000 to complete the Phase 3 
design work, which was submitted to TII on the 
8th March 2023. The Chief Executive of 
Monaghan County Council wrote to TII again 
in June 2023 requesting the re-instatement of 
funding to continue the design process ï no 
response has been received.   
 
The N2 Project Team can be contacted by 
landowners and members of the public via the 
N2 Project Phoneline 087 340 3786, or email: 
ArdeeCastleblayney@N2MonaghanLouth.ie  
 
N52 Ardee Bypass 
 
A local environmental group were granted 
leave in the High Court for a Judicial Review 
against An Bord Pleanála (ABP) and the 
Boards directions to Louth County Council 
concerning the preparations of an EIAR and 
NIS.  
  
The Applicant has confirmed it is not filing any 
further papers by way of response to the Bord 
or the State Respondents; this means that the 
pleadings are ñclosedò & case is ready for a 
hearing.  
 
A hearing is set for Tuesday 9th April 2024 and 
it is scheduled to take 3 days so will continue 
on Wednesday 10th April and Thursday 11th 
April. The Scheme is currently at a standstill 
until the resolutions to these proceedings are 
overcome. 
 
Port Access Northern Cross Route Phase1 
 
A Notice to enter was issued by Louth Co. 
Council to the landowners affected by this 
phase of the project.  

mailto:ArdeeCastleblayney@N2MonaghanLouth.ie
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Clonmel Enterprises, employed by HISCO, are 
working on the section of road from the R132 
to Ballymakenny Road including upgrades to 
the Ballymakenny Rd and Twenties Lane. 
 
Kerbing, cycle path and footpath work are 
substantially complete on the mainline. 
Surface, binder, and base layers have been 
laid on the new route between Twenties Lane 
and North Road R132. 
 
Realignment of the Twenties Lane is well 
advanced in partnership with CFS Homes, and 
tie-in is being created by Clonmel Enterprises. 
The first phase of realignment is open to traffic. 
The remainder of the road is being realigned 
by Clonmel Enterprises. It is envisaged that 
the road will be handed over to the Council in 
Q1 2024.   
 

 
R132 Roundabout  

 

 
Ballymakenny Roundabout  

 
Boyne Enterprise Link Road  
 
The contractor commenced work on the LCC 
owned lands section on 24th April 2023 with a 
proposed programme of 16 No. weeks to 

complete.  Road formation completed, 
drainage and services completed. ESB have 
now completed diversion works so Contractor 
is to return to site to finish phase 1 in early Dec 
2023. 
 
Ongoing consultations are taking place with 
stakeholders / landowners, a valuation 
process has started.  Other mechanisms for 
acquiring the lands are also been explored. 
 

 
Junction 

 
R178 Cavan to Dundalk Strategic Route 
Improvement Scheme 
 
The Strategic Assessment Report (SAR) for 
DoT to progress two of the schemes, namely 
D7 & D6 towards feasibility stage has been 
completed and the final Report has been 
submitted to the Council forwarded to the 
Dept. of Transport for approval.  
 
Tender documentation to engage a consultant 
to carry out a constraints study, feasibility 
study and options reports will be released to 
the market in Dec.  
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Greenways  
 
Carlingford Lough Greenway - Omeath to 
Newry  
(Joint project with Newry, Mourne and Down 
District Council and East Border Region) 
 
Section 1 - Carlingford to Carlingford 
Marina   

 

Site clearance, drainage and footpath 
construction continues in Carlingford from the 
Pier towards the Marina.  
 

 
Works in Section 1 Carlingford 

 
Section 2 - Omeath to the Border   
 

Works are progressing well with the site 
clearance complete; subbase placement and 
mainline drainage in Section 2. Spreader 
onsite to commence laying of base and final 
surface.   
 
Permanent fencing installation is 
approximately 70% complete.  Seawall repairs 
are complete. 
 

 
Seawall repairs through Omra Park 

 
The culvert installation was completed 
following approval from Loughs Agency.   
 

 
Culvert installation on Lower Shore Road 

 
Landowner engagement ongoing on the 
acquisition of the CPO land parcels. The 
Council has appointed a land valuer for the 
land acquisition in Section 2.   
  
Section 3 ï Northern Ireland  
 

A revised major planning application was 
submitted in Feb 2023 and granted in March. 
The minor planning application for the route 
change was submitted in April 2023 and 
received its planning on the 26th of Oct. 23. 
Works have commenced Nov. 2023 in NI to 
facilitate, and the cross-border element has 
been installed as far as the start of the 
proposed boardwalk. 
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Cross-border section of CLG installed 

 
The project partners are continuing to meet 
monthly to review and assess the various 
aspects of the project.  
 
 
TII Funded Greenways: 
 
Dundalk Bay to Carlingford Greenway  
 
Draft Strategic Assessment Report (SAR) has 
been approved by TII.  Mapping, flooding 
information and other relevant databases have 
been shared with the appointed consultant to 
enable the constraints to be recorded.  
  
Phase 1 public consultation will take place on 
Thursday the 7th December at Carlingford 
Heritage Centre. The aim of this public 
consultation is to receive feedback on the 
Project Study Area, the constraints identified 
and any other features/opportunities within the 
study area that the Project Team should 
consider. The feedback and submissions 
received through this public consultation will 
be considered by the Project Team and will 
help to inform the development of the project. 
 

 
Strategy for the Future Development of National and 

Regional Greenways (DTTAS, July 2018) 

 
The delivery of this scheme going forward will 
be under the TII Project Management 
Guidelines.   
  
The Total Performance Period for the Contract 
is 40 months (Phase 1 ï 6mths, Phase 2 ï 
8mths, Phase 3 ï 20mths, Phase 4 ï 6 mths).  
 

Outdoor Recreation Infrastructure Scheme  
 
The Beach Accessibility Project relates to 
better accessibility to the beach areas at 
Templetown, Clogherhead and Port beaches.  
 
Applications under the ORIS Fund are being 
made for Port (Lurganboy) and Templetown.  
 
Access Road at Newtown, Drogheda 
 
Following discussion with the developer and 
the Department of Housing this scheme is now 
being progressed by the developer, assisted 
by offset of development levies under 
agreement with the Council. Main carriageway 
works are nearing completion. Works are 
ongoing on the Marsh Road. 
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Overall layout of the Road, image from of Google 

Maps. 

 
LIHAF Project 
 
LIHAF Mount Avenue Improvement  

 

Works are continuing this scheme, earthworks 
are ongoing, and service diversions and new 
service installation taking place.  Roadwork is 
complete on the Castletown Road in 
preparation for a pedestrian crossing now 
ready for ESB connection. A substantial 
upgrade of IW watermains is currently taking 
place.  

 

A road closure is in place from Monday the 17th 
April last.  Changes to traffic management 
have taken place from the 27th of November 
with access to more houses to the south via a 
newly realigned section of road with cycle 
lanes and footpaths. This plan will be in place 
until February when road works will continue 
north. Facilities are in place for access to all 
properties and housing development 
schemes. 
 

 
Culvert adjacent to Roundabout and council 

housing. 

 
Realigned approach to roundabout and 93 social 

housing units on the right 
 
Specific Bridge Improvement Grants  
 
Obelisk Bridge 
 
Encapsulation completed with up and over 
scaffolding, with encapsulation over. Main 
Steel Members flogging ongoing prior to 
commencement of shot blasting. Pointing of 
stonework completed on North side of bridge 
on inside of walls. Specialist Contractors 
onsite removing vegetation off stonework on 
outside of bridge. Road Closure with traffic 
diversions has been implemented and is being 
maintained on a daily basis.  
  

 
Obelisk Bridge Steel Support Beams after 
ñfloggingò by specialist contractors 
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Drone footage of Bridge Encapsulation  

 
Corporate Projects 
 
Redevelopment Fair Street Offices, 
Drogheda 
Block B: Former Borough Chamber 
Building 
 
Ceiling and Wall lining systems commenced. 
Cupola installed, awaiting external cladding 
and louvre installation by Specialist 
Contractors. AOV installed and roofers closing 
out unfinished slating. Pointing of unfinished 
areas ongoing. AV First Fix completed for 
Council Chamber 
 

 
Block B Cupola installation 

 

 
Block B Fit out 

 
Block N: New Link Building 
 
Window trimming installation ongoing. 
External render second coat application 
ongoing. Several Rooms plastered and screed 
poured to several rooms. Mechanical and 
Electrical fit out continuing.  
 
Secondary Steel on West elevation abutting 
Francis Johnson Building ongoing. Mineral 
Paint Coat applied to stonework. Opening to 
Francis Johnson Building commenced. Roof 
works for Sedum Roof buildup ongoing. 
 

 
Block N: Mechanical Plant installation 
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Block N New Link Building : Fit out 

 

 
Block N New Link Building : Plastered Meeting 

Room 1 

 
Block C: Community Services Building 
 
Internal Fit out ongoing. Ceiling insulation 
completed. Mechanical and Electrical fit out 
continuing. Painting continuing. Roof 
Ventilation installed on ridge and slating 
around continuing. Brick dismantling East 
Elevation for reuse on West Elevation 
ongoing. South Area Planters excavation 
works commenced with monitoring of works by 
ACSU Archaeologists. Medieval Well, drains 
and assortment of broken pottery unearthed. 
Block C Lift Hallway Floors pre screed pour, all 
now completed 

 

 
Block C Central Room with truss painting and 

ceiling insulation installation.  

 
Block E: Annex Building 
 
Parapet conservation works nearing 
completion. 
 

 
Block E Annex Building : Parapet Conservation 

Works 

 

 
Block C (South Side) -Archaeological Dig -Medieval 
Well, 19th Century Drain and assortment of broken 

Pottery located 

 



 

52 | P a g e  
 
 
 
 

Dunleer Fire Station 
 
Consultants appointed, designer currently 
working on preliminary proposals and options 
on site layouts continue. Site surveys 
completed. Final purchase of the lands 
process is on-going. 
 
Stage 1 Report consisting of Project Inception 
and Preliminary Investigation to be submitted 
in  Dec. 
 
Louth Flood Defence and Coastal Erosion 
Projects  
 
Dundalk and Ardee Flood Relief Projects 
 
Consultant Engineers Binnies/ Nicholas 
OôDwyer JV continues to work on stage 1 of 
the project.  The draft Hydraulic report has 
been reviewed by the OPW / LCC; the JV are 
currently completing the wave overtopping 
assessment with the final report due in the 
New Year.   Preliminary options assessment 
for an extensive range of possible Flood Relief 
Measures continues to be developed and 
assessed. There is a Formal Emerging 
Options Workshop scheduled for early 
January 2024.  The proposed locations for 
ground investigation works have been 
finalised along with accompanying 
environmental and archaeological 
assessments.  Tendering will be carried out in 
the New Year.  Additional seasonal 
environmental surveys, e.g. wintering birdôs 
surveys are being carried out. The Draft 
Options Report has been delivered for Ardee 
and is being finalised and reviewed by LCC 
and OPW.  Monthly project briefing notes are 
being issued to the current relevant 
stakeholders.  The Project website being 
hosted by OPW can be reached at: 
www.floodinfo.ie/frs/en/dundalk/home    
 
Drogheda and Baltray Flood Relief Project 
 
The Consultant Engineers RPS are continuing 
to work on Stage 1 of the Project.   Hydraulic 
analysis continues with the Core design runs, 
sensitivity and blockage assessment runs now 

complete and being assessed. RPS have 
completed the draft hydraulics report and the 
Council and OPW are currently reviewing, and 
queries are being resolved. Additional 
topographical surveying has been carried out 
and the hydraulic model updated accordingly.  
Options assessment has begun and will 
continue over the next few months. The 
preliminary Ground Investigation report is due 
in the coming weeks, which will help inform the 
options development phase of the project. 
 
The Project website being hosted by OPW is 
now complete and can be reached at: 
www.droghedabaltrayfrs.ie         
 
Carlingford and Greenore Flood Relief 
Project 
 
OPW and the Council have commenced 
information gathering including 
ICWWS,  latest LiDAR, River survey, Topo 
(including thresholds), CCTV,  Beach 
profiles, Bathymetry, etc.    Procurement of 
CCTV and Topo Contractors to complete the 
information required to begin in first quarter 
2024. A data collection exercise has been 
carried out to collate data from the recent flood 
event.  This data will be used to inform the 
project and calibrate hydraulic modelling.  
 
Marine Projects 
 
Coastal Protection Works ï Drummullagh 
(Omeath), Bellurgan and 
Ballynamoney/Ballagan. 
 
The appointed ecologist continues to prepare 
the Appropriate Assessment and Natura 
Impact Statements required for planning 
permission under Section 177AE of the 
Planning and Development Act. The 
ecological work has been completed with 
queries being resolved by ecologist.  
 
The Council are in the process of preparing the 
draft Section 177AE Applications (NIS) for 
each of the three locations, with the aim of 
submitting the applications to An Bord 
Pleanála in December 2023. 

http://www.floodinfo.ie/frs/en/dundalk/home
http://www.droghedabaltrayfrs.ie/
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Following on from the NIS submission the 
Council have a meeting in January with the 
Marine Area Regulatory Authority  (MARA) to 
discuss the application for the foreshore 
permission for proposed coastal protection 
works. 
 
Thereafter, and subject to Section 177AE 
consent and foreshore consent, it is 
anticipated to procure a civil engineering 
contractor in Q1 2024, with construction works 
anticipated to commence in Q2 2024.   
 
Schools Programme Projects 
 
Replacement School for St. Itaôs and St. 
Maryôs  
Site acquired.  Department of Education have 
submitted a planning application. Further 
information is due to be submitted by the 
applicant.  
  
 

Ardee E.T.N.S.  
 

A contractor has been appointed and work 
commenced on the 10th July with mobilisation 
and site clearance. Drainage, foundations, and 
ground works are ongoing.   
 

 
Access Road Construction 

 

 
Site Clearance for the school site on the left 

 
Coláiste Chú Chulainn and Park at Marshes 
Lower, Dundalk  
As constructed drawings of the completed 
emergency lighting has been issued by the 
PSDP.  The contractor is due to resolve a roof 
leak issue. 
 
Faster Project  

Electrical Vehicles Charging Points  
 

 
 
Louth County Council have appointed Weev to 
install and operate 25 rapid electric vehicle 
chargers at locations across the border region 
in the Republic of Ireland. 
 

SITE BUILD STATUS 

Site 
13 

TOBERCURRY; 
All works complete, awaiting 
ESB connection  

Site 
14 

NAVAN; 
All works complete, awaiting 
ESB connection 

Site 7 VIRGINIA; 
All works complete, awaiting 
ESB connection 

Site 4 CARRICKMACROSS; 
All works complete, awaiting 
ESB connection 

Site 9 BUNCRANA; 
All works complete, awaiting 
ESB connection 
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Site 8 BALLYBOFEY; 
All works complete, awaiting 
ESB connection 

Site 3 DUNDALK; 
All works complete, awaiting 
ESB connection 

Site 1 ARDEE; 
All works complete, awaiting 
ESB connection 

Site 2 DROGHEDA 
All works complete, awaiting 
ESB connection 

 

 
Works completed Ardee Car-park . 

 

 
Works completed Dundalk (Tennis Club)  

The full list and maps across all regions can 
be view on the project website by clicking on 
the below link:  
https://www.fasterevcharge.com/provisional-
locations-for-faster-project-charging-
stations-revealed/ .  

  

 
Information is available at the following outlets: 
 

Channel URL 

Facebook  https://www.facebook.com/Fast
erEVCharge  

Twitter https://twitter.com/FasterEVCha
rge 

Instagram https://www.instagram.com/fast
erevcharge/  

Linkedin https://www.linkedin.com/comp
any/faster-project  

TikTok https://www.tiktok.com/@faster
evcharge  

YouTube https://www.youtube.com/chan
nel/UC0FqxddlpA7WXJr9ShzU
axQ  

 
Civil works are all complete and chargers 
installed, awaiting connecting for all sites by 
the ESB.  
 
Active Travel Investment Program  
 
2023 Budget Allocation 
 
On the 1st February 2023 The National 
Transport Authority (NTA) awarded Louth 
County Council a budget allocation of ú5.3 
million. This budget is to proceed with the 
design, planning and detailed design of 
twenty-four (24) number Active Travel 
Projects. 
 
The Active Travel Projects funded are for 
promoting Walking and Cycling Infrastructure 
and development of transport studies for 
Drogheda and Dundalk.  
 
The status of the ongoing Active Travel 
projects is as outlined in the table below. For 
ease of referencing, the National Transport 
Authority (NTA) allocate projects into particular 
Cost Bands depending on the total estimated 
project cost including, fees, land acquisitions 
and constructions as follows; 
 
Band 1  ú0 - ú0.5M;  
Band 2  ú0.5 - ú10M; 
Band 3  > ú10M;  
 
They also divide the evolvement of a Capital 
Investment project into a seven-phase 
process, i.e. (Phase 1 to Phase 7 inclusive) 
with seven Gateways Reports i.e. hold points, 
were local authorities are to prepare and 

https://www.fasterevcharge.com/provisional-locations-for-faster-project-charging-stations-revealed/
https://www.fasterevcharge.com/provisional-locations-for-faster-project-charging-stations-revealed/
https://www.fasterevcharge.com/provisional-locations-for-faster-project-charging-stations-revealed/
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.facebook.com%2FFasterEVCharge&d=1400&r=show&t=86f0b6988c52e3bbff474a0813f26b818e21f7aa
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.facebook.com%2FFasterEVCharge&d=1400&r=show&t=86f0b6988c52e3bbff474a0813f26b818e21f7aa
https://scanner.topsec.com/?u=https%3A%2F%2Ftwitter.com%2FFasterEVCharge&d=1400&r=show&t=de91aeacb48ce46536aee7e95d79e57c8900dbc8
https://scanner.topsec.com/?u=https%3A%2F%2Ftwitter.com%2FFasterEVCharge&d=1400&r=show&t=de91aeacb48ce46536aee7e95d79e57c8900dbc8
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.instagram.com%2Ffasterevcharge%2F&d=1400&r=show&t=5937baf3ebb415fb73b54ddfca9f24e9c92555b7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.instagram.com%2Ffasterevcharge%2F&d=1400&r=show&t=5937baf3ebb415fb73b54ddfca9f24e9c92555b7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.linkedin.com%2Fcompany%2Ffaster-project&d=1400&r=show&t=8876ffb642b0541faa307ffd4b0f6fe851896cd6
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.linkedin.com%2Fcompany%2Ffaster-project&d=1400&r=show&t=8876ffb642b0541faa307ffd4b0f6fe851896cd6
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.tiktok.com%2F%40fasterevcharge&d=1400&r=show&t=b2c310d4b997ceb310a182af126e8cd52c4f3e71
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.tiktok.com%2F%40fasterevcharge&d=1400&r=show&t=b2c310d4b997ceb310a182af126e8cd52c4f3e71
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.youtube.com%2Fchannel%2FUC0FqxddlpA7WXJr9ShzUaxQ&d=1400&r=show&t=caedfa6c46d0ad10a4d1161722feb74eee63c5a7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.youtube.com%2Fchannel%2FUC0FqxddlpA7WXJr9ShzUaxQ&d=1400&r=show&t=caedfa6c46d0ad10a4d1161722feb74eee63c5a7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.youtube.com%2Fchannel%2FUC0FqxddlpA7WXJr9ShzUaxQ&d=1400&r=show&t=caedfa6c46d0ad10a4d1161722feb74eee63c5a7
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submit Gateway Reports for sign-off before 
obtaining approval to advance to the next 
phase.   
The seven different phases are as outlined 
below...  
 
PHASE 1: Scope and Purpose  
PHASE 2:  Concept Development and 

Option Selection  
PHASE 3: Preliminary Design  
PHASE 4: Statutory Processes  
PHASE 5: Detailed Design and 

Procurement  
PHASE 6: Construction and 

Implementation  
PHASE 7: Close-out and Review 
 
The status of the ongoing Active Travel 
projects is as outlined in the table below. 
 
During the months of October and November 
2023, the Active Travel Team undertook 
engagement with several key stakeholders 
and resident groups i.e., Non-statutory Public 
Consultation and received very positive 
feedback on our proposals.  These 
discussions were very beneficial, and all 
comments will be used to inform the 
preliminary and preparation of Part 8 
documents.  
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Active Travel Projects 
 

Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

November 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Drogheda: R132, 
Bridge of Peace 
to Train Station 
(incorporating 
Marsh Road) 

ú415,000 Band 2 
<10mil  

Phase 3 ï 
Preliminary 
Design 

Gateway 2 Report approved by the NTA on 27th Sept 2023.  
The Active Travel Team and Design Consultants quickly moved into 
Phase 3 Preliminary Design. 
 
A Non-statutory Public Consultation process on the Emerging Preferred 
Options were held on the below datesé 

¶ 12th September 2023 ï Online Briefing given to Drogheda 
MD Councilors 

¶ 27th September 2023 ï Design Team met with several key 
stakeholders in person. 

¶ 11th October 2023 ï Public Consultation Day held in 
Drogheda Library 

¶ 9th Oct to 20th October 2023 ï Online Portal open for public 
submissions. 

The Design Team have now considered all submissions received as part of the 
Non-statutory Public Consultation process above and have incorporated 
some observations into the Preliminary Design i.e. Phase 3 Gateway 3 Report. 
A Gateway 3 Report is scheduled to be completed by early December 2023. 
Our Design Team are currently developing and analysing Traffic Modelling at 
all major junctions along the route. 

 

Proposed Part 8 display end of 
Q1 2024 

Drogheda: R166 
Termonfeckin Rd, 
design. 

ú100,000 Band 2 
<10mil  

Phase 2 - 
Concept and 
Options 

Consultants RPS Group has commenced design and are currently 
developing options. 
1.  GPS surveys have all been completed.  
2.  Traffic surveys, junction modelling & Archaeologist assessment 
have all been completed. 

Proposed Part 8 display Q3 2024 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

November 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

It is anticipated to have an on-line briefing on the proposed scheme to 
Drogheda Municipal District Councillors in early 2024 in advance of 
public consultations.  Date of on-line Briefing to be confirmed. 

Drogheda: R168 
Collon Rd, Hill of 
Rath RAB and 
Rosehall RAB. 

ú100,000 Band 2 
<10mil  

Phase 2 - 
Concept and 
Options 

Gateway 2 Report completed in November 2023 and submitted to the 
NTA for approval.The Active Travel Team and consultants RPS Group 
hosted an on-line briefing to Drogheda Municipal District Councillors on 
the 19th June 2023 to outline the proposals for the scheme.  Meetings 
were held with key stakeholders on Thursday 31st August 2023 and a 
Public Consultation Day was held in Drogheda Library on Thursday 14th 
September 2023.  The consultation period expired on Friday 22nd 
September 2023 and the Design Team are currently reviewing all 
submissions.  

 
View of Collon Rd looking South East from Mell Roundabout 

 
View of R166 looking East from Hill of Rath Roundabout  

Proposed Part 8 display Q3 2024 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

November 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Drogheda: 
Rathmullan Road 
including Marley's 
(Pathfinder 
Project) 

ú400,000 Band 2 
<10mil  

Phase 3 ï 
Preliminary 
Design 

LCC received Gateway 2 Report from Design Consultants at start of 
October and report was submitted to the NTA on 27th October 2023.   
 
The Active Travel Team and Design Consultants, have commenced to 
assess some elements in Phase 3 Preliminary Design. 
 
A Non-statutory Public Consultation process on the Emerging Preferred 
Options were held on the below datesé 

¶ 19th June 2023 ï Online Briefing given to Drogheda MD 
Councillors 

¶ 31st August 2023 ï Design Team met with a number of key 
stakeholders in person. 

¶ 14th September 2023 ï Public Consultation Day held in 
Drogheda Library 

¶ 11th Sept to 22nd September 2023 ï Online Portal open for 
public submissions 

 
The Design Team are now considering all submissions received as part 
of the Non-statutory Public Consultation process in order to inform the 
Preliminary Design i.e. Phase 3 Gateway 3 Report.  
 

 
View of Marleyôs Lane looking South from Aura Leisure  

Proposed Part 8 display Q2 2024 

Drogheda Dublin 
and North roads, 
design. 

ú200,000 Band 2 
<10mil  

Phase 2 - 
Concept and 
Options 

For the North Road, Drogheda, a Non-statutory Public Consultation 
process on the Emerging Preferred Options were held on the below 
datesé 

¶ 19th June 2023 ï Online Briefing given to Drogheda MD 
Councillors 

¶ 31st August 2023 ï Design Team met with a number of key 
stakeholders in person. 

North Rd, Drogheda - Proposed 
Part 8 display Q2 2024 
Dublin Rd, Drogheda - Proposed 
Part 8 display Q2 2024 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

November 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

¶ 14th September 2023 ï Public Consultation Day held in 
Drogheda Library 

¶ 11th Sept to 22nd September 2023 ï Online Portal open for 
public submissions 

 
The Design Team are now considering all submissions received as part 
of the Non-statutory Public Consultation process in order to inform the 
Preliminary Design i.e. Phase 3 Gateway 3 Report. 
 
It is hoped to have a joint briefing with Drogheda MD members and 
Bettystown Laytown MD members early in 2024, subject to Meath Co. 
Co.  to give members an update on options from MacBride Train Station 
to Southgate Roundabout in County Meath. 
 

 
View of Dublin Rd, Drogheda Rd looking South  

Drogheda: Boyne 
Bus. Park Link 
Road. 

ú250,000 Band 2 
<10mil  

Phase 6 - 
Construction 

Please refer to relevant update in this report. Part 8 Completed 

Dundalk: R132 
Inner Relief Rd. 
(Pathfinder 
Project) 

ú550,000 Band 2 
<10mil  

Phase 3 
Preliminary 
Design 

Gateway 2 Report was approved by the NTA in May 2023. Junction 
traffic modelling completed in July 2023. 
Gateway 3 Report (Preliminary Design Report) was submitted to the 
NTA in early August 2023 and we are currently awaiting approval from 
the NTA. 
 
A Non-statutory Public Consultation process on the Emerging Preferred 
Options were held on the below datesé 

¶ 26th July 2023 ï Online Briefing given to Dundalk MD 
Councillors 

¶ 3rd August 2023 ï Design Team met with a number of key 
stakeholders in person. 

Proposed Part 8 display Q1 2024 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

November 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

¶ 21st September 2023 ï Public Consultation Day held in 
Dundalk Library 

¶ 19th Sept to 29th September 2023 ï Online Portal open for 
public submissions 

 
The Design Team are now considering all submissions received as part 
of the Non-statutory Public Consultation process in order to inform the 
next phase i.e. Phase 4 Statutory Process. 

 
View of Inner Relief Rd, Dundalk looking north from Hoeys Lane 

Roundabout 

Dundalk: Dublin 
Rd Xerox 
Junction to 
Ladywell Bridge 

ú464,000 Band 2 
<10mil  

Phase 3 
Preliminary 
Design 

LCC received Gateway 2 approval from the NTA on Monday 19th June 
2023. 
Gateway 3 Report submitted to the NTA on the 4th October 2023.  
 
A Non-statutory Public Consultation process on the Emerging Preferred 
Options were held on the below datesé 

¶ 26th October 2023 ï Public Consultation Day to be held in 
Dundalk Town Hall 

¶ 23rd October to 3rd November 2023 ï Online Portal open for 
public submissions 

Proposed Part 8 display end Q1 
2024 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

November 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

 
View of Dublin Rd, Dundalk looking north at DKIT Entrance  

Dundalk: Ard 
Easmuinn Rd to 
Train Station / 
Friary School 
Dundalk & 
Dundalk Bus 
Station to Rail 
Station. 

ú400,000 Band 3 
>10mil 

Phase 3 /4 
Preliminary 
Design / 
Statutory 
Process  

Received Phase 3 Gateway approval from the NTA on the 29th June 
2023.  
 
Permission given to proceed to Gateway 4 ñStatutory Processò. 
DT preparing Part 8 Planning Package. 
In October 2023 we held a number of meetings with resident groups 
(x8) along the route. 
The Design Team are now considering all submissions received as part 
of the Non-statutory Public Consultation process in order to inform the 
next phase i.e. Phase 4 Statutory Process. 
The Active Travel Team met five key residentsô groups on the 4th & 5th 
Oct 2023, to discuss key areas of contention i.e. parking etc, in order 
to amend some proposals in advance of Part 8 publication. 
 

 
View of Ard Easmuinn Looking North from China Bridge  

  

Proposed Part 8 Q2 2024 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

November 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Transport / 
Mobility Plans: 
Including 
Dundalk, 
Drogheda, Ardee, 
Clogherhead, 
Dunleer, 
Termonfeckin & 
Castlebellingham 

ú250,000 Band 1 < 
0.5mil  

Phase 2 - 
Concept and 
Options 

Drogheda Area Based Transport Assessment (ABTA) 
Drogheda Online survey completed and synopsised.  
ATOS completed and GIS specialist has prepared new drawing and 
superimposed ñProposed Active Travel Linksò as a layer to each of the 
ATOS Results maps. 
 
Dundalk Area Based Transport Assessment (ABTA) 
After a procurement competition, consultants WS Atkins were 
appointed on the 27th July 2023. 
The ABTA process has commenced with the consultants gathering 
baseline information.  Baseline Report completed and we are now 
assessing Forecast Transport Demand. 
This ABTA will form part of the Dundalk LAP. 

N/A 

Hoey's Lane, 
Dundalk 

ú150,000 Band 2 
<10mil  

Phase 1 - 
Scope and 
Purpose 

Design Consultants (WSP Group) appointed in Mid July 2023 and have 
commenced Phase 2 and are reviewing Active Travel Options for 
scheme. 
LCC Active Travel Team received Gateway 2 Reports (Options 
Development) from our consultants on the 16th Oct 2023 and are 
currently reviewing the options.  Gateway 2 Reports submitted to NTA 
at end of November 2023. 

2024 

Mill Street, 
Dundalk 

ú250,000 Band 2 
<10mil  

Phase 1 - 
Scope and 
Purpose 

Design Consultants (WSP Group) appointed in Mid July 2023 and have 
commenced Phase 2 and are reviewing Active Travel Options for 
scheme. 
LCC Active Travel Team received Gateway 2 Reports (Options 
Development) from our consultants on the 16th Oct 2023 and are 
currently reviewing the options.  Gateway 2 Reports submitted to NTA 
at end of November 2023. 

2024 

Hill Street Bridge 
to Train Station, 
Dundalk 

ú150,000 Band 2 
<10mil  

Phase 1 - 
Scope and 
Purpose 

Design Consultants (WSP Group) appointed in Mid July 2023 and have 
commenced Phase 2 and are reviewing Active Travel Options for 
scheme. 
LCC Active Travel Team received Gateway 2 Reports (Options 
Development) from our consultants on the 16th Oct 2023 and are 
currently reviewing the options.  The Active Travel are engaging with 
Irish Rail / CIE with regards to possible route selections. 

2024 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

November 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

R132 Dublin 
Road, (Rank 
Xerox Junction to 
Greengates) 

ú100,000 Band 2 
<10mil  

Phase 1 - 
Scope and 
Purpose 

Design Consultants (WSP Group) appointed in Mid July 2023 and have 
commenced Phase 2 and are reviewing Active Travel Options for 
scheme. 
LCC Active Travel Team have received Gateway 2 Reports (Options 
Development) from our consultants on the 16th Oct 2023 and are 
currently reviewing the options. 

2024 

Moneymore, 
Active Travel 
elements 

ú200,000 Band 1 < 
0.5mil  

Phase 2 ï 
Concept 
Proposals 

Design Consultants (WSP Group) appointed in Mid July 2023 and have 
commenced Phase 2 and are reviewing Active Travel Options for 
scheme. 
LCC Active Travel Team have received Gateway 2 Reports (Options 
Development) from our consultants on the 16th Oct 2023 and are 
currently reviewing the options. 

N/A 

Drogheda 
improvement of 
accessibility 

ú60,000 Band 1 < 
0.5mil  

Phase 3 ï 
Preliminary 
Design 

Various locations in the town of Drogheda N/A 

Dundalk 
improvement of 
accessibility 

ú60,000 Band 1 < 
0.5mil  

Phase 3 ï 
Preliminary 
Design 

Various locations in the town of Dundalk N/A 

Ardee 
improvement of 
accessibility 

ú40,000 Band 1 < 
0.5mil  

Phase 3 ï 
Preliminary 
Design 

Various locations in the town of Ardee N/A 

Termonfeckin Active 
Travel elements 

ú165,000 Band 1 < 
0.5mil 

Phase 5 - 
Detailed 
Design and 
Procurement 

Project was issued to tender in March 2023.  Tenders returned and successful 
contractor appointed. 

N/A 

Safe Routes to 
Schools 
1. St Louis 

Secondary 
School 
Dundalk 

2. Rehab Care 
Mill Street 
Dundalk 

3. Saint Brigid's 
and Saint 
Patrick's 
School, 
Drogheda 

ú600,000  Band 1 < 
0.5mil 

Phase 3 ï 
Preliminary 
Design 

All four projects reviewed. 
St Louis, Dundalk - Meeting held with An Taisce and Principal.  Action 
plan now agreed and signed off. 
Rehab, Mill Rd, Dundalk to be incorporated into Mill Street scheme 
above. 
 
Drogheda x 2 - Preliminary Design / Concepts developed. 
 
Following a procurement competition, Barry Transportation were 
appointed Design Consultants on 3rd April 2023. 
Preliminary design commenced. 

No part 8ôs but possible Section 
38ôs 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

November 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

4. Scoil 
Aonghusa, 
Drogheda 

Traffic, Drone & Topographical Surveys to be completed Nov 2023.  
Joint Gateway 2 & 3 Reports submitted to the NTA at the end of Nov 
2023. 
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Place Making 
 
Urban Regeneration and Development 
Fund Projects (URDF) 
 
West Gate Vision (Drogheda) 
 
The Westgate Design Audits and reports are 
almost concluded by Turley Planning, the lead 
project design consultants, in final preparation 
of the planning package to be submitted to An 
Bord Pleanala.   
 
The overall objective of the Westgate vision 
project is to be a catalyst for positive 
regeneration in the Westgate area and the 
broader town centre.  This project aims to 
recover the streetscape and provide a new 
transformative gateway in the West End of 
Drogheda.   
 
The key themes of the project are, creating 
enhanced public spaces, pedestrian linkages 
and public realm, ensuring inclusivity for all, 
improving connectivity and legibility for the 
community and for visitors/tourists to the town, 
capitalising and respecting the rich heritage of 
the town centre location and employing 
sustainable development principles 
throughout.   
 
The Westgate planning documents, including 
the suite of drawings, the EIAR and the AA 
Stage 2 reports, represent a large volume of 
material.  The statutory planning information to 
be presented to An Bord Pleanala and will 
include the following drawings and documents:  
 
Westgate Drawings  
 
Design Drawings  
 
Site Location Plan (existing and proposed) 
Abbey drawings (existing and proposed) 
Abbey Gable (existing and proposed) 
Riverside Pavilion drawings  
Sections drawings  
Design Details drawings  
 

Specialist Drawings  
 
Lighting  
Drainage Drawings  
Roads Engineering Drawings  
 
Westgate EIAR Volumes 1 to 3  
 
Westgate Planning documents  
 
Access and Active Travel Management 
Strategy  
Westgate Natura Impact Statement 
Westgate Planning Statement  
Preliminary CEMP  
Public Lighting Design Reports 
Site Specific Flood Risk Assessment 
Stage 1 Road Safety Audit 
Tree Survey 
 

 
 

 
 
St. Nicholas Quarter and Backlands 
Regeneration (Dundalk)  
Phase 1 
 
BDP Ltd are the Urban Design Team for the 
first phase of the St. Nicholas Quarter project. 
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Phase 1 of the project, which received Part 8 
approval in April 2018, involves the 
enhancement of the public realm along Bridge 
Street, Linenhall Street and Peace Park. Site 
investigations to confirm locations of services 
are due to be completed in the coming weeks. 
The detailed design stage has been completed 
and the documents for the tender for a 
contractor are now being prepared. It is 
anticipated that works will commence on-site 
in Q2 2024. A public engagement day was 
held on Wednesday 29th November in Dundalk 
Town Hall where residents and stakeholders 
had a chance to review drawings and 
information on the delivery of this project. It 
was a well-attended event with great feedback 
received on the day. 
 

 

Phase 2 
 
Phase 2 of the St. Nicholas Quarter project is 
the design of an acceptable concept for the re-
development of the Backlands area of the St. 
Nicholas Quarter. This concept will then be 
progressed for Part 8 planning with full public 
consultation. The consultancy services tender 
has now been finalised and BDP have been 
appointed as the successful tenderer. A kick-
off meeting has been held and stage I of the 
project has commenced.   
 
URDF Call Three Funding Allocation.  
 
On-site inspections and discussions with 
property owners have been taking place. The 
assessment of selected properties under the 
Derelict Sites Act is ongoing. The formal 
process of acquiring the initial properties under 
compulsory acquisition will commence in Q4 
2023.  
 
Rural Regeneration and Development Fund 
(RRDF) 
 
Ardee Castle  
 
The National Monuments Department has 
confirmed that they are in approval of most of 
the proposals, however two items remain to be 
agreed. Further information in relation to the 
outstanding items has been provided to 
National Monuments and a response is 
awaited.  
 
The tender documentation for the appointment 
of a works contractor is complete other than 
confirmation of the additional changes 
requested by national monuments.  
 
Living in Carlingford Visiting Carlingford 
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This project has successfully achieved 
planning permission through the Part 8 
process at the July Dundalk Municipal District 
meeting. The Council have met with the RRDF 
section in the Department and discussed the 
next steps for the project.  
 
Omeath Placemaking Scheme  
 
Glas Civil Engineering have been appointed to 
deliver this contract. Works commenced on 
site at the start of October, with the initial focus 
being on installing all new utility infrastructure 
to underground overhead ESB cables and 
drainage. There is ongoing public engagement 
with local stakeholders to ensure any 
disruption is kept to a minimum. The proposed 
works are anticipated to be completed in Q2 
2024. This scheme will enhance pedestrian 
accessibility and safety through the village with 
the creation of new crossing points, footpaths 
and widening of existing footpaths.  
 

 
 
Ardee 2040 
 
The Ardee 2040 design Audits, and reports are 
almost concluded by Turley Planning, the lead 
project design consultants, for the finalised 
planning package to be submitted to An Bord 
Pleanala.   
 

The Ardee 2040 project will enhance the 
streetscape and amenity areas in Ardee with a 
focus on the key areas of Main Street, the Old 
Railway Lands and new amenity lands to the 
east of the town centre.   
 
The objective of Ardee 2040 is to develop 
projects that support regeneration, compact 
growth, and sustainable development.  The 
key themes are creating quality gateways, 
public spaces, recreational areas, sporting 
areas and public realm in Ardee, improving 
connectivity and legibility for all members of 
the community and for visitors/tourists to the 
town. The project aims to capitalise and 
respect the rich heritage of the town centre 
location by providing new and better quality 
streets and associated services, junction 
upgrades, cycleways, walkways and sports 
recreational areas.  
 
Additional Projects 
 
St Laurenceôs Gate Plaza, Drogheda 
 
Further environmental reports are necessary 
and in progress, to be included in the Part 8 
process for St Laurenceôs Gate Plaza.  
 

 
 
Weatherproofing and Outdoor Dining 
(Failte Ireland) - The Green, Carlingford 
 
The new outdoor dining facility is now 
completed. The new benches were recently 
installed, and landscaping is completed. The 
opening event for the project was held on 22nd 
November and officially opened by Mark 
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Mohan from Failte Ireland and Joan Martin, 
Louth County Council Chief Executive. 
 

 
 
 
Cross Departmental Projects  
 
Play Spaces 
 
The Part 8 report for Collon Playground is 
being completed and will be presented to the 
members at an upcoming Ardee Municipal 
meeting. Further to the tender assessment 
process, the finalising of the appointment of 
contractors is ongoing.  
 
The Part 8 planning report for Termonfeckin 
Playground is complete and will be presented 
to the members at the December Drogheda 
Municipal meeting. 
 
The water tower at Termonfeckin has been 
demolished above ground. The water tower 
foundations and associated pipework will be 
removed in the coming weeks. 
 
Site analysis in Termonfeckin is underway 
examining services and existing infrastructure. 
 
Part 8 planning is being prepared for St. 
Dominicôs Park including AA Screening Stage 
1 report. It is anticipated that a Part 8 will be 
published for St. Dominicôs Park in Q1 2024 
 
 
 
 
 

Town Centre First Projects  
 
Town Cetre First Plan - Dunleer  
 
The public consultation period on the draft 
Town Centre First Plan has now been 
completed. The submissions received have 
been reviewed and where appropriate been 
incorporated into the Plan. A productive 
meeting with the local traders was held to 
provide clarity in relation to some elements of 
the plan. The Plan was formally adopted by 
members of the Town Team on the 23rd 
November thus completing the Plan 
development process. The Plan will officially 
be launched in January.  
 

 
 
Town Centre First Plan ï Clogherhead  
 
Building Design Partnership (BDP) have been 
appointed as the urban design consultants for 
the Town Centre First Plan for Clogherhead.  
 
Discussions have taken place with local 
representatives and work is ongoing in relation 
to the formation of the town team.  
 
An initial site visit has been carried out in 
Clogherhead with the design team and council 
officials.  
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Organisational Development 

Forbairt Na hEagraíochta 
 

The Organisational Development Directorate includes the central services required to 
maintain and administer this Local Authority.  This includes Corporate and Human 
Resources.  It also includes the Community and Climate functions and all aspects of Waste 
Management Services and Veterinary Services.  
  
This Directorate has five key areas of responsibility. 
 

¶ Corporate Services  

¶ Community Support & Sports 

¶ Waste Management, Environment & Climate Action 

¶ Veterinary Services 

¶ Human Resources 

 
Áiríonn an Stiúrthóireacht um Fhorbairt na hEagraíochta na seirbhísí lárnacha a theastaíonn 
chun an tÚdarás Áitiúil seo a chothabháil agus a riaradh.  Áirítear leis seo Acmhainní 
Corparáideacha agus Daonna.  Áiríonn sé freisin na feidhmeanna Pobail agus Aeráide agus 
gach gné de Sheirbhísí Bainistíochta Dramhaíola agus Sheirbhísí Tréidlíachta. 
 
Tá cuig eochairfhreagrachta ag an Stiúrthóireacht seo: 
 

¶ Seirbhísí Corporáideacha 

¶ Tacaíocht Pobail agus Spóirt 

¶ Bainistíocht Dramháil, Gníomh Comhshaoil & Aeráide 

¶ Seirbhísí Tréidliachta 

¶ Acmhainní Duine 

 
Joe McGuinness 
Director of Service / Stiúrthóir 
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Corporate Services 
 
Customer Services Report 
 
During the month of Nov 2023 Customer Services dealt with 14,822 queries, 7774 calls, 2063 e-mails and 4688 
counter queries.  
 

 
 
There were 4104 valid Sugar CRM cases recorded during November 2023 of which 490 (11.9%) remain 
unresolved, broken down by directorate as follows: 
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During November 2023, 461 elected reps. cases were recorded on Sugar of which 82 (17.7%) remain unresolved 
broken down by Directorate as follows: 
 

 
 
The table below illustrates activity in the redress area. 
 

Request Received 2022 Total  
Jan-Nov 

2023 Total 
Jan ï Nov 

2023 
Nov ONLY  

FOI 107 116 12 

DSAR  10 11 1 

Data Protection Request 3 7 1 

(AIE)  11 19 0 

Ombudsman 12 19 2 

Complaints  28 36 6 

Electoral Register 
 
The National Awareness Campaign for 
checktheregister.ie began on the 6th 
November.  This campaign is TV and Radio led and 
also includes digital ads. The campaign highlights 
the changes to the electoral registration process and 
invites the public to engage with the process 
specifically to either confirm or update their details - 

including by adding their date of birth, PPSN and 
Eircode.   The campaign led to a huge increase in 
on-line applications for the Franchise Team to 
process.  808 applications were made through 
www.checktheregister.ie in November, in 
comparison to 279 applications received in October. 
 
The Franchise Team attended several events in 
November including presenting at a Migrant 
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Information Event in Drogheda and promoting the 
register at a Community Safety and Well Being 
Event in Ballsgrove, Drogheda, and a Well Being 
Event for PLC students in OôFiach College, Dundalk. 
 
Promotional ads continue to run on iRadio and 
LMFM.  
 
Field Officers undertook a huge amount of work 
during the summer, gathering a wealth of 
information from electors, the Franchise Team 
finished inputting the details into iReg in 
November.  Louth has now 96% of households with 
a valid Eircode, this is a fantastic achievement and 
one of the highest in the Country.   
 
We are continuing to strive towards the most 
accurate Register for County Louth. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Community Support 

 
Age Friendly Louth Programme 
 
The Louth Older Peopleôs Council held their latest 
meeting in Drogheda Civic Offices on 9th November 
2023.  
 
Drogheda Credit Union is the latest business in Co 
Louth to receive Age Friendly accreditation under 
the Age Friendly Business Programme and staff 
from Drogheda Credit Union reported back to the 
OPC members on the progress of the programme to 
date. 
 

 
Olivia Garner Drogheda Credit Union, Joe Grogan Louth 
OPC Chairperson, Patricia White Drogheda Credit Union 
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Members of the OPC discussed developing a 
potential Creative Ireland project with Creative 
Ireland Co Ordinator Melissa Hayes, around 
challenging ageism, and highlighting stereotypes 
around ageing in Co Louth. This will align with Goal 
No. 5 Action 5.2. Actions contained in the draft LECP 
support the Age Friendly Programme to deliver a 
suite of ageism awareness initiatives.   
 
Members of the Active Travel Team gave the 
members an overview of the Active Travel plans for 
Co Louth, particularly Drogheda & Dundalk.  
 
OPC members agreed to proceed with the 
Christmas Bag project which sees the preparation 
and delivery of several hundred Christmas Bags 
packed full of presents and treats for older and 
vulnerable people across Co Louth. Bags are 
prepared by the Community Team in LCC and 
dispensed by community partners such as An Garda 
Síochána Meals on Wheels & Disability Louth etc. of  
The next OPC meeting will take place in Ardee Civic 
Offices in early December and will be the final OPC 
meeting of 2023. 
 
Louth Meath Joint Migrant Integration Forum 
 
The Louth Meath Joint Migrant Integration Forum 
held a migrant information event in the Glenside 
Hotel in Drogheda on 8th November 2023. 
 
The purpose of the event was to showcase the work 
of the Joint Migrant Forum to date and to provide 
further information on services and supports to new 
communities, international protection applicants and 
migrants on topics such as employment, education, 
housing, and welfare entitlements.  
 
There were over 25 exhibitors at the event, several 
presentations from local migrant community groups 
such as Culture Connect and Cultur highlighting the 
integration projects and anti-racism work they carry 
out in the community. There was also an energetic 
dance performance from Hands 4 Unity, a wellness 
yoga workshop, and an arts & crafts corner for 
young kids. 
 
 
 
 

 
African Dance performance from members of Hands4Unity 

at the Migrant Information Event 
 

 
Attendees at the Migrant Information Event 

 
The final meeting of the current Forum is scheduled 
to take place on 7th December 2023 in Navan, Co 
Meath. 
 
Local Economic & Community Plan (LECP) 
 
The primary aim of the LECP is to set out the 
objectives and actions needed to support the 
economic and community development of the 
county for the next 6-year period. The LECP is an 
important way to set out how Government, local 
authorities and other stakeholders can work together 
to ensure that their initiatives, programmes, and 
projects support an improved quality of life for 
people living and working in Co Louth.  
 
On 16th October the Economic SPC and the LCDC 
signed off on the revised Socio-Economic Statement 
and detailed objectives and outcomes for the draft 
LECP.  
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A draft LECP framework was subsequently 
presented to each of the three municipal districts for 
observation and consideration of consistency with   

¶ Consistency with the Core Strategy and 
objectives of the Louth County Development 
Plan 2021-2027 

¶ Consistency with the Regional Spatial & 
Economic Strategy for the Eastern & Midland 
Region  

¶ Consistency between the economic and 
community elements of the draft Local 
Economic & Community Plan.  
 

Members approved the matter in accordance with 
the requirements of Section 66C (2)(b) and 66C 
(3)(b) of the Local Government Reform Act 2014. 
 
The draft LECP framework will also be presented to 
the Eastern Midland Regional Authority also for 
observation and consideration of consistency with 
the Louth County Development Plan, Regional 
Spatial & Economic Strategy and the community and 
economic elements of the draft LECP. 
 
The item is on the December Agenda of the Eastern 
Midland Regional Authority.  
 
In addition to the preparation of the Local Economic 
& Community Plan, a two-year Implementation Plan 
is also being prepared. At present a series of online 
workshops are currently taking place with key 
stakeholders and lead partners in relation to the 
preparation and delivery of the Two-Year 
Implementation Plan. The purpose of the workshops 
is to fully consider the resources available to all 
relevant lead stakeholders to deliver the actions in 
the draft Louth LECP 2023-2029 and to agree the 
actions that will be delivered during the first two 
years of the plan. 
 
Louth Comhairle na nÓg Update 
 
Comhairle na nÓg Annual Meeting 
 
Louth Comhairle na nÓg held their Annual Meeting 
in Muldoonôs in Ardee on the 26th October. 91 young 
people from all over county Louth took part in 
networking, workshops, and fun activities with the 
overall aim of connecting young peopleôs voices with 
decision makers. 

 
The event workshops focused on young peopleôs 
mental health and provided a discussion forum for 
young people to articulate their views on issues 
happening in the community. This year the young 
people discussed Drugs and Alcohol Abuse, 
Community Safety and Social Inclusion. The 
outcome of these discussions will provide the 
workplan for Louth Comhairle for 2024 and builds on 
the work in previous years. 
 

 
Attendees enjoying a workshop at the Comhairle na nÓg 

Annual Meeting 

 
Healthy Ireland Youth Event 
 
On the 3rd November Louth Comhairle na nÓg took 
part in a Healthy Ireland Event to promote Young 
People getting active and Minding their Mental 
Health. The event took place in Redeemer FRC and 
the young people participated in workshops in Tai 
Chi, Assertiveness, Laughter Yoga, and fun 
activities. Over 70 young people from youth groups 
all over county Louth took part and Paula Keenan, 
Healthy Ireland Louth Coordinator was in 
attendance. 
 
The event wrapped up a larger project under Healthy 
Ireland to provide activities for young people. During 
the project over 100 young people took part in 
Outdoor Activities such as water sports and archery, 
young people developed projects to highlight Mental 
Health Issues and then took part in the Event in 
Redeemer. 
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Comhairle na nÓg Healthy Ireland Youth Event Redeemer 

FRC, Dundalk 

 
Community, Quality of Life & Creativity SPC 
 
On the 15th of November members of Comhairle na 
nÓg gave a presentation on their work and plans for 
2024 to the Community SPC. The young people 
highlighted the busy year they have had including 
Cross Border Events, Visiting Dail Eireann, 
Comhairle Gaeltacht, the Annual Conference and 
meeting President Joe Biden during his official visit 
to Dundalk. 
 
The members also gave an update on their 
consultations with young people which have helped 
influence the development of the LECP, SICAP, 
Leader, Peace Plus programmes and a variety of 
consultations at regional and National Level. In 2023 
the young people consulted on Community Safety, 
Drugs and alcohol abuse and Social Inclusion. It will 
be these topics which influence the workplan for 
2024. 
 
Pride of Place Awards evening 2023 
 
Drogheda and District Support 4 Older People 
basked in well-deserved tributes at the 2023 IPB 
Pride of Place Gala awards ceremony, a prestigious 
event held on November 10th in Armagh. The gala, 
hosted by UTV's Pamela Ballantine and 
broadcasted live, showcased community initiatives 
in this highly regarded all-island competition.  

 
Demonstrating exceptional commitment and 
community spirit, Drogheda and District Support 4 

Older People secured the top honour in the Age-
Friendly category, underscoring the organisation's 
dedication to supporting the elderly in the Drogheda 
community. Meanwhile, Outcomers Dundalk earned 
recognition as finalists in the competitive Community 
Wellbeing Category.  

 

 
Drogheda and District support 4 older people along with 

Community Support team members. 

 

 
Members of Outcomers Dundalk along with Cathaoirleach 

Paula Buttery & Chief Executive Joan Martin 

 
Minister Launchôs Town & Village Renewal 
Schemes in Carlingford 
 
Minister Heather Humphreys recently the launched 
two transformative projects in Carlingford, marking a 
significant milestone for the community. The launch 
event, with invited guests and the enthusiastic 1st 
class pupils from St. Oliver's National School, 
showcased the successful outcomes of initiatives 
funded under the Town & Village Renewal 
Schemes. Among these notable projects was the 
redesign and refurbishment of the much-loved 
Carlingford playground, a hub of happiness for 
locals and visitors alike. Additionally, attention was 
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given to the refurbishment of public conveniences, 
ensuring improved amenities for all. Notably, 
essential repairs were carried out on a section of the 
ancient boundary wall encircling the Heritage 
Centre, preserving a vital piece of the town's rich 
history. 
 

 
Minister Heather Humphreys launches Carlingford 

playground assisted by 1st Class from St. Oliverôs National 
School. 

 
Dog Fouling Awareness Campaign 
 
The Community Support Team has embarked on a 
Dog Fouling awareness campaign, taking to the 
airwaves of LMFM throughout the entire month of 
November. This initiative is designed to elevate 
consciousness about responsible dog ownership, 
particularly addressing the persistent issue of dog 
fouling. For those eager to engage with the 
campaign or access the Dog Fouling radio advert, 
information can be found at the following link: 
https://www.louthcoco.ie/en/louth_county_council/la
test-news/dog-fouling-campaign-2023.html 
 
Greener Christmas Poetry Competition 2023 
 
The closing date for the Greener Christmas Poetry 
Competition was 27th November. Entries poured in 
from primary schools across the county, the 
competition has captured the attention of young 
minds eager to express their creativity. This year, 
the spotlight is on Food Waste Awareness, aligning 
the poetic activities with an important environmental 
cause. The competition is exclusively open to 
students in 4th, 5th, and 6th classes in all primary 
schools throughout the county.  
 
 
 
 

Blue Flag Award and Green Coast Award 
Applications for 2024 
 
Building on the achievement of this year's Green 
Coast and Blue Flag Awards, the environmental 
stewardship continues as the Green Coast Award 
application for 2024 for Seapoint Beach in 
Termonfeckin has already been officially submitted 
to An Taisce. The commitment to upholding 
environmental excellence extends to the completion 
of Blue Flag Award applications for 2024, with 
Clogherhead, Port, and Templetown beach 
applications being meticulously prepared by the 
Community Support Team before 30th November 
closing date.  
 
PPN 
 
Secretariat Meeting 
 
Louth PPN held its final Secretariat Meeting of 2023 
on November 13th online. 
 
Thematic Projects 
 
Community Peer-to-Peer Mentoring 
 
The aim of this project is to share the vast wealth of 
knowledge and experience which currently exists 
across the community and voluntary sector of 
County Louth with other community groups within 
Louth PPNôs membership.  
 
The mentoring service was made available to all 
PPN member groups and all groups who applied to 
receive mentoring have been matched and are 
currently working with their mentors. 
 
Youth 
 
Louth PPNôs Youth Project will involve the training of 
young people to sit on various boards and 
committees confidently and comfortably. This 
training will help build the capacity of community 
groups to have their voices heard at decision and 
policy making structures in the County both now and 
in the future. The training course took place on the 
25th and 26th November.  
 
 

https://www.louthcoco.ie/en/louth_county_council/latest-news/dog-fouling-campaign-2023.html
https://www.louthcoco.ie/en/louth_county_council/latest-news/dog-fouling-campaign-2023.html
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Environment 
 
Louth PPNôs environment project will involve 
multiple aspects including: 

¶ Re-introduction of the red squirrel at 
Rathescar lake, Dunleer. A community-
based planting of native trees such as the 
Hazel tree which will offer food and shelter to 
wildlife. This is due to take place before the 
end of November.  

¶ Construction of bee-hotels in collaboration 
with the local branch of the Menôs Sheds 

¶ Planting of wild-flower meadows to 
encourage pollinating insects. 

 
Equality for Women in Louth 
 
The launch of a Report focusing on driving equality 
for women in Louth was launched in Monasterboice 
on 29th November as part of a collaboration 
between Louth Local Development, Louth County 
Council and Louth PPN. 
 
Louth PPN Community & Voluntary Awards 2023 
 
The annual Louth PPN Community & Voluntary 
Awards event took place on the evening of 9th 
November 2023. 

 
LEADER 
 
LEADER Programmes 
 
Recently, Louth County Council paid out funding to 
beneficiaries under the LEADER Programme 2014-
2020 and LEADER Transitional Programme 2021-
2023: 
 

PROMOTER NAME AMOUNT 

NR Rubber Products Ltd 
Supply & Installation of Three 
Phased Electricity 
 

ú21,690.00 

Louth Local Development CLG 
Protection of Natural Habitats 
Training Programme 
 

ú14,200.35 

Dundalk Youth Centre CLG 
Arts Engagement 2022-2023 

ú12,000.00 

 

Louth Local Development CLG 
Tourism Skills Programme 
 

ú8,886.75 

GEO Trenchless Solutions Ltd 
Newrath Yard Renovation 
 

ú7,881.66 

Roche Emmets GFC 
Community Floodlit Walking Track 
Extension 
 

ú35,239.07 
 

Ardee Tidy Towns 
Ardee Tidy Towns 5 Year Plan 
 

ú6,254.55 

Fit is an Attitude Ltd t/a The 
Juice Works 
The Juice Works Production & 
Storage Expansion 
 

ú1,685.25 

Ardee & District Community 
Trust CLG 
Our Tomorrow is Today 
 

ú4,480.00 

TOTAL ú112,317.63 
 

 

Sports 
 
Dundalk Sports Centre 
 

 
 
 
 
 
 
 
 
 
 
 

 
Dundalk Sports Centre achieved the National 
Quality Standard award. 
 
Dundalk Sports Centre has achieved an 
Outstanding (Gold) NQS Award for the Fifth Year 
running and its sixth award in six years. The National 
Quality Standard Award is given to facilities that 
meet the operational standards for leisure and 
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fitness facilities across 250 quality-based criteria. 
The standard is designed to encourage continuous 
improvement within the sector and recognises 
facilities for their remarkable standards in the areas 
of safety, hygiene, customer service and human 
resources. The NQS Awards are the only industry 
specific award for the leisure, health, and fitness 
sector in Ireland. 
 
Louth Local Sports Partnership 
 
Louth Local Sports Partnership Sports Club 
Volunteer of the Year Awards, a huge success! 
 
Louth Local Sports Partnershipôs inaugural Sports 
Club Volunteer of the Year Awards took place in the 
Carrickdale Hotel on 6th  November  with 102 
volunteers from sports clubs across the county 
honoured on the night. The awards were held for the 
first time to recognise the voluntary effort it takes to 
deliver sport and physical activity across the county. 
Each club in Louth were invited to nominate a 
volunteer as recognition of their contribution to the 
club. 
 
The event was attended by over 250 people and 
invited guests expertly hosted by MC for the evening 
Sky Sports presenter and Boyne Rugby club 
member Kieran OôSullivan. 
 
Also in attendance was Minister of State for Sport & 
Physical Education, Thomas Byrne TD, Louth 
County Council Chairperson, Cllr Paula Butterly, 
Louth County Council CEO, Joan Martin, local 
Councillors, TDôs, Senators and representatives 
from Sport Ireland and National Governing Bodies of 
Sport. 
 
The inaugural awards were a huge success, and it 
is planned to run these awards as an annual event 
to highlight the volunteers who are essential to the 
provision of sport and physical activity in Louth.  
 

            
Cllr Paula Butterly, Cathaoirleach, Louth County Council 
and Minister Thomas Byrne TD at the LLSP Sports Club 

Volunteer of the Year Awards 
 

 
LLSP Sports Club Volunteer of the Year Awards 

 
Federation of Irish Sport Volunteer in Sport 
Awards launched 

 
The Federation of Irish Sport recently launched the 
2023 Volunteers in Sports Awards. Supported by the 
National Network of 29 Local Sports Partnerships 
these dedicated volunteers are the backbone of 
sporting communities, and itôs time to celebrate their 
unwavering commitment. 

 
For more information and to submit your 
nominations visit www.volunteersinsport.ie 
 
 

http://www.volunteersinsport.ie/
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Graham Russell, LLSP, Irish Sports Federation CEO Mary 
OôConnor and David Gillick launch Federation of Irish 

Sport Volunteer in Sport Awards 

 
Sport Ireland 2023 Winter Initiative launched  
 
The third year of the Winter Initiative was launched 
by the Minister of State for Sport and Physical 
Education, Thomas Byrne TD, with the aim of getting 
as many people as possible exercising and 
participating in physical activity over the coming 
winter months.  
 
With over 700 events and activities planned across 
the country there is a specific focus on encouraging 
people to try their hand at a new sport they may not 
have experienced before. 
 
A full list of all the events and activities planned all 
around the country that people can get involved in is 
available on the Sport Ireland website 
at https://www.sportireland.ie/winter-initiative 

 

 
Sport Ireland 2023 Winter Initiative launch 

 
 
 

Waste Management, Environment & 
Climate Action 
 
A total of 20 complaints were received and 
investigated by the Environmental Compliance team 
in November 2023, some of which remain open 
pending further investigations. A total number of 343 
complaints have been received in 2023 to date and 
these are further detailed as follows: 
 

Complaint 
Type 

Received 
in 
November 
2023 

Total 
Received 
in 2023 

Air & Noise 5 95 

Farm 1 15 

Waste/C&D 12 173 

Water 
Quality 

2 60 

 
Waste Management 
 
A total of 12 complaints were received in November 
2023 relating to Waste. There were 2 complaints 
received regarding Construction & Demolition (C&D) 
Waste. All complaints relating to waste were 
investigated and followed up with appropriate 
actions. 
  
Segregation, Storage and Presentation of 
Household and Commercial Waste Byelaws 
2019 
 
Waste Byelaws (Segregation, Storage and 
Presentation of Household and Commercial Waste) 
were introduced in 2019. The key objectives of the 
Waste Byelaws are: 
 

¶ To encourage households and businesses to 
manage their waste in an environmentally 
responsible manner. 

¶ To promote better segregation of household and 
commercial waste. 

¶ To ensure only authorised waste collectors are 
used to dispose of waste. 

¶ To reduce illegal dumping and backyard burning 
of waste. 
 

https://www.sportireland.ie/winter-initiative
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Implementation of the Byelaws is conducted by both 
litter wardens and waste enforcement officers. This 
legislation is very challenging to enforce. One of the 
challenges is in relation to the presentation of waste. 
Many apartments/houses can only present their 
waste on narrow streets particularly in town centre 
locations. The use of individual bins and access to 
bins by lorries in these areas can be difficult. 
 

 
 

 
 
Letters are continuing to be issued to householders 
and businesses in areas where bin presentation is a 
prevailing issue. This involves obtaining evidence on 
waste arrangements in place.  
 
Failure to comply with the above by-laws can result 
in a Fixed Payment Notice of ú75 being issued by 
Louth County Council to the householder. 
 
Article 27 By-Products 
 
Article 27 of the European Communities (Waste 
Directive) Regulations 2011 (S.I. 126 of 2011) 
makes a distinction between the regulatory regime 
for substances or objects that are defined as ñwasteò 
and those that are instead to be viewed as a ñby-
productò and certain criteria must be met for it to be 
considered a by-product and not a waste. 
 
By-product notifications are made to the EPA 
through an online portal. Louth County Council 
Waste Enforcement Section have a role to carry out 

site inspections at site of origin and/or site of 
destination to check material meets criteria of 
notification. 
 
A total of 23 notifications have been received to date 
in 2023 by Louth County Council Waste 
Enforcement Section for investigation.  
 
Litter Enforcement & Investigations 
 
All litter wardens continue to engage with members 
of the public daily on litter matters in the county.  
  
1,090 investigations have been completed by our 
litter team in 2023 to date. 
 
In November our wardens completed 88 
investigations. Out of these 88 investigations 
evidence was found in 11 cases and fixed penalty 
notices have been issued accordingly under the 
Litter Pollution Act 1997. 
 
One of our litter wardens had a successful 
prosecution in relation to illegal dumping at a clothes 
bank in Drogheda this month. The person was fined 
ú300 and ordered to pay the councilôs clean-up cost 
of approximately ú590. 
 
Our litter wardens continue to investigate all reports 
received by Louth County Council of littering and 
illegal dumping within urban and rural areas. They 
also continue to engage with businesses advising on 
litter mitigation measures and actively patrolling litter 
hot spots. Illegal signage is also removed and fixed 
penalty notices issued accordingly.  
 
Below are some images of illegal dumping/littering 
cases which have been investigated in November. 
All waste has been examined for evidence and fixed 
penalty notices have been issued where evidence 
has been found and the waste subsequently 
removed.  
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A five-hour foot patrol was conducted by all wardens 
in Drogheda during November. The purpose of the 
patrol system is to show a high visibility presence 
that is both a deterrent and a reassurance to both 
the public and the business community.  
 
Louth County Councilôs environment team aims to 
educate and encourage responsibility from others to 
feel comfortable to report offenders of litter and 
waste offences. All areas of Drogheda and its 
environs were patrolled including Moneymore, The 
Twenties, Lismore, Ashfield, St Dominics Park, The 
ramparts ,The Glen, King Street ,Palace Street, 
North Quay, West Street. 
 
Fixed penalty notices were issued for evidence 
found within waste dumped in the Moneymore area 
of the town. Other areas of the town were targeted 
for dog fouling awareness with free dog bag holders 
handed out and stencils refreshed on the public 
pavement to remind the public it is an offence not to 
clean up after their dog. 
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Diesel Laundering Waste 
 
There were 6 Integrated Bulk Containers (IBCs) 
dumped in November at a cost of ú7,488.60 approx. 
So far in 2023 there have been 108 IBCôs dumped 
within Co. Louth with an associated removal cost of 
approximately ú134,794.80 
 
 
 

 
IBCôs located by Louth County Council 

 
Prohibition of Waste Disposal by Burning 
 
The Waste Management Act (Prohibition of Waste 
Disposal by Burning) Regulations 2009 allowed 
farmers as a last resort, to dispose of green waste 
by burning i.e., untreated/uncontaminated wood, 
trees, tree trimmings, leaves and brush or other 
similar waste generated by agricultural practices. 
 
The exemption was reopened for a final three-month 
period on 1st September 2023 to 30th November 
2023. 
 
In November 2023, we have received 35 
applications to date. 
 
Air / Water / Noise Pollution 
 
There were 2 water quality complaints and a further 
1 farm related complaint received in November 
which were investigated and followed up with 
appropriate actions. 
 
There were 4 Air Pollution complaints and 1 Noise 
Pollution complaint received during November 2023. 
 
Climate Action 
 
The Climate Action Team has supported the recent 
application on óLouth Urban Food Sanctuaryô made 
by Louth Creative Ireland towards the Creative 
Climate Action Fund II and attended the recent 
launch of the Louth Urban Food Sanctuary (LUFS) 
at Creative Spark, Dundalk. 
 
 
 


