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déanta i rith an mhí seo caite 
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Act, 2001 / Ullmhaithe faoin Alt 136, an tAcht Rialtais Áitiúl, 2001, agus Alt 51, an tAcht Rialtais Áitiúil 
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Chief Executiveôs Monthly Management Report ï September 2023 
 
 
 

A Chara, 
 
 

I enclose the above report for your statutory consideration which will be placed on the October 
Monthly Agenda of Louth County Council for your consideration.  This report has also been 
prepared under Section 138 of the Local Government Act, 2001. 
 
I would like to take the opportunity to highlight some aspects of the September 2023 
performance: - 
 

¶ I have now signed the Master Co-Operation agreement with Uisce Éireann on Friday last 

as outlined in my email to you.   

¶ The publication of the two-year review of the County Development Plan. 2021-23. 

¶ The award received by the Planning Section from the Irish Planning Institute under the 

category of Planning Workplace of the Year. 

¶ The significant amount of road works that have been completed during this month. 

¶ The continued progress on site at PANCR works. 

¶ The successful completion of three Public JPC meetings which were well attended 

across the county. 

¶ The continued high level of activity across the spectrum of housing functions, is 

evidenced on the ground across the county. 

 
 
Please take some time to review the contents of this report. 
 
Is mise le meas. 

 
__________________ 
Joan Martin  
Chief Executive  
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Support Services 
Seirbhís Tacaíochta 
 

 

 
This Directorate ensures that the financial management of the Council is carried out in an 
efficient and timely manner, compliant with all relevant legislation, and that all of the 
activities and programmes of the Council represent good value for money for all the citizens 
of Louth. 
  
Other responsibilities include, Water Services and Information & Communication 
Technology 
   
 
Cintíonn an Stiúrthóireacht seo go bhfuil bainistíocht airgeadas an Chomhairle déanta ar 
bhealach éifeachtach agus tráthúil, comhlíontach leis an dlí ábhartha, agus go bhfuil luach 
ar airgead bainte as gach gníomhaíocht agus clár ag an gComhairle, thar ceann 
shaoránaigh Lú. 
  
Ina chuid den freagrachtaí eile, Seirbhísí Uisce, agus Techneolaíocht Faisnéise agus 
Chumarsáide  
 
 
Bernie Woods 
Director / Stiúrthóir 
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Financial Report 
 
Expenditure to 30th of September 2023 / Caiteachas go dtí 30 Meán Fomhair 2023 
 

Section/Rannóg 

Actual  Expenditure 
to/Caiteachas larbhír go 

dtí 30/09/2023 

Budget 
Expenditure/ 
Caiteachas 

Buiséadaithe 
2023 

% Spent to/ 
% Caite go  
30/09/2023 

Housing/Tithíocht ú34,630,178 ú57,155,409 61% 

Road Transportation & Safety/Iompar Bóthair 
agus Sábháilteacht ú15,529,711 ú27,351,782 57% 

Water Services/Seirbhísí Uisce ú5,895,903 ú8,619,589 68% 

Development Management/Bainistíocht 
Forbartha ú13,628,661 ú23,666,110 58% 

Environmental Services/Seirbhísí 
Timpeallachta ú13,776,667 ú20,837,206 66% 

Recreation and Amenity/Áineas agus 
Conláiste ú6,527,686 ú10,361,634 63% 

Agriculture, Education, Health & 
Welfare/Talmhaíocht, Oideachas, Sláinte 
agus Leas ú1,003,494 ú1,468,858 68% 

Miscellaneous/Ilghnéitheach ú9,472,650 ú9,018,942 105% 

 ú100,464,950 ú158,479,531 63% 

 
Income to 30th of September 2023 / Ioncam go 30 Meán Fomhair 2023 
 
 

Section/Rannóg 

Actual Income 
to/Ioncam 

Iarbhír go dtí 
30/09/23 

Budget 
Income/Ioncam 
Buiséadaithe 

2023 

% Invoiced to/ % 
Sonraisc Curtha 
do dtí 30/09/23 

Housing/Tithíocht ú33,018,984 ú58,718,513 56% 

Road Transportation & Safety/Iompar Bóthair 
agus Sábháilteacht ú5,131,163 ú16,635,478 31% 

Water Services/Seirbhísí Uisce ú4,972,397 ú8,303,355 60% 

Development Management/Bainistíocht 
Forbartha ú8,062,018 ú14,403,330 56% 

Environmental Services/SeirbhísíTimpeallachta ú1,306,622 ú2,295,719 57% 

Recreation and Amenity/Áineas agus Conláiste ú799,472 ú1,208,037 66% 

Agriculture, Education, Health & Welfare 
Talmhaíocht, Oideachas, Sláinte agus Leas ú355,186 ú543,472 65% 

Miscellaneous/Ilghnéitheach ú9,345,918 ú11,296,768 83% 

Rates/Rátaí ú34,469,827 ú34,708,660 99% 

General Purpose Grant (LPT)/Deontas 
Ilfheidhmeach ú6,577,465 ú9,866,198 67% 

Provision for Debit Balance/Soláthar faoi Iarmhéid 
Dochair ú0 ú500,000 0% 

 ú104,039,052 ú158,479,531 66% 
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The above is the current position as of the 30th of 
September 2023. The allocation of the Central 
Management Charge is estimated in the above 
figures as the allocation is not completed till mid-
month. The full rates demand for 2023 is included in 
the above figure.  

Collection rates as of 30th of September 2023 are as 
follows: 
 
 

 
Debtors as of 30th of September 2023/Féichiúnaithe mar atá 30 Meán Fomhair 2023 
 

 

Opening 
Balance 

/Iarmhéid 
Tosaigh 

Invoices/ 
Sonraisc 

Receipts/ 
Fáltais 

Write Offs/ 
Díscríobhanna 

Closing 
Balance/ 
Iarmhéid 
Deiridh 

Government 
Debtors/Féichiúnaithe 
Rialtais ú7,546,239 ú65,547,668 (ú56,067,235) ú50 ú7,026,722 

Other Local 
Authorities/Uadaráis Áitiúla 
Eile ú56,584 ú923,006 (ú566,346) (ú6,577) ú406,667 

Rates/Rataí ú7,561,465 ú34,469,827 (ú27,889,713) (ú1,499,306) ú12,642,273 

Rents/Cíosanna ú2,621,885 ú11,137,424 (ú10,883,946) (ú13,810) ú2,861,553 

Loans/IasachtaI ú295,384 ú1,516,582 (ú1,505,440) (ú0) ú306,526 

Development 
Levies/Tobhaigh Forbartha ú10,943,505 ú6,322,163 (ú2,890,966) (ú2,769,608) ú11,605,093 

Fire Charges/Táilí Seirbhíse 
Dóiteáin ú717,575 ú361,207 (ú282,465) (ú46,475) ú749,842 

Miscellaneous/Ilghnéitheach ú1,804,894 ú8,863,280 (ú7,913,781) (ú73,179) ú2,681,214 

Total Debtors / Féichiúnaithe 
Iomlána ú31,547,531 ú129,141,157 (ú117,999,892) (ú4,408,905) ú38,279,890 

      

 
 
Above are the debtor balances as of 30th of 
September 2023. The Miscellaneous debtor figure 
includes the Irish Water SLA recoupments, 
Corporate, Community & Enterprise, LEO, Planning, 
Enforcement, Environment, Sports, Vets, Arts, 
Roads, Library, Museum and Finance 
miscellaneous billings. 
 
Budget 2024 Meeting 
 
The date for the 2024 Draft Budget Meeting has 
been agreed for Monday the 20th of November 2023 
directly following the normal monthly council 
meeting.  The dates for the Municipal/ Borough 
District meetings to consider the Draft Budgetary 
Plan have been agreed for Monday 16th of October 
2023 to be held before the normal monthly council 
meeting. 
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Water Services 

 
Master Co-Operation Agreement 
 
The Chief Executive has signed the Master Co-
Operation agreement with Uisce Éireann on Friday 
29th of September 2023. This now means that 
control of Water Services will fully transfer to Uisce 
Éireann within a short period of time. We will inform 
you of the actual transfer date when it is agreed. 
 
Uisce Éireann 
 
Elected members are reminded to contact Uisce 
Éireann directly on 0818 178 178 or email 
localrepsupport@water.ie to log a query or any issue 
with water supply or quality or wastewater issues. 
Customers should contact the Uisce Éireann 
customer care helpline, which is open 24/7, on 1800 
278 278 or 1890 378 378 (For hearing impaired 
customers with minicom equipment) or via Twitter 
@IWCare or @IrishWater or go to www.water.ie.  
 
Water Quality / Cáilíocht Uisce 
 
Intensive monitoring of both Public and Private water 
supplies is continually undertaken by Louth County 
Council and an independent INAB accredited 
laboratory. 
 
Water Conservation / Caomhnú Uisce 
 
Water conservation is ongoing throughout the 
County. 
 
Capital Programmes/Cláir Chaipitiúla 
 
Uisce Éireann refers to the different phases of a 
capital project as Gates 1, 2, 3 or 4. 
 

¶ Gate 1 - Concept Design 

¶ Gate 2 - Detailed design, preparation of 
contract documents, planning approval and 
procurement 

¶ Gate 3 -   Construction stage 

¶ Gate 4 -   Snagging and project sign off. 
 
 
 
 
 

Tallanstown Rationalisation / Cuíchóiriú Bhaile 
an Tallúnaigh 
 
CSL have been appointed as Contractors for this 
project. The pre-commencement meeting took place 
on 14th Sept 2023. The project shall include new 
Pumping Stations at both Bannonôs Cross and 
Allardstown, a disinfection kiosk at Mullacrew 
Reservoir, access road to Mullacrew reservoir and 
the provision of relevant telemetry and SCADA at 
Cavanhill WTP.  
 
Omeath WWTW / Córas Cóireála Fuíolluisce Ó 
Méith 
 
The Construction Phase at both the Pumping Station 
and Wastewater Treatment plant is currently 
progressing. The associated rising main is 
substantially complete. The Project is programmed 
for completion in Q1 2024.  
 
Shared Waters Enhancement and Loughs 
Legacy (SWELL) 
 
Phase 1 of SWELL Project is complete. Uisce 
Éireann are to consider further surface water 
separation in Omeath. 
 
Regional Sewer Network Rehabilitation / 
Athshlánú an Líonra Séaraigh Aitiúil 
  
The 2023 Regional Sewer Network Rehabilitation 
Programme is progressing with works currently 
underway in the Drogheda Agglomeration. 
 
Dundalk Drainage Area Plan (DAP)/Plean 
Limistéar Draenála Dhún Dealgan 
  
The Council continue to liaise with Uisce Éireann  
and their consultants (Arup Consulting Engineers) 
on the Dundalk Drainage Area Plan (DAP). The 
Project Consultants are progressing the Hydraulic 
Model for the agglomeration and the Stage 4 Report. 
 
Dundalk East Strategy - In advance of 
completion of Dundalk DAP/ Straitéis Dhún 
Dealgan Thoir 
 
UÉ Consultants are progressing the design with 
Uisce Éireann, in consultation with Louth County 
Council. The project is currently in the Detailed 
Design stage.  

mailto:localrepsupport@water.ie
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Coeôs Road Pumping Station / Staisiún 
Ceadéalacháin Bhóthair Uí Chofaigh 
 
Operational modifications to the Pumping Station 
were undertaken by EPS. Options for cleaning of 
existing large diameter sewer are being progressed 
within UÉ. 
 
Dundalk LNRP / Clár um Atreisiúchan Líonra 
Áitiúil Dhún Dealgan 
 
A Strategic Review is underway for Dundalk 
Wastewater Treatment Plant and Blackrock 
Wastewater Treatment Plant. Council staff are 
assisting Uisce Éireann with this assessment. The 
Local Network Reinforcement Project (LNRP) will 
progress following the completion of the 
Blackrock/Dundalk Strategic Drainage Study. 
 
North Drogheda Wastewater Network 
Strategy/Straitéis Líonra Fuíolluisce Dhroichead 
Átha Thuaidh 
 
Atkins Consulting Engineers are progressing the 
detailed design of the North Drogheda Strategic 
Wastewater Network. The planning and 
procurement process is being progressed, including 
extensive engagement with developers and 
landownersô representatives. The Planning 
Submission for the proposed Pumping Station is 
being progressed with procurement to follow. 
 
 
Quay St. / St. Helena Rising Main, 
Dundalk/Príomhphíobán Aníos Shráid na 
Cé/Naomh Helena, Dún Dealgan 
 
Construction works are substantially completed 
along the Inner Relief Road and Quay Street. 
Permanent reinstatement has been completed along 
the route of the rising main. 
         
Greenmount WTW Upgrade/Uasghrádú Ionad 
Cóireála Uisce Dhroim Chatha 
 
Uisce Éireann are progressing the design of 
proposed Upgrade Works at Greenmount Water 
Treatment Works. The Council continue to engage 
with the design team on relevant data gathering and 
site visits. An updated programme is awaited. 
 

Drogheda WWTP/Córas Cóireála Fuíolluisce 
Dhroichead Átha 
 
Uisce Éireann is continuing to carry out works at 
Drogheda Wastewater Treatment Plant and is 
committed to resolving any potential odour issues 
arising from the wastewater plant or the network. 
Uisce Éireann continues to work closely with EPS 
Ltd who operate the plant on behalf of Uisce 
Éireann. The next phase of the Capital Programme 
involves works to the anaerobic digesters within the 
plant and works to manhole covers at various 
locations within the network. 
 
Drogheda Drainage Area Plan (DAP)/Plean 
Limistéar Draenála Dhroichead Átha  
 
Uisce Éireann have appointed consultants to 
undertake the Drogheda Drainage Area Plan 
(DAP).Council staff are currently liaising with Uisce 
Éireann and the project consultants in various 
aspects of the project. Design works are currently 
being progressed. 
 
 
Cockle Hill PS Upgrade / Uasghrádú Stáisiún 
Ceadéalacháin Chnoic na Ruachan 
 
The project commenced on site in April and works 
are progressing on site. 
 
Greenhills Sewer Replacement Project/ 
Tionscadal an Áthsholáthair Séarachais na 
nGlaschnoc 
 
UÉ contractors GMC commenced on site in 
February 2023. Works have been substantially 
completed with final reinstatement programmed for 
Q4 2023. 
 
South Drogheda Wastewater Network Upgrade/ 
Uasghrádú ar Líonra Fuíolluisce Dhroichead 
Átha Theas 
 
The site investigation for the South Drogheda 
Wastewater Network has been completed and the 
draft design is being progressed by the Project 
Consultants.  
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Water Networks / Líonraí Uisce 
 
Water Networks Programme/Clár Líonraí Uisce 
 
Rehabilitation Programme/Clár Athshlánúcháin 
   
Uisce Éireann is currently carrying out 1 
rehabilitation scheme (R166 Termonfeckin to 
Drogheda) works in September. 

 
Lead replacement / Ionadú Luaidhe 
Back Yard Services / Seirbhísí Cúlchlóis 
 
Uisce Éireann contractors undertook no find & fix 
type repairs in September. 
 
First Fix / Chéad Shocrú.  
 
Uisce Éireann contractors undertook 5 first fix type 
repairs in September. 
 
Pressure Management 
 
Uisce Éireann contractors undertook 1 PRV  
installation in September. 
 
Water Scouring Programme 2023 / Clar Sciúrtha 
Uisce 2023 
 
Louth County Council Crew undertook uni-
directional network flushing in Dundalk, town centre 
in September. 
 
Network Maintenance / Cothabháil Líonra 
 
46 essential water tasks were carried out in 
September. 
 
Planning & Water Connections / Pleanáil agus 
Ceangail Uisce 
 
The Networks Section processed 22 new 
connections, 12 Pre-Connection Enquiries and 34 
Planning Applications in September. 
 
Service Maps / Léarscáileanna Seirbhíse 
 
The Networks Section prepared 0 Service Maps in 
September. 
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Information & Communication Technology 

 
Helpdesk 
 
Between 01/09/2023 and the 30/09/2023 there were 791 support calls logged in the IT support system. 
Security and Application Software were the highest category of support requests in September. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



11 | P a g e  
 
 
 

E-Mail Filtering System 
 
Louth County Council continues to be targeted with phishing, and spam e-mail. We utilise an e-mail filtering 
system to scan all e-mail being received into the organisation. In September 37% of inbound e-mails were 
identified as potentially harmful. 
 

 
 
Louth County Council Website 
 
There were 16,870 unique page views of www.louthcoco.ie in September. 
 
The majoity of visitors accessed the website directly, search engines were the next most popular entry point, 
followed by from other websites and social networks. 
 
For the first time this year Job Vacancies was the highest visted page in September, followed by Planning, 
Library and Dog Pound. 
 
The below charts indicates that the website receives the majority of itôs visits mid-week, with the most visits on 
Wednesdays during September.  
 

 
 

http://www.louthcoco.ie/
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ArcGIS Online ï Public Planning Register Map Viewer 
 
The Council provide an online Planning Register Map Viewer which can be accessed from the Online Planning 
Application and Maps section user Services> Planning on the Louth County council website. This application is 
updated regularly to include all planning applications. There were 1,945 views in September, an average of 67 
views a day. 
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Strategic Economic Development  
Forbairt Eacnamaíoch Straitéiseach 
 

 
This Directorate has three key areas of responsibility:  
 

Economic Development, including the Local Enterprise Office, and work involving 

partners and funding outside the state. 

 

Emergency Services ï including the Fire Service, and Civil Defence, and the planning 

and implementation of strategies which help to keep our citizens safe. 

 

Planning, the way in which we organise the built environment in our county. 

 
Tá trí eochairfhreagracht ag an Stiúrthóireacht seo:  
 

Forbairt Eacnamaíoch, an Oifig Fiontair Áitiúl san áireamh, agus obair le 

comhpháirtithe agus foinsí maoinithe lasmuigh den Stát 

 

Seirbhísí Éigeandála ï Seirbhís Dóiteáin, agus Cosaint Shibhialta, san áireamh, agus 

ag pleanáil agus ag cur i bhfeidhm straitéisí chun chabhrú le muintir Chontae Lú a 

bheith slán sábháilte  

 

Is é Peanáil an slí  a eagraímid an timpeallacht thógtha i gContae Lú 

 

Thomas McEvoy 
Director / Stiúrthóir 
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Economic Development 
 
Climate Change Adaptation Strategy 
 
- Part of our assessment of projects currently 
includes their impact on the environment. 
 
- Two key supports for micro and small businesses 
in Louth to assist them develop their green and 
sustainable agenda are the ñGreen for Microò and 
the ñEnergy Efficiency Grantò.  Further details at 
www.localenterprise.ie/green and 
www.localenterprise.ie/louth. 
 
Louth Economic Forum 
 
A meeting of the Louth Economic Forum took place 
on Wednesday 27th September.  Amanda Smyth, 
Program Manager for Dublin Belfast Economic 
Corridor (DBEC) gave a presentation on focusing on 
the opportunities available, key actions planned and 
next steps to progress same. 
 
Economic Development & Enterprise Support 
Strategic Policy Committee (SPC) 
 
A meeting of this SPC took place on Tuesday 19th 
September which discussed an update on the LECP 
process, Economic Development & Tourism, and 
business supports and local authority incentives. 
 
Economic input to Local Economic and 
Community Plan (LECP) 
 
The Local Economic and Community Plan (LECP) 
2023 - 2029 process is ongoing.  A presentation on 
the draft plan was made to the Economic 
Development & Enterprise Support SPC with 
comments requested.  The draft plan is being 
updated with additional feedback and will be back 
with the SPC in October for review. 

 
Streetscape Enhancement Scheme 2022 
(Omeath) 
 
24 applications were received by Louth County 
Council under the Streetscape Enhancement 
Scheme.  Work has been undertaken, the result of 
which has had a positive visual impact on the overall 
appearance of Omeath. 
 
 
 

Shopfront Improvement Grant Scheme 2023 
 
The scheme opened to applications on Monday 3rd 
April, the closing date for receipt of applications was 
Friday, 29th September 2023.  
 
Delegation from Jinan, China 
 
We welcomed a nine-person delegation from Jinan, 
China on Friday 29th September.  The delegation 
was led by Mr. Li Kaisen, Deputy Minister of 
Organisation Department of Jinan Municipal Party 
Committee.  The purpose of the visit was to 
exchange economic trade and promotion policies. 
 

 
Mr. Zhang Lei, Deputy Director, Talent at Work Division, 
Jinan Municipal Party Committee; Mr. Li Kaisen, Deputy 

Minister, Organisation Dept of Jinan Municipal Committee 
with the Chief Executive, Joan Martin 

 
Tourism  
 
Festival Funding 2023 
 
Festivals which received funding from Louth County 
Council are ongoing.  Please keep an eye on 
www.visitlouth.ie and our social media channels 
where we will be promoting these festivals and other 
events taking place throughout the county.  
 
sea louth 
 
sea louth has been shortlisted in the Chambers 
Ireland Excellence in Local Government Awards in 
the óSupporting Tourismô category.  The awards will 
take place on the 23rd November, 2023. 
 

http://www.localenterprise.ie/green
http://www.localenterprise.ie/louth
http://www.visitlouth.ie/
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Brigid 1500 
 
Works are being finalised to plan a gala concert to 
close the Brigid 1500 commemorations together with 
a full programme of events.  It is intended to launch 
the programme in October. 
 
Please check Brigid 1500 for updates on upcoming 
events. 
 
Táin Trail 
 
Fáilte Ireland has engaged the Paul Hogarth 
Company to review the current Táin Trail route and 
to provide recommendations on opportunities to 
reimagine it into an internationally compelling 
experiential route that engages local communities 
and visitors.  They are working with the local 
authorities in the Táin Trail region on same.  The 
public consultation process is due to commence in 
October. 
 
Urban Animation - Lú Festival of Light, Drogheda 
 
The 2023 festival will launch on the 27th October 
running through to the 4th November (no show on the 
1st & 2nd November).  Plans are underway for an 
even more spectacular event in 2023.  An 
application for additional funding under the Urban 
Animation scheme has been successful and 
approved by Fáilte Ireland. 
 
Click here to see the video highlights of the 2022 
festival. 
 
Destination Towns Capital Investment 
Programme  
 
The Wayfinding totems engraved paving stones and 
bronze stud inlays have now been installed across 
Drogheda.  The Council are in discussions with 
Fáilte Ireland on a launch event for this tourism 
investment which displays historical information, 
maps of easily accessed locations within walking 
distance of the streets, shopping and parking 
information.  
 

 
Wayfinding totem at Millmount 

 
Boyne Valley Camino ï Spanish delegation visit 
 
A delegation from the Galicia region in Spain, 
including their President visited Drogheda on 21st 
September to experience the Boyne Valley Camino.  
The delegation visited many points of the Boyne 
Valley Camino which is part of the Celtic Camino 
route affiliated to the Camino de Santiago in Spain. 
 

 
Camino Delegation in the Drogheda Tourist Office 

 
Funding Opportunities 
 
Night-Time Economy Advisor for Drogheda 
 
Louth County Council is one of nine Local 
Authorities taking part in the pilot scheme appointing 
a Night Time Economy Advisor.   
 
The advisor is now in place and engagement with 
the business and local community has commenced. 
 

https://www.visitlouth.ie/visitor-info/brigid1500.html
https://youtu.be/dSWHRj_vyUw
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Shared Island Funding 
 
A consultant has been appointed to carry out a 
Feasibility Study to develop the greater Carlingford 
Lough region incorporating the Cooley Peninsula 
and Mourne / Gullion Area.   
 
Work on same has commenced.  The Department of 
the Taoiseach extended the deadline for this 
scheme to the 30th of November, 2023. 
 
Boyne Valley Flavours 
 
Boyne Valley Bites 
 
Workshops were held in Drogheda and Navan with 
chefs Tara Walker and Conor Halpenny showcasing 
how local food and drink could be highlighted.  A 
recipe pack and producer directory of local craft 
drinks and food has been produced to share with the 
trade. 
 
Boyne Valley Flavours Strategy 
 
The food development officer has been working with 
Mark O'Connell of Repucon Consulting in relation to 
the new 5-year strategy, which included circulating 
surveys, facilitating and attending consultations with 
members and steering group committee members. 
 
Samhain Festival 
 
Work on the Samhain festival in Kells is ongoing.  It 
was successfully launched at culture night on the 
22nd of September.  The festival will take place from 
the 2nd to 5th November with information and tickets 
available here: 
https://boynevalleyflavours.ie/pages/samhain2023. 
 

LEO Louth 
 
LEO Business Supports 
 
Updated information on the range of business 
supports available can be found at the following 
website: Local Enterprise Office - Louth.  Businesses 

seeking support from LEO Louth should email: 
info@leo.louthcoco.ie or they can call to our office at 
Town Hall, Dundalk. 
 
 
 

LEO Louth Client Portfolio Review / Export 
Adviser Programme 
 
Under this programme LEO has procured three 
consultants who are engaging with our portfolio 
clients in 2023. 
 
The programme provides support to LEO portfolio 
clients to develop their export and growth potential, 
working with businesses to identify and pursue 
export opportunities and to ensure maximum uptake 
of LEO support. 
 
Green for Micro 
 

 
 
The Green for Micro programme is a free 
programme which aims to help businesses identify 
cost savings and improve their green credentials. 
This is achieved by looking at the business from an 
environmental perspective.  Projects vary from 
assessing energy, water and waste costs, guidance 
with environmental management system, to the 
greening of the product or business to adapt to the 
changing market place.   
 
LEO Louth continues to welcome new applications. 
 
óLook for Localô / óShop Localô 
 
LEO continues to host a Louth óshop localô online 
directory available at:  www.louthcoco.ie/ShopLocal.  
New businesses can be included on the Louth online 
directory by emailing: lookforlocal@leo.louthcoco.ie.  
 
Business Training 
 

 
 
During September LEO held four training courses 
delivered to 61 attendees.  They included óAn 

https://boynevalleyflavours.ie/pages/samhain2023
https://www.localenterprise.ie/louth
mailto:info@leo.louthcoco.ie
http://www.louthcoco.ie/ShopLocal
mailto:lookforlocal@leo.louthcoco.ie
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Introduction to TikTok for Businessô, óBook Keeping 
for Small Businessô and two óStart Your Own 
Businessô courses. 
 
All scheduled training courses are available to view 
and book online: 
https://www.localenterprise.ie/Louth/Training-
Events/Online-Bookings/. 
 
Trading Online Voucher Scheme 
 

 
 
LEO continues to offer the Trading Online Voucher 
Scheme to assist businesses get online or enhance 
their online presence, under which LEO can provide 
50% support up to a maximum grant of ú2,500.   
 
Trading Online training workshops to assist 
applicants apply continue to be delivered on a 
regional basis with Cavan and Monaghan LEOs.  
 
Six Trading Online Voucher applications have been 
approved in September. 
 
Business Advice Clinics 
 
Twenty-two business advice appointments were 
provided by telephone and video conference to 
entrepreneurs throughout the county during 
September. 
 
LEO Louth Mentor Programme 
 

 
 
The Mentor Programme is designed to match up the 
knowledge, skills, insights, and entrepreneurial 
capability of experienced business practitioners with 

small business owner / managers who need 
practical and strategic one-to-one advice and 
guidance. 
 
Nineteen businesses were appointed Mentors 
during the month of September. 
    
Microfinance Ireland (MFI) Business Loan 
 

 
 
LEO Louth offers expert assistance to clients to 
assist the completion of Microfinance Ireland Loan 
Applications, Business Plans and Cashflow 
Projections 
    
LEO mentors are continuing to assist MFI 
applicants. 
 
LEAN for Micro Programme 
 

 
 
LEO Louth continues to offer the LEAN Programme 
to small businesses locally. 
 
The programme helps businesses to identify issues 
and potential improvement areas and provides 
support to implement these as well as achieve 
savings and improvements in capability and 
capacity to deliver.  The fee to participate in this 
programme has been reduced from ú300 to ú150 for 
businesses. 
 
LEO Louth continues to welcome new applications 
with two applications approved in September. 
  
North East Regional Development Plan to 2024 
 
The North East Regional Development Plan working 
groups that have been set up in respect of four of 
the five strategic objectives continue to work 
together.  
 
 

https://www.localenterprise.ie/Louth/Training-Events/Online-Bookings/
https://www.localenterprise.ie/Louth/Training-Events/Online-Bookings/
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Energy Efficiency Grant 
 

 
 
The Energy Efficiency Grant supports the 
investment in technologies and equipment identified 
in a Green for Micro Report, Green Start Report or a 
SEAI Energy Audit with 50% of eligible costs up to a 
maximum grant of ú5,000. 
The aim of the scheme is to reduce the impact of 
enterprises on the environment thereby increasing 
the agility and resilience of these businesses. 
 
Eligible Costs include, Meters (electricity, gas, 
diesel, oil, water, steam & loggers) and installation 
costs, Smart energy controls e.g., heating, cooling, 
lighting, automatic on / off systems, parasitic load 
controls, upgrade lighting to LED (only as part of a 
package of eligible cost measures) and more.  
Further information on this grant can be found here: 
https://www.localenterprise.ie/Louth/Financial-
Supports/Energy%20Efficiency%20Grant/.  
 
LEO Louth continues to welcome new applications. 
 
Innovation Exchange North East 
 
Peter McGrane represented LEO Louth at the official 
launch of the Innovation Exchange North East by the 
Minister for Enterprise, Trade and Employment, Mr. 
Simon Coveney at The Mill Enterprise Hub on 22nd 
September.  The Innovation Exchange is a 
government initiative backed by Skillnet Ireland, 
where businesses facing digital transformation 
challenges are connected with innovative solutions 
providers with the talent to help them achieve their 
ambitions. 
 
Grow Remote Community 
 
Peter McGrane represented LEO Louth at the 
launch of the new Grove Remote Community for 
local remote working in the Market House, Dunleer 
on 15th September.  Grow Remote is a social 
enterprise on a mission to make good quality job 

opportunities available to everyone, regardless of 
their location. 
 

 
Peter McGrane, LEO Louth with Cllr. John Sheridan 

 
Building Better Business 
 
Niamh Dennehy represented LEO Louth at the 
Building Better Business conference organised by 
the Department of Enterprise, Trade and 
Employment on 22nd September in DKIT.  LEO 
Louth had a stand at the conference and LEO Louth 
client Laura Armada-Buch of The Juiceworks 
participated on one of the speaker panels. 
 

 
Simon Coveney, Minister for Enterprise, Trade and 

Employment; Eilín Connolly, LEO Monaghan; Niamh 
Dennehy, LEO Louth; Pauline Mulligan, Assistant 

Secretary General, Department of Enterprise, Trade and 
Employment; Mairéad McGuinness, European 

Commissioner for Financial Stability, Financial Services 
and the Capital Markets Union; Conor Craven, LEO Cavan 

 
North East Creative Conversations Conference 
 
Sarah Mallon represented LEO Louth at the North 
East Creative Conversations Conference on 
Exploring International Design Markets on 6th 
September in the Ballymascanlon Hotel.  North East 
Creative Conversations is a design sector cluster 
development programme, funded through Creative 
Ireland in partnership with Monaghan, Cavan and 
Louth Local Enterprise Offices, Creative Spark and 
Dundalk Institute of Technology. 

https://www.localenterprise.ie/Louth/Financial-Supports/Energy%20Efficiency%20Grant/
https://www.localenterprise.ie/Louth/Financial-Supports/Energy%20Efficiency%20Grant/
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Blas Na hÉireann 
 
Sarah Mallon represented LEO Louth at the Blas na 
hÉireann Irish Food Awards on 28th September in 
Dingle where ten Louth based businesses were 
shortlisted for awards. 
 

European Relations 

 
PEACEPLUS 
 
The PEACEPLUS Partnership met on Monday 4th 
September and discussed the next steps of the 
eligibility and feasibility of concepts for the 
PEACEPLUS programme.  This meeting also gave 
agreement for a roundtable public consultation to be 
held. 
 
This public consultation went ahead at 
Muirhevnamór Community Centre on the 20th 
September where groups and members of the public 
gave their feedback and contributions to the further 
development of PEACEPLUS concepts.  
 

 
Chief Executive Joan Martin speaking at the PEACEPLUS 
Public Consultation in Muirhevnamór Community Centre 

 

 
Members of the public and representatives from groups at 

the PEACEPLUS Public Consultation in Muirhevnamór 
Community Centre 

Meetings between the PEACE team and our 
consultants, Blu Zebra, continued in the background 

throughout this process and in preparation for these 
events. Please keep an eye on our website, via 
https://www.louthcoco.ie/en/services/economic-
development/peaceplus/ and on 
https://www.seupb.eu/PEACEPLUS.   
Contact peaceplus@louthcoco.ie for further 
information. 
 

Heritage 
 
Biodiversity 
 
CoastWatch 2023  
 
Coast Watch 2023 began on 15th September and 
volunteers are needed to cover one or more 500m 
stretches of the whole coast of the county by mid-
October. 
 
Nest boxes for swifts 
 
The liaison continued with National Parks & Wildlife 
Service (NPWS) staff and with voluntary groups in 
efforts to get nest boxes for swifts made and erected 
on public and other buildings around the county. 
 
Two wildlife rangers for Louth 
 
A new Wildlife Ranger has been appointed to cover 
the southern part of County Louth.  Robert OôDwyer 
will lead on wildlife issues in south Louth, while Jen 
Lynch will continue to deal with them in the northern 
part of the county. 
 
The Heritage Officer showed Robert around the 
Clogherhead SAC, the only European site that is 
mostly in public ownership (of Louth County 
Council). 
 
The Heritage Officer also met the north Louth 
Wildlife Ranger, Jen Lynch, to discuss possible 
projects to remove self-seeded alien conifers on or 
adjacent to the Carlingford Mountain SAC and 
invasive cord-grass (Spartina anglica) on the 
intertidal area of Carlingford Lough. 
 
Monuments 
 
Community Monuments Fund  
 
An updated application for Ministerial Consent was 
written for proposed conservation works at 
Cappocksgate, Ardee.  

https://www.louthcoco.ie/en/services/economic-development/peaceplus/
https://www.louthcoco.ie/en/services/economic-development/peaceplus/
https://www.seupb.eu/PEACEPLUS
mailto:peaceplus@louthcoco.ie
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Preparations continued for monument conservation 
works at both Glaspistol and Taaffeôs towerhouse 
castles and to carry out a condition survey of 
Droghedaôs town walls. 
 
The National Monuments Service was also 
contacted following a report of the deliberate 
destruction of field monuments by a landowner. 
The Office of Public Works (OPW) was contacted in 
relation to maintenance of the wall at the Old Abbey 
in Drogheda. 
 

Fire & Emergency Services 
 
Fire Service 
 
The Department of Housing, Local Government and 
Heritage approved an extension and upgrade to 
Dundalk Regional Fire Service Training Centre at a 
cost of ú2.9 million.  Louth County Council will 
shortly be going to tender for a Design Team for this 
project.    
 
The industrial action by retained fire service 
members which had been suspended on 17th August 
ended on 5th September when the WRC proposals 
were accepted in a SIPTU ballot.  The 
implementation of the improvements contained in 
the proposals has commenced. 
 
A recruitment campaign for the retained service has 
started and will continue in the coming months. 
 
Five full-time recruits completed their 17-week 
recruitôs course in Dublin Fire Brigade Training 
Centre on 22nd September.  The pass-out ceremony 
took place in the Training Centre on 20th September.  
The course included several Louth Station Officer 
Instructors. 
 
Louth Fire Service members attended three 
Compartment Fire Behaviour Training Courses in 
Hacketstown Training Centre, Co. Carlow. 
 
Cardiac First Responder refresher courses started 
for fire service personnel on 28th September. 
 
The design of the new fire station in Dunleer is 
continuing. 
The Fire Prevention Section inspected several 
licensed bars and nightclubs in relation to the 
renewal of their annual licences.  
 

Major Emergency Management 
 
There was a regional Major Emergency Working 
Group meeting in Dublin on 5th September chaired 
by Louth County Council.  This included a 
presentation by Alice Doherty, Senior HSA 
Inspector on the storage and transport of dangerous 
goods by road. 
 
The Regional Major Emergency Steering Group, 
chaired by Louth County Council, met in Dundalk on 
13th September. 
 
There was a Met Éireann briefing and a Severe 
Weather Assessment Team meeting on 26th 
September in relation to Storm Agnes.  The storm 
was limited in Louth and no additional emergency 
measures were required.  
 
Climate Adaptation Strategy 
 
Dunleer Fire Station will include a range of features 
to limit carbon emissions.  These are being 
discussed and options include a geothermal heat 
pump, photovoltaic panels and rainwater harvesting. 
 
Work on the Climate Action Plan is continuing, to 
include Fire Service and Building Control 
requirements.  
 

Civil Defence 
 
The following events were provided with medical 
cover: 

¶ Cyclocross, Jenkinstown for five days 

¶ Pulse Triathlon event at Port Beach, 
Clogherhead 

¶ Garda Tony Golden Memorial Cycle  
 
Civil Defence attended the Emergency Services 
Day Parade and Exhibition in Drogheda. 
 
Civil Defence provided an emergency response to 
six incidents in the National Ambulance Service 
Community First Responder 999 Scheme.  These 
included cardiac arrests and other emergencies.  
 
Training as follows: 

¶ Weekly Training 

¶ Emergency First Responder (EFR) 
recertification 

¶ Hugs @ Home Training (Critical Incident 
Stress Management) 
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Building Control 
 
The number of dwellings for which Commencement 
Notices were received by the Council in the first 9 
months of 2023 showed a large increase from the 
same period in 2022.  There was an increase from 
551 in 2022 to 1047 in 2023.  
 
Louth hosted the quarterly Regional Building Control 
& Market Surveillance meeting on the 27th 
September.  This was attended by Building Control 
staff from midland and North East counties, National 
Building Control Office staff and DHLGH staff.  
 
Amended Radon regulations will be issued shortly, 
including a revised Radon map. 
 

The national construction products surveillance 
office in Dublin has highlighted issues with certain 
construction products and this has required 
inspections, including in Louth with the Building 
Control Officer. 
 
 
 
 
 
 
 
 
 
 
 
 

 
Planning 
 
Development Management / Bainistíocht Forbartha 
 
The Planning service indicators for Louth County Council for the month of August, 2023 are given below in 
tabular form.  There were 107 planning applications received during the month of August of which 79 were valid.  
In addition there were 24 responses received during the month to requests for further information and 25 Pre-
Planning Requests received. 
 
The service indicator figures in relation to planning decisions and decisions on appeals made during the 
month, broken down by category, and with a total figure for all categories (Column F), are given below:
 

(A)  

Description / Cur 
Síos  

(B) 

Housing 
Developmen
ts / Forbairtí 
Tithíochta 

(C) 

Individual 
Houses / 
Tithe 
Aonair 

(D) 

Other 
applications
-not 
requiring 
EIA / 
Iarratais Eile 
ï ní gá MTT 

(E) 

Other 
applications- 
requiring EIA 
/ Iarratais Eile 
- MTT de 
dhíth 

(F) 

Total for all 
categories of 
development 
in County 
Area / Iomlán 
na bhforbairtí 
sa chontae 

(i) Number of 
applications 
determined / Líon 
na n-iarratas a 
cinneadh 

(ii) No. of decisions 
determined which 
required further 
information / Líon 
na gcinntí inar 
iarradh breis eolais 

(iii) Percentage of 
applications 

6 

 

 

 

1 

 

 

 

0.00% (0) 

11 

 

 

 

6 

 

 

 

36.36% (4) 

33 

 

 

 

15 

 

 

 

9.09% (3) 

0 

 

 

 

0 

 

 

 

0.00% (0) 

50 

 

 

 

22 

 

 

 

14.00% (7) 
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refused / Céatadán 
na n-iarratas a 
diúltaíodh 

(iv) Number of appeals 
determined / Líon 
na n-achomharc a 
cinneadh 

(v) Percentage of 
decisions 
overturned on 
appeal / Céatadán 
na gcinntí a 
cuireadh ar ceal ar 
achomharc 

 

 

 

2 

 

 

0.00% (0) 

 

 

 

0 

 

 

0.00% (0) 

 

 

 

2 

 

 

0.00% (0) 

 

 

 

0 

 

 

0.00% (0) 

 

 

 

 

4 

 

 

0.00% (0) 

 
Planning Enforcement ï Unauthorised Development / Forfheidhmiú Pleanála ï Forbairt nár Údaraíodh 
 
The Planning indicators are given below in relation to Enforcement complaints regarding unauthorised 
developments received 1st ï 31st August, 2023. 
 

Description / Cur Síos 

  

Enforcement in relation 
to unauthorised 
development /  

Forfheidhmiú maidir le 
forbairt nár údaraíodh  

Enforcement in relation 
to unauthorised 
development /  

Forfheidhmiú maidir le 
forbairt nár údaraíodh 

August 
2023 / 

Lúnasa 
2023 

Year to 

Date / Bliain 
go dtí seo 

August 
2022 / 

Lúnasa 
2022 

Year to 

Date / Bliain 
go dtí seo 

Number of Planning Enforcement Complaints 
Investigated / Líon na nGearán maidir le 
Forfheidhmiú Pleanála a Imscrúdaíodh  

23 205 27 182 

Number of Planning Enforcement cases received 
which didnôt require follow up / L²on na gc§sanna 
Fhorfheidhmithe Pleanála nuair nár ghá obair 
bhreise 

 

0 0 0 0 

Number of cases closed / resolved through 
negotiation / Líon na gcásanna dúnta / a réitíodh le 
hidirbheartaíocht  

13 213 16 200 

Number of Warning letters issued / Líon na 
Litreacha Rabhadh a eisíodh 

15 160 16 145 

Number of Enforcement Notices issued / Líon na 
bhFógraí Forfheidhmiúcháin a eisíodh 

0 8 0 8 

Number of cases referred for legal proceedings / 
Líon na cásanna a tarchuireadh le haghaidh 
imeachtaí dlí  

0 4 0 4 

Number of Injunctions / Líon na n-urghairí                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         0 0 0 0 

Number of Prosecutions / Líon na n-ionchúiseamh                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          0 0 0 0 
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Planning Enforcement ï Dangerous Structures / Forfheidhmiú Pleanála ï Déanmhais Chontúirteacha 
 
The Planning Indicators listed below are in relation to Notices issued under the Local Government (Sanitary 
Services) Act, 1964 for the period July to September 2023. 
 
Tá na Táscairí Pleanála thíos liostaithe bainteach le Fógraí a eisíodh faoin Acht Rialtais Áitiúil (Seirbhísí 
Sláintíochta) 1964 sa tréimhse Iúil go Meán Fómhair, 2023. 
 

Description / Cur Síos 

 

Enforcement in relation to Dangerous 

Structures/  Forfheidhmiú maidir le 

Déanmhais Contúirteacha 

July ï September  

Iúil ï Meán Fómhair  

2023 

Year to 

Date / Bliain go 

dtí seo 

Number of Dangerous Structures files opened / Líon na 

gcomhad Déanmhas Contúirteach a osclaíodh 
14 28 

Number of Section 3 (1)(a) Notices ï Directing Owner to 

carry out work / Líon na bhFógraí Alt 3 (1)(a) ï Ag Tabhairt 

ordú dôúinéir obair a dhéanamh 

 

14 38 

Number of Section 3 (2)(b) Notices ï LCC carry out works 

/ Líon na bhFógraí Alt 3 (2)(b) ï Obair le déanamh ag CCL 
0 0 

Number of Section 2 Notices ï Dangerous Place / Líon na 

bhFógraí Alt 2 ï Áit Chontúirteach 

0 1 

Number of Dangerous Structures entered on the DS 

Register 

11 25 

Number of cases referred for legal proceedings / Líon na 

gcásanna a tarchuireadh le haghaidh imeachtaí dlí 
1 3 

Number of Prosecutions / Líon na n-ionchúiseamh                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          0 0 

Number of Dangerous Structures Removed from the DS 

Register 

0 6 

Number of cases closed /  Líon na gcásanna a dúnadh 3 12 
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Planning Enforcement ï Short Term Lettings Enforcement 
 
The Planning indicators are given below in relation to Short Term Lettings Enforcement received during the 
month.  
 

Description / Cur Síos 

  

Enforcement in relation to Short Term Lettings  

September 2023 /  

Meán Fómhair 2023 

Year to Date / 

Bliain go dtí seo 

Number of Planning Enforcement Complaints 
Investigated / Líon na nGearán maidir le 
Forfheidhmiú Pleanála a Imscrúdaíodh  

0 6 

Number of Planning Enforcement cases received 
which didnôt require follow up / L²on na gc§sanna 
Fhorfheidhmithe Pleanála nuair nár ghá obair 
bhreise 
 

0 0 

Number of cases closed / resolved through 
negotiation / Líon na gcásanna dúnta / a réitíodh 
le hidirbheartaíocht  

0 6 

Number of cases currently under investigation / 
Líon na gcásanna atá á n-imscúdú faoi láthair 

21 23 

Number of Warning letters issued / Líon na 
Litreacha Rabhadh a eisíodh 

0 1 

Number of Enforcement Notices issued / Líon na 
bhFógraí Forfheidhmiúcháin a eisíodh 

0 6 

Number of cases referred for legal proceedings / 
Líon na cásanna a tarchuireadh le haghaidh 
imeachtaí dlí  

0 0 

Number of Injunctions / Líon na n-urghairí                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         0 0 

Number of Prosecutions / Líon na n-
ionchúiseamh                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

0 0 

Forward Planning 
 
Adoption of the Louth County Council 
Development Contribution Scheme 
 
Pursuant to Section 48 (9) of the Planning and 
Development Act, 2000, as amended, Louth County 
Council, at its meeting held on 18th September 2023, 
adopted a Development Contribution Scheme that 
applies to development within the functional area of 
the Council, with the exception of the area covered 
by the North Drogheda - R132 to Dublin - Belfast  
 
 

Railway Line Development Contribution Scheme 
(Map Reference No. DDCS1).  
 
Full details of the scheme are available at 
https://www.louthcoco.ie/en/services/planning/devel
opment-contribution-schemes/.   
 
Response(s) Issued to Submissions Received 
 
Responses issued in relation to the Public 
Consultation on Irish Rail Timetables and the Newry 
Southern Relief Road ï Stage 3, EIA Consultation. 
 
 
 

https://www.louthcoco.ie/en/services/planning/development-contribution-schemes/
https://www.louthcoco.ie/en/services/planning/development-contribution-schemes/
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Irish Planning Institute - Planning Awards 2023  
 
The Irish Planning Institute Awards were held in 
Clontarf Castle on 28th September.  The Planning 
Section of Louth County Council received a 
Commendation under the category of Planning 
Workplace of the Year.  This category celebrates 
planning authorities, consultancies and in-house 
planning teams which support and contribute to the 
professional development of their teams and the 
wider profession.  The Commendation also 
recognises how the Council supports and develops 
young planners in their career development and also 
addresses diversity and inclusion.  
 

 
Presentation of Award at Clontarf Castle 

 
Progress Report on the County Development 
Plan 2021- 2027 
 
A 2 year progress report on the County 
Development Plan 2021-2027 was circulated to 
members on 29th September 2023, detailing 
progress since the adoption of the Plan on 30th Sept 
2021.  
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Placemaking and Physical Development 

Deanamh Áite agus Forbairt Fhisiciúil 
 

This Directorate provides a range of services which underpin the efficient and smooth 
running of the economic and social life of our county, working to ensure our environment 
adheres to legislative standards, and to provide clean and safe parks throughout 
Louth.  Responsibilities include:  
  

¶ Roads and Local Services and Physical Development   

 

Cuireann an Stiúthóireacht seo réimse seirbhísí ar fáil mar bhonn agus mar thaca ag an 
reachtáil éifeachtúil an saol eacnamaíochta agus sóisialta Chontae Lú, ag obair i dtreo 
comhlíonadh an dlí maidir leis an timpeallacht, agus chun páirceanna phoiblí glan agus 
sábháilte a chinntiú.  Ina chuid den freagrachtaí ná: 
  

¶ Seirbhísí Bóithre agus Áitiúla, agus Forbairt Fhisiciúil 

                 
David Jones 
Director / Stiúrthóir  
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Roads and Local Services 
 
Municipal District of Dundalk 
 
Dundalk and Cooley Area 
 

  

Litter Picking / Piocadh Bruscair Location and metres per month / Suíomh 

agus  méadar sa mhí 

Dundalk By Pass 

Old Coes Rd 

Rock Rd 

Point Rd 

Ecco Rd  

Castletown Rd 

Old Newry Rd 

Riverside Crescent  

Laurels  

Ramparts  

Armagh Rd 

Mooreland /Lennonmelia Crescent 

Inner Relief Rd  at Bothar Na Feirme 

Riverside Walk  

Racecourse Rd 

Centenary Rd  

Dublin Rd 

Mourne View Walkway 

Ardee Rd  

Carrick Rd 

Under bridges at Fr. Murray Park  

Market Square, Borders and Planters  
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Mount Avenue  

Castleross hedgerow 

Ashling Park Estate 

River Grids    

Bottle Banks at Long Walk, 

Harp Car Park, 

Meadow Grove 

Barrack St  

Gateway at Hoeyôs Lane cleared every day 

and area litter picked 

Cooley Isolated locations including  

Templetown,  Gyles Quay, Shilling hill 

Emptying of Public Bins / Folmhú Araidí Poiblí Numbers and frequency / Líon agus 

minicíocht 

Nightly By Contractor ï 200 Bins                                                              

Street bins all repainted  and replaced 

Stand alone  dog bins removed as dog waste 

being place in street bins  

Maxwells Row 

Philip St  

Fatima Pk  

Tom Bellew Ave  

Ard Easmuinn 

Fagan Corner Bellewsbridge 

Solar bins power washed   

All tubs in full flower  

All hanging baskets and barrier boxes in full 

flower at present 

Bins emptied in the Cooley by outdoor staff, 

Carlingford, Omeath, Greenore, 

Templetown, Gyles Quay. New solar bins 
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installed in Carlingford village by outdoor 

staff 

Road Sweeping  / Scuabadh Bóithre Routes per week / Bealaí sa tseachtain 

Contract sweeper as per contract- Nightly, 

daily, weekly and monthly 

 

Emptying Dog Waste Receptacles / Folmhú 

Araidí Salachar Madra 

By contractor nightly as part of the street bin 

collections  

Number per week / Líon sa tseachtain 

200 Litter Bins throughout the town 

 

As per bin maintenance in Cooley 

Ring Buoy Checking / Seiceál Baoithe Tarrthála Number checked weekly / Líon Seiceáilte 

sa tseachtain 

Ring Buoys checked. Weekly Report sent to 

Water Safety Officer for Dundalk. Replaced 

new rope attached to 3 Ring Buoys in the 

last month. 

Carried out by Water Safety Officer in 

Cooley. 

Checking of Playground and Gym Equipment / 

Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

Daily/Weekly Check lists carried out by 

Parks caretaker 

Repairs carried out to play equipment at St 

Helenaôs and Muirhevnamor 

In Cooley, checks conducted by Area Staff 
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 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs /  
Deisiú Bóithre 
 

Cooley 
 
Surface dressing in Cooley 
Slievenaglogh - L S 70830.  
 
 
Dundalk 
Tar Patching using the bagged tar 
at Oaklawns. 
 
Resurfacing works at the Rampart 
Road.  

 
 
Road repairs 
 
  
 
 
 
 
 
 

Drainage Remediation / 
Feabhasúchán Draenála 
 

Cooley 
Drainage works at Willville, 
Aghameen & Ballogley 
 
Dundalk 
None at this time 
 

 

Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 
 

 Cooley 
None at this time 
 
Dundalk 
Pruning low branches from trees 
in Clanbrassil St 
 
Grass cutting all areas 

 

Footpath Maintenance/ 
Cothabháil Cosán 
 

Cooley 
None at this time 
 
Dundalk 
None at this time 

 
 

Traffic Light Repairs /  
Deisiú Soilse Tráchta 
 

Cooley 
Survey on pedestrian lights 
(working or not) been conducted 
at this time 
 
Dundalk 
Ongoing repairs.  Bulb 
replacement,  sequencing of lights 
checked at Castletown Rd and St 
Maryôs Rd 

 

Road Markings / 
Marcáil Bóithre 
 

Cooley 
R173 after recent surface 
dressing, Bush school 
 
 

 
 



31 | P a g e  
 
 
 
 

Dundalk 
None at this time 

Signage / 
Comharthaíocht 
 

Cooley 
Ongoing advanced warning signs 
are being replaced at road 
junctions. 
 
Dundalk 
Replaced bollards on Newry 
Road. 
Replaced centre island bollards at 
Hill St Bridge, Park Drive.  
Replaced numerous new signage 
for faded in areas around town.  
Trimmed branches from Signage 
on approach roads. 
Hedge Trimming on approach 
roads and along By Pass. 

 

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

Cooley 
Recent road side dumping at 
Haggardstown. 
 
Dundalk 
Dumping of sofas and mattresses 
in areas of By Pass and 
Woodview. 
Muirhevnamor play areas. 
Entrance to Woodview Estate- 
Black bags being dumped weekly  
Mooreland Rd 
Inner Relief Rd 
Racecourse Rd 
Ath Leathan estate 
By Pass at WUXI roundabout 
Old Coes Rd 
Saltown 
Bags of litter picked up from all 
estates weekly 

 

Graffiti Removal / 
Glanadh Graifítí 
 

Cooley 
None this month. 
 
Dundalk 
Graffiti removed from Road Signs.  
Graffiti removed from Bins at St 
Helenaôs Pk. 
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Plaining works at Aghameen Park, Dundalk 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
     
 
 
 

Footpath works at Point Road, Dundalk 
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Blackrock, Faughart and North Mid-Louth Area 
 

  

Litter Picking / Piocadh Bruscair Location and metres per month / Suíomh 

agus méadar sa mhí 

N/A 

Emptying of Public Bins / Folmhú Araidí Poiblí Numbers and frequency / Líon agus 

minicíocht 

¶ Blackrock ï 6 days/week 

¶ Knockbridge ï once a week 

¶ Dromiskin ï once a week 

¶ Tallanstown & Louth Village ï once a 

week 

Road Sweeping  / Scuabadh Bóithre Routes per week / Bealaí sa tseachtain 

N/A 

 

Emptying Dog Waste Receptacles / Folmhú 

Araidí Salachar Madra 

Number per week / Líon sa tseachtain 

 

N/A 

 



34 | P a g e  
 
 
 
 

Ring Buoy Checking / Seiceál Baoithe Tarrthála Number checked weekly / Líon 

Seiceáilte sa tseachtain 

¶ Blackrock (7No.) checked weekly 

¶ Annagassan (11No.) checked weekly 

Checking of Playground and Gym Equipment /  

Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

¶ Killanny, Louth Village, 

Castlebellingham ï checked weekly 

¶ Blackrock ï checked weekly 

 

 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs / 
Deisiú Bóithre 
 

LP-3161 Rock Road Blackrock,  
LP-3136 Carrickrobin  
Hackballscross (HBX) 
LT-31252 Clonaleenaghan HBX,   
LS-7126  Cortial Kilkerley,  
LS-7127  Kilkerley Road Kilkerley,  
LP-3122  Belrobin Kilkerley,   
LT-31251  Barronstown 
Hackballscross,    
LP-7160 Sandylane Blackrock.  
R187 Drumeenagh and on  
R170 Allardstown ï Walterstown 
Cross. R175 Mullacrew, 
R174 Thomastown. 
 
 

Road repairs and patching & 
cleaning up 
 
Tree pruning/vegetation 
maintenance/verge trimming 
 
Resurfacing/overlay works 
(by contract) 

Drainage Remediation / 
Feabhasúchán Draenála 
 

LS-7114 Killin Bridge a Crinn. 
LS-7105 Dungooly Kilcurry.  
R217 Maine ï Annagassan  
R172 Mills of Louth ï Louth Village. 
R206 Crowmartin  
R166 Castlebellingham ï 
Annagassan road. 

Drainage maintenance ï
cleansing and gully cleaning, 
opening outlets & storm 
drains, preparation for surface 
dressing. 
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Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 
 

Clearing fallen trees & debris 
 

 

Footpath Maintenance/ 
Cothabháil Cosán 
 

Footpath renewal 
 

 

Traffic Light Repairs / 
Deisiú Soilse Tráchta 
 

Xerox junction  Major repair works completed 
 

Road Markings / 
Marcáil Bóithre 
 

N/A 
 
N/A 

Renewal of junction markings 
 
Renewal of existing and 
provision of additional road 
markings 

Signage / 
Comharthaíocht 
 

Louth Village 
Annagassan 

Cleansing/repair/replacement 
New signage 

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

LS-7162 Clermont Road 
Haggardstown,  
LS-7100 Whitemill Faughart,   
LS-7114 Killen  
Blackrock, Tallanstown 

Collection of dumped waste 
for disposal. 
 
Collection & disposal after 
community clean up 

Graffiti Removal / 
Glanadh Graifítí 
 

N/A  

 
 
 
 
 
 
 
 
 
 
 
 
 
  Roadworks at Tallanstown    VRS at Killanny 
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Ardee Municipal District  
 
 
South Louth Operations (Rural Area) 
 

  

Litter Picking / Piocadh Bruscair 

 

 

Location and metres per month / 

Suíomh agus méadar sa mhí 

 

All routes in Ardee Town (5.2km per day) 

Clogherhead Car Park daily cleanup 

around bins 

 

Emptying of Public Bins / Folmhú Araidí Poiblí 

 
Ardee Town  
Dunleer town 
Collon  
 
 

Numbers and frequency / Líon agus 

minicíocht 

37 Daily 
20 Tuesday and Thursday 
  3 Tuesday and Thursday 
 

Road Sweeping  / Scuabadh Bóithre 

 

 

Routes per week / Bealaí sa tseachtain 

 

All routes in Ardee Town (5.2km per day) 

 

Emptying Dog Waste Receptacles / Folmhú 

Araidí Salachar Madra 

 

Number per week / Líon sa tseachtain 

 

N/A 

 

Ring Buoy Checking / Seiceál Baoithe Tarrthála 

 

Number checked weekly / Líon 

Seiceáilte sa tseachtain 

Ardee Town River Dee 

Salterstown 

Port Beach 
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Checking of Playground and Gym Equipment /  

Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

 

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

 
Maintenance and cleaning of Fairgreen 
and Dunleer parks and playgrounds 
complete with daily checks of the 
playground, & exercise equipment at both 
locations.  

 

 

 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs /  
Deisiú Bóithre 
 

LP 2239-0-20 Mountain Road 
L 52101   Cookstown 
L 12333-0 Mullanstown 
LP 1228-14 Richardstown Road 
LS 6237-0 Cappoge 
LP 2290-0 Priest Hill 
LP 2295-25 Collon 
LS 6216-0 Stabannon 
LS5267-0 Funshog,  
LS 5258-0 Millockstown, 
LP-5259-0 Stony Lane Ardee, 
LP 2215-0 Mansfield town, 
LS 6216-0 Pollbrock, 
LP 2250-0 Dysart,  
LS 5256-0 Jumping Church,  
LS 6238-0 Castlethomas, 
LP 2223-0 Johnstown,  
 

 

Drainage Remediation / 
Feabhasúchán Draenála 
 

LP 2295 Brannigans Cross to 
R168,   
 
LP 2254-0 Rathescar to Dromin  
cleaning yard at sewage works 
Ardee  
 
R132 with junction of the R169 
outlets  
 
LS 2254-2 lane at Dromin   
 
L5234 Silverhill,    
                                   
Piped crossing at Mountain Road  
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Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 

 
N/A 

 
 

Footpath Maintenance/ 
Cothabháil Cosán 
 

Main street Dunleer  
Dropped kerb disabled bay Ardee,   
McCreanorôs Terrace Ardee,                                                        
Main street Dunleer digging out 
footpaths,                       
Removing of 2 hour parking signs 
in car parks,                         
Removing and then replacing 
damaged 30kph at entrance to 
Beech Wood Drive              
 

 

Traffic Light Repairs /  
Deisiú Soilse Tráchta 
 

N/A  

Road Markings / 
Marcáil Bóithre 
 

N/A  

Signage / 
Comharthaíocht 
 

N2 at Daiyôs Cross, 
N2 at Collon, 
Parking sign Poles and signs 
Ardee Town, 
Removing weight restriction signs 
in car park in Ardee 
town,                         
 

 

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

 
N/A 

 

Graffiti Removal / 
Glanadh Graifítí 
 

N/A  
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New N2 signage 

 
Borough District of Drogheda  
 
 
Drogheda Town Area 
 

  

Litter Picking / Piocadh Bruscair Location and metres per month / Suíomh 

agus méadar sa mhí 

¶ Steps and lane ways weekly when 

resources allow and green areas. 

¶ Hotspots on Monday ï decided by 

Supervisor following inspection. 

¶ Bring Banks in Drogheda urban are 

checked and cleared Daily during 

working week. Also all Bring Banks in 

Drogheda urban are checked and 

cleared Saturday p.m.  

¶ Drogheda Rural Bring banks are 

cleared daily during working week. 
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Emptying of Public Bins / Folmhú Araidí Poiblí  
 
 
Port Oriel Pier,  
Clogherhead Beach 
Port Beach 
Termonfeckin 
Baltray 
Seapoint Carpark 
  
  

Numbers and frequency / Líon agus 

minicíocht 

 
7 Daily  
8 Daily  
6 Daily  
6 Daily  
3 Daily 
3 Daily 
 

Drogheda town centre Litterbins emptied 

daily circa 60 early mornings.  

234 litter bin (including 10 no. Solar bins) 

are emptied weekly in town. 

Dominicôs Park and Mell river walk emptied 

daily. 

South Louth Drogheda Municipal district 

rural areaôs public Litter Bins are emptied 

twice a week or daily when needed 

especially at beaches/Port 

Oriel/Seapoint/Termonfeckin/Baltray ï at 

least 40 bins per day. 

Approach roads in Drogheda town emptied 

twice a week. 

Bin upgrade and maintenance ongoing + 

street furniture. 

Road Sweeping  / Scuabadh Bóithre Routes per week / Bealaí sa tseachtain 

¶ Town centre daily. Approach roads 

fortnightly. 

¶ Public Housing Estates, swept every 

2 months. Private Housing estates 

swept every 3 months. When 

resources allow. 

¶ Hotspots weekly on Monday after 

weekend ï decided daily by 

supervisor after checking Drogheda 

urban area.  
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¶ Villages are swept once per month ï 

i.e., Teromenfeckin, Baltray, Sandpit, 

Monasterboice, Tullyallen & Tenure. 

¶ Drogheda town Boyne river walkways 

are swept 3 times per week (Monday, 

Wednesday & Friday. 

¶ Jetter van one week in Peters St  and 

old hill 

¶ Jetter van sewers . 

Emptying Dog Waste Receptacles / 

FolmhúAraidí Salachar Madra 

Number per week / Líon sa tseachtain 

    

Empty circa 35 once a week, washed and 

disinfected.  

 

Ring Buoy Checking / Seiceál Baoithe 

Tarrthála 

Number checked weekly / Líon Seiceáilte 

sa tseachtain 

89 ring buoys checked each week Town 

area  (Thursday) 

9 ring buoys checked each week at 

Rosehall (Friday) 

Checking of Playground and Gym Equipment / 

Seiceál  Trealamh Áiteanna Sugartha agus 

Copacabana  

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

Between 4 & 5 daily checks (4 playgrounds 

in Drogheda town, Skate park, adult 

exercise equipment). 3 Playgrounds in 

Drogheda rural area) + disinfected. 
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 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs / 
Deisiú Bóithre 
 

LS-6279-0 The Dales, 
LS-6283-0 Callystown, 
LS-6289-0 Coach Road, 
LP-2308-24 at Popeôs Cross 
Monasterboice, 
LS-6317-0 Sheepgrange 
LS-6252-0 Trean Road Dunleer 
LS-6323-1 Kearneys Road  
Killineer 
LS-6311-0 Killineer 
LS-6326-0 Townrath 
 
Drainage Works 
 
Gullies checked at Hardmans 
Gardens  
 
LCCôs crew 
Pot hole repairs at: 

¶ Cord Rd 

¶  Catherines steps  

¶ St Laurence Park  
 
 
Road Works Program ï 
Resurfacing works at 
 
Trinity Street complete 
 
 

 

Drainage Remediation / 
Feabhasúchán Draenála 
 

R167 Queesnborough  
LP-2278-32 Sandpit 
LS-6326-0 Townrath 
Annual Drogheda Gully cleaning 
program ongoing 
 
Gully cleaning on-going on 
approach roads, town centre 
streets and estates. 
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Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 
 

Fallen tree removed from the 
Monasterboice Road 

 

Footpath Maintenance/ 
Cothabháil Cosán 
 

Steps on Cord Road  

Traffic Light Repairs / 
Deisiú Soilse Tráchta 
 

DR04, R132 @ Bull Ring/North  
DR52 - Ardee ped @ Castle Fault  
DR29 Platin Rd/Beamore Rd 
Drogheda 
 

Chamber lid replaced  
Phase Red A Fault 
Lights out  
 

Road Markings / 
Marcáil Bóithre 
 

 
 

 

Signage / 
Comharthaíocht 
 

Signs/poles repaired at Bolton 
street   
 

 

Weed killing / Marú fiailí   

Litterbin cleaning 
disinfecting / Díghalrú 
glantacháin boscaí 
bruscair 
 

Dog Bin disinfecting complete on 
approach roads. 

 

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

St. Catherineôs Steps 
 
 
Ramparts 
 
Moneymore/Twentieôs lane 
 

Black bags removed, no fines 
issued 
 
EPA complaint ongoing 
 
Ongoing dumping, litter 
removed 
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Waterhill Steps 
 
 
Chapel Lane 

Litter removed, penalty notice 
issued 
 
Mattresses removed 
 

Graffiti Removal / 
Glanadh Graifítí 
 

N/A  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
                                                                             
New Louth County Council Signage at North Quay, Drogheda                New bollards at Cherrymount 

 
 
 
 
 
 
 
 
 
 
 
 
                                                                    

Works at Crushrod Avenue, Drogheda 
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Physical Development  
 
Roads Projects 
 
Narrow Water Bridge  
 
Tender Documents have been released to the 
restricted panel of Contractors with a return 
date of the 27th Oct. 2023. Consultation 
meeting CM#3 to took place with the selected 
contractors on the 18th to the 20th of 
September. 
   
A North South Ministerial Infrastructure 
Subgroup meeting was held on the 19th Sept 
with a further meeting of this group to be held 
in November.  
 
Engagement with DFI Infrastructure, Loughs 
Agency, NPW is ongoing to discharge the 
Conditions of Planning.  Land Valuation 
Services has been procured and they are 
liaising with the agents of landowners. A 
Category 3 Bridge checker has commenced 
on the project. A Letter of intent has been 
issued for mussel fishermen valuation service 
provider.  
 
N53 - Dundalk to Castleblayney Road 
Phase 4. Hackballscross to Rassan 
 
An Bord Pleanála has made a confirmation 
order on the 1st August, 2023 confirming with 
modifications the above-named compulsory 
purchase order as respects the land described 
in the Schedules thereto. The said order, as so 
confirmed, authorises Louth County Council to 
acquire the said land compulsorily and 
temporarily. The CPO became operative on 
the 20th of September. 
  
The design team continues to engage with the 
landowners, their agents, and other 
stakeholders. Technical acceptance report 
has received its initial approval for structures. 
Archaeological test trenching package is 
currently being prepared for field work and 
testing. A tender has been issued for 
geotechnical advice for some soft soilsô areas. 

N2 Ardee to Castleblayney Road Scheme 
 
Work on progressing the Phase 3 design of the 
scheme has stopped, as the ú600,000 
allocation received for 2023 was to meet 
current project commitments and was not 
sufficient to allow the design process to 
continue.  There has been no response to a 
Monaghan County Council request for an 
additional ú600,000 to complete the Phase 3 
design work, which was submitted to TII on the 
8th March 2023. The Chief Executive of 
Monaghan County Council wrote to TII again 
in June 2023 requesting the re-instatement of 
funding to continue the design process ï no 
response has been received.   
 
The N2 Project Team can be contacted by 
landowners and members of the public via the 
N2 Project Phoneline 087 340 3786, or email: 
ArdeeCastleblayney@N2MonaghanLouth.ie  
 
N52 Ardee Bypass 
 
A local environmental group were granted 
leave in the High Court for a Judicial Review 
against An Bord Pleanála (ABP) and the 
Boardôs directions to Louth County Council 
concerning the preparations of an EIAR and 
NIS.  The matter came before the High Court 
on the 18th July for mention and was 
adjourned to Tuesday 24th October 2023.  
 
Judge Hyland ordered that the Applicant be 
given until 30th September 2023 to file any 
opposition papers.  The Scheme is currently at 
a standstill until the resolutions to these 
proceedings are overcome. 
 
Port Access Northern Cross Route 
 
A Notice to Enter was issued by the Council to 
the landowners affected by this phase of the 
project. 
  
Clonmel Enterprises, employed by HISCO, are 
working on the section of road from the R132 
to Ballymakenny Road including upgrades to 
the Ballymakenny Rd and Twenties Lane. 
 

mailto:ArdeeCastleblayney@N2MonaghanLouth.ie
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Stream works are now complete, and 
earthworks are now substantially complete. 
Works are ongoing on the installation of 
utilities. Kerbing and footpath work have 
commenced on the mainline. Binder and base 
layers have been laid on the new route 
between Twenties Lane and North Road 
R132. 
 
Realignment of the Twenties Lane is well 
advanced in partnership with CFS Homes. The 
first phase of realignment is open to traffic. The 
remainder of the road is being realigned by 
Clonmel Enterprises. It is envisaged that the 
road will be handed over to the Council in Q2 
2024.   
 

 
Aerial View of PANCR Phase 1 progress image from 

Google Maps 
 
Boyne Enterprise Link Road  
 
Contractor has commenced work on the 
Council owned lands section on 24th April 2023 
with a proposed programme of 16 weeks to 
complete.  Road formation completed, 
drainage and services completed. Delays to 
progressing this section of work are due to 
awaiting the ESB to carry out a shutout to 
transfer lines over to new cabling. Ongoing 
consultations are taking place with 
stakeholders / landowners, a valuation 
process has started.  Other mechanisms for 
acquiring the lands are also being explored. 
  

 
Junction 

R178 Cavan to Dundalk Strategic Route 
Improvement Scheme 
 
The Strategic Assessment Report (SAR) for 
DoT to progress two of the schemes, namely 
D7 & D6 towards feasibility stage has been 
completed and the final Report has been 
submitted to the Council and forwarded to the 
Dept. of Transport for approval. Tender 
documentation to engage a consultant to carry 
out a constraints study, feasibility study and 
options reports will be released to the market 
in October. 
 
Greenways  
 
Carlingford Lough Greenway - Omeath to 
Newry (Joint project with Newry, Mourne and 
Down District Council and East Border 
Region) 
 
Section 1 Carlingford to Carlingford Marina 
and Section 2 Omeath to the Border 
Construction works contract has been 
awarded to GLAS Civil Engineering Ltd. Works 
are progressing well with approx 50% of the 
greenway temporarily fenced and topsoiled 
stripped. Approx 30% of the greenway 
earthworks were completed.    
 

 
Sub base Placement 
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Earthworks adjacent to the Navigation Beacons 

 
Landowner engagement ongoing on the 
acquisition of the CPO land parcels. The 
Council has appointed a land valuer for the 
land acquisition in Section 2. 
  
A revised major planning application was 
submitted in February 2023 and granted in 
March. The minor planning application for the 
route change was submitted in April 2023 and 
it is anticipated that Planning Permission in N.I. 
will be decided upon in Q3 2023 and works 
commencing in Q4 2023. 
 
The project partners are continuing to meet 
monthly to review and assess the various 
aspects of the project.  
 
TII Funded Greenways: 
 
Dundalk Bay to Carlingford Greenway  
 
Draft Strategic Assessment Report (SAR) has 
been approved by TII. 
 
The appointment of the design and 
environmental consultant has now been 
completed with a kick-off meeting being held 
on the 2nd of October.  
 
Itôs envisaged that a Public Consultation event 
on the overall study area will be held in Q3. 
The delivery of this scheme going forward will 
be under the TII Project Management 
Guidelines.  
 

The Total Performance Period for the Contract 
is 40 months (Phase 1 ï 6mths, Phase 2 ï 
8mths, Phase 3 ï 20mths, Phase 4 ï 6 mths). 
 
Outdoor Recreation Infrastructure Scheme  
 
The Beach Accessibility Project relates to 
better accessibility to the beach areas at 
Templetown, Clogherhead and Port beaches. 
 
The Preliminary designs are now complete 
and issued to the Members for information 
purposes. The Consultant has made the final 
amendments to the screening reports ï all 
three schemes have been screened out. 
Budget estimates have been provided and 
each of the 3 schemes are below the threshold 
for Part 8. It Is envisaged that 3 individual 
applications under the ORIS Measure 2 Fund 
will be made. 
 
Access Road at Newtown, Drogheda 
 
Following discussion with the developer and 
the Department of Housing this scheme is now 
being progressed by the developer, assisted 
by offset of development levies under 
agreement with the Council. Main carriageway 
works are nearing completion.  
 

 
Overall layout of the Road, image from of Google 

Maps. 

 
LIHAF Project: 
 
LIHAF Mount Avenue Improvement 
 
Works are continuing in the scheme. 
Earthworks are ongoing, and service 
diversions and new service installation taking 
place.  Roadworks are commencing on the 
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Castletown Road in preparation for a 
pedestrian crossing and junction 
improvement. A road closure is in place from 
Monday the 17th April 2023. 
 
Specific Bridge Improvement Grants  
 
Obelisk Bridge 
 
Mobilisation work (i.e. site compound etc) now 
complete. The Contractorôs specialists 
(ecologist, conservationist, bat survey, etc) 
have now completed their site visits and 
baseline reporting to inform method of 
working. The encapsulation of the bridge in 
temporary works has now commenced.  
Works to the structure involve the removal of 
the old redundant inspection platform; 
stripping back all rust from the steel members, 
replacement of steel members which have 
degraded beyond safe level of service and 
repair of all other members and rivets. Also, 
removal of the existing concrete deck and 
reinstallation of a new deck, painting of all steel 
members; repair off and re-pointing of piers 
and stonework.    
    
A Road Closure with traffic diversions has 
been implemented.  
 

 
Encapuslation system commenced  

 
Corporate Projects 
 
Redevelopment Fair Street Offices, 
Drogheda 
Block B: Former Borough Chamber 
Building 
 
Bay window continues to be rebuilt. Window 
installation, further brick remedial works and 
repointing with lime mortar are all underway. 

First floor joist straps all installed, and roof 
(with exception of Cupola) now slated out. First 
Fix Mechanical and Electrical completed. 
 

 
View From Evercam of Block B Slates 

 

 
Lime Mortar repointing Block B 

 
Block N: New Link Building 
 
Waterproofing layer to Roof now completed.  
 
Mechanical & Electrical Contractors first fix 
cable and pipe runs completed. Clear Story 
Glass Steel support brackets installed. RC 
Slab to rear of Block N abutting Operations 
Yard under construction. All Windows installed 
with external render due to commence in the 
coming days. 
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Block N: New Link Building internal walls fit out 

 

 
Block N New Link Building : Foyer (Reception) Area 

First Fix completed 

 
Block C: Community Services Building 
 
Concrete floors have been poured into the 
entrance hallway, toilet and cleanerôs store. 
Refurbished and spliced roof trusses have 
been installed. East room roof has been felted 
and battened and floor plywood fixed. 
Wallhead restoration works have been carried 
out. First Fix Electrical and Mechanical has 
commenced. 

 
Block C West Room with Refurbished Trusses 

installed. Rafter install commenced, with felt and 
batten and slating to follow over the coming days 

 
Dunleer Fire Station 
 
Consultants have been appointed and the 
Designerôs work on preliminary proposals and 
options on site layouts continue. Site surveys 
have been completed. The process of land 
purchase is on-going. 
 
 
Louth Flood Defence and Coastal Erosion 
Projects  
 
Dundalk and Ardee Flood Relief Projects 
 
Consultant Engineers Binnies/ Nicholas 
OôDwyer Joint Venture (JV) continue to work 
on Stage 1 of the Project.  The Draft Hydraulic 
Report has been reviewed by the OPW / 
Council with subsequent comments being 
considered/ The JV are currently completing 
the wave overtopping assessment.   
Preliminary options assessment for an 
extensive range of possible Flood Relief 
Measures continues to be developed. The JV 
is currently considering proposed 
developments which may overlap with the 
options being considered. The proposed 
locations for ground investigation works are 
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being finalised and the environmental and 
archaeological assessments being carried out. 
Additional seasonal environmental surveying 
e.g. wintering birdôs surveys are being 
procured. 
 
The Draft Options Report has been delivered 
for Ardee and is being finalised.  Monthly 
project briefing notes are being issued to the 
current relevant stakeholders.  The project 
website being hosted by OPW can be reached 
at: www.floodinfo.ie/frs/en/dundalk/home    
 
Drogheda and Baltray Flood Relief Project 
 
The Consultant Engineers RPS are continuing 
to work on Stage 1 of the Project.   Hydraulic 
analysis continues with the Core design runs, 
sensitivity and blockage assessment runs now 
complete and being assessed. RPS are 
currently analysing results and writing 
hydraulics report. 
  
Additional topographical surveying is being 
carried out and the hydraulic updated model 
accordingly. 
  
Options assessment has begun and will 
continue over the next few months. 
  
The Fieldwork elements of the preliminary 
Ground Investigation works are completed, 
and the Laboratory testing of samples is 
underway with report due in the coming weeks. 
 
The Project website being hosted by OPW is 
now complete and can be reached at: 
www.droghedabaltrayfrs.ie       
 
Carlingford and Greenore Flood Relief 
Project 
 
OPW have commenced a data review of the 
Carlingford and Greenore Flood Defence 
Project to reappraise the Options identified in 
the Flood Risk Management Plan.  The data 
review will include additional rainfall data 
collection and modelling.  Two temporary rain 
gauges are now operational, installed at 
Carlingford Fire Station and at the rear of 

Carlingford Library for rainfall data collection, 
providing additional data to inform project 
design and development.  
 
Marine Projects 
 
Coastal Protection Works ï Drummullagh 
(Omeath), Bellurgan and 
Ballynamoney/Ballagan. 
 
The appointed ecologist continues to prepare 
the Appropriate Assessment and Natura 
Impact Statements required for planning 
permission under Section 177AE of the 
Planning and Development Act. It is envisaged 
that this ecological work will be completed by 
October 2023. 
 
The Council is in the process of preparing the 
draft Section 177AE Applications for each of 
the three locations, with the aim of submitting 
the applications to An Bord Pleanála in 
October/November 2023. 
 
Thereafter, and subject to planning 
permission, it is anticipated to procure a civil 
engineering contractor in Q1 2024, with 
construction works anticipated to commence 
in Q2 2024.    
 
Schools Programme Projects 
 
Replacement School for St. Itaôs and St. 
Maryôs 
 
Site has been acquired.  Department of 
Education have submitted a planning 
application. 
 
Ardee E.T.N.S. 
 
A contractor has been appointed and works 
commenced on the 10th July with mobilisation 
and site clearance. Drainage and ground 
works are ongoing.  
 

http://www.floodinfo.ie/frs/en/dundalk/home
http://www.droghedabaltrayfrs.ie/
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Sod Turning on the 17th August, Cllr Dolores 

Minogue, Cathaoirleach 

 
Coláiste Chú Chulainn and Park at Marshes 
Lower, Dundalk 
 
Progress has been made in relation to 
snagging as constructed drawings of the 
completed emergency lighting has been 
issued by the PSDP.  Additional snagging 
items to be completed also.  
 
Faster Project  
 
Electrical Vehicles Charging Points  

 
Louth County Council has appointed Weev to 
install and operate 25 rapid electric vehicle 
chargers at locations across the border region 
in the Republic of Ireland. 
 

 
FASTER Project Launch, in attendance Joan Martin 
CE Louth Co. Council, Pamela Arthurs EBR, Andrew 

King SEUPB and Philip Rainey Weev.   

Civil works are currently ongoing at Virginia, 
Co. Cavan, Carrickmacross, Co.Monaghan. 
Navan, Co. Meath, Tobercurry, County Sligo. 
Works to commence on the other sites early 
October.  
 

The full list and maps across all regions can 
be view on the project website by clicking on 
the below link:  
https://www.fasterevcharge.com/provisional-
locations-for-faster-project-charging-
stations-revealed/ .   

  

 
Information is available at the following outlets: 
 

Channel URL 

Facebook  https://www.facebook.com/F
asterEVCharge 

Twitter https://twitter.com/FasterEV
Charge 

Instagram https://www.instagram.com/f
asterevcharge/ 

Linkedin https://www.linkedin.com/co
mpany/faster-project 

TikTok https://www.tiktok.com/@fast
erevcharge 

YouTube https://www.youtube.com/ch
annel/UC0FqxddlpA7WXJr9
ShzUaxQ 

 
Active Travel Investment Program  
 
2023 Budget Allocation 
 
On the 1st February 2023 The National 
Transport Authority (NTA) awarded Louth 
County Council a budget allocation of ú5.3 
million. This budget is to proceed with the 
design, planning and detailed design of 
twenty-four (24) number Active Travel 
Projects. 
 
The Active Travel Projects funded are for 
promoting Walking and Cycling Infrastructure 

https://www.fasterevcharge.com/provisional-locations-for-faster-project-charging-stations-revealed/
https://www.fasterevcharge.com/provisional-locations-for-faster-project-charging-stations-revealed/
https://www.fasterevcharge.com/provisional-locations-for-faster-project-charging-stations-revealed/
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.facebook.com%2FFasterEVCharge&d=1400&r=show&t=86f0b6988c52e3bbff474a0813f26b818e21f7aa
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.facebook.com%2FFasterEVCharge&d=1400&r=show&t=86f0b6988c52e3bbff474a0813f26b818e21f7aa
https://scanner.topsec.com/?u=https%3A%2F%2Ftwitter.com%2FFasterEVCharge&d=1400&r=show&t=de91aeacb48ce46536aee7e95d79e57c8900dbc8
https://scanner.topsec.com/?u=https%3A%2F%2Ftwitter.com%2FFasterEVCharge&d=1400&r=show&t=de91aeacb48ce46536aee7e95d79e57c8900dbc8
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.instagram.com%2Ffasterevcharge%2F&d=1400&r=show&t=5937baf3ebb415fb73b54ddfca9f24e9c92555b7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.instagram.com%2Ffasterevcharge%2F&d=1400&r=show&t=5937baf3ebb415fb73b54ddfca9f24e9c92555b7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.linkedin.com%2Fcompany%2Ffaster-project&d=1400&r=show&t=8876ffb642b0541faa307ffd4b0f6fe851896cd6
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.linkedin.com%2Fcompany%2Ffaster-project&d=1400&r=show&t=8876ffb642b0541faa307ffd4b0f6fe851896cd6
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.tiktok.com%2F%40fasterevcharge&d=1400&r=show&t=b2c310d4b997ceb310a182af126e8cd52c4f3e71
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.tiktok.com%2F%40fasterevcharge&d=1400&r=show&t=b2c310d4b997ceb310a182af126e8cd52c4f3e71
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.youtube.com%2Fchannel%2FUC0FqxddlpA7WXJr9ShzUaxQ&d=1400&r=show&t=caedfa6c46d0ad10a4d1161722feb74eee63c5a7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.youtube.com%2Fchannel%2FUC0FqxddlpA7WXJr9ShzUaxQ&d=1400&r=show&t=caedfa6c46d0ad10a4d1161722feb74eee63c5a7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.youtube.com%2Fchannel%2FUC0FqxddlpA7WXJr9ShzUaxQ&d=1400&r=show&t=caedfa6c46d0ad10a4d1161722feb74eee63c5a7
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and development of transport studies for 
Drogheda and Dundalk.  
 
The current statuses of the ongoing Active 
Travel projects are as outlined in the table 
below. For ease of referencing, the National 
Transport Authority (NTA) allocate projects 
into particular Cost Bands depending on the 
total estimated project cost including, fees, 
land acquisitions and constructions as follows; 
 
Band 1  ú0 - ú0.5M;  
Band 2  ú0.5 - ú10M; 
Band 3  > ú10M;  
 
They also divide the evolvement of a Capital 
Investment project into a seven-phase 
process, i.e. (Phase 1 to Phase 7 inclusive) 
with seven Gateways Reports i.e. hold points, 
were local authorities are to prepare and 
submit Gateway Reports for sign-off before 
obtaining approval to advance to the next 
phase.   
 
The seven different phases are as outlined 
below...  
 
PHASE 1: Scope and Purpose  
PHASE 2: Concept Development and 

Option Selection  
PHASE 3: Preliminary Design  
PHASE 4: Statutory Processes  
PHASE 5: Detailed Design and 

Procurement  
PHASE 6: Construction and 

Implementation  
PHASE 7:  Close-out and Review 
 
The current statuses of the ongoing Active 
Travel projects are as outlined in the table 
below.
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Active Travel Projects 
 

Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

August 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Drogheda: St. 
Dominick's 
Bridge. 

ú111,000 Band 2 
<10mil  

Phase 7 - 
Close Out 
and Review 

Works are 100% completed.  The Bridge is open to pedestrian and 
cycle traffic.  LOUTH CO. COUNCIL will be organising an official 
opening in September 2023. 

The Project Team will be undertaking a maintenance inspection in 
September 2023 in advance of expiry of the contractorôs liability 
period i.e. 12 months. 

Itôs proposed to host an official opening in November 2023.  Drogheda 
MD members will be notified of date in due course. 

Substantially completed in 
November 2022 

Drogheda: R132, 
Bridge of Peace 
to Train Station 
(incorporating 
Marsh Road) 

ú415,000 Band 2 
<10mil  

Phase 2 - 
Concept and 
Options 

Revised Gateway 2 Report submitted to the NTA in Feb 2023.   
LOUTH CO. COUNCIL & NTA Officials met in Drogheda on Friday 8th 
September 2023 to inspect and review a number of Active Travel 
Projects in the town.  
On the 12th September 2023 an on-line briefing on the proposed 
scheme was given to Drogheda Municipal District Councillors.  The 
Active Travel met key stakeholders in Drogheda Library on the 27th 
September 2023. 
A Non-statutory Public Consultation on the Emerging Preferred Options 
is proposed to run from Monday 9th October to Friday 20th October 
2023.  The project information, including study area maps and typical 
proposals, will be hosted on the consultation portal available from 9th 
October 2023 at... 
https://consult.louthcoco.ie/en/consultation/drogheda-active-travel-
phase2. 
An in-person consultation event where the public can meet with the 
design team, will be held at Drogheda Library on Wednesday 11th 
October from 3pm to 7.30pm.  Louth Elected members (councillors, 
TDôs & Senators) will be invited to a close session on Wednesday 11th 
Oct 2023 from 2pm ï 3pm). 
 
LOUTH CO. COUNCIL received Gateway 2 Approval from the NTA on 
27th September 2023. 

Proposed Part 8 display Q4 2023 

https://consult.louthcoco.ie/en/consultation/drogheda-active-travel-phase2
https://consult.louthcoco.ie/en/consultation/drogheda-active-travel-phase2
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

August 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Drogheda: R166 
Termonfeckin Rd, 
design. 

ú100,000 Band 2 
<10mil  

Phase 2 - 
Concept and 
Options 

RPS has commenced design and are currently developing options. 
1.  GPS surveys have all been completed  
2.  Traffic surveys, junction modelling & Archaeologist assessment 
have all been completed. 
It is anticipated to have an on-line briefing on the proposed scheme to 
Drogheda Municipal District Councillors in November 2023 in advance 
of public consultations.  Date of on-line Briefing to be confirmed. 

Proposed Part 8 display Q1 2024 

Drogheda: R168 
Collon rd, Hill of 
Rath RAB and 
Rosehall RAB. 

ú100,000 Band 2 
<10mil  

Phase 2 - 
Concept and 
Options 

RPS Group have commenced design and are currently developing 
options. 
The Active Travel Team and consultants RPS Group hosted an on-
line briefing to Drogheda Municipal District Councillors on the 19th 
June 2023 to outline the proposals for the scheme.  Meetings were 
held with key stakeholders on Thursday 31st August 2023 and a 
Public Consultation Day was held in Drogheda Library on Thursday 
14th September 2023.  The consultation period expired on Friday 22nd 
September 2023 and the Design Team are currently reviewing all 
submissions.  

Proposed Part 8 display Q1 2024 

Drogheda: 
Rathmullan Road 
including Marley's 
(Pathfinder 
Project) 

ú400,000 Band 2 
<10mil  

Phase 2 - 
Concept and 
Options 

 RPS Group have commenced design and are currently developing 
options. 
The Active Travel Team and consultants RPS Group hosted an on-
line briefing to Drogheda Municipal District Councillors on the 19th 
June 2023 to outline the proposals for the scheme.  Meetings were 
held with key stakeholders on Thursday 31st August 2023 and a 
Public Consultation Day was held in Drogheda Library on Thursday 
14th September 2023.  The consultation period expired on Friday 22nd 
September 2023 and the Design Team are currently reviewing all 
submissions. 

This received Pathfinder status 
approval on the 14th Oct 2022. 
Proposed Part 8 display Q4 2023 

Drogheda Dublin 
and North roads, 
design. 

ú200,000 Band 2 
<10mil  

Phase 2 - 
Concept and 
Options 

RPS Group have commenced design and are currently developing 
options. 
The Active Travel Team and consultants RPS Group hosted an on-
line briefing to Drogheda Municipal District Councillors on the 19th 
June 2023 to outline the proposals for the scheme.  Meetings were 
held with key stakeholders on Thursday 31st August 2023 and a 
Public Consultation Day was held in Drogheda Library on Thursday 
14th September 2023.  The consultation period expired on Friday 22nd 
September 2023 and the Design Team are currently reviewing all 
submissions. 

North Rd, Drogheda - Proposed 
Part 8 display Q4 2023 
Dublin Rd, Drogheda - Proposed 
Part 8 display Q1 2024 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

August 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Drogheda: Boyne 
Bus. Park Link 
Road. 

ú250,000 Band 2 
<10mil  

Phase 6 - 
Construction 

Please refer to relevant update in this report. Part 8 Completed 

Dundalk: R132 
Inner Relief Rd. 
(Pathfinder 
Project) 

ú550,000 Band 2 
<10mil  

Phase 3 
Preliminary 
Design 

Gateway 2 Report was approved by the NTA in May 2023. Junction 
traffic modelling completed in July 2023. 
Gateway 3 Report (Preliminary Design Report) was submitted to the 
NTA in early August 2023 and we are currently awaiting approval from 
the NTA. 
An on-line briefing on the proposed scheme to Dundalk Municipal 
District Councillors was held on 26th July 2023.  Comments / 
observations raised by Councillors were considered in the preliminary 
design. 
On Thursday 3rd August 2023 we conducted meetings with a number 
of key stakeholders along the route. 
A Public Consultation Day was held in Dundalk Library on Thursday 
21st September 2023.  The consultation period expired on Friday 29th 
September 2023 and the Design Team are currently reviewing all 
submissions. 

Proposed Part 8 display Q4 2023 

Dundalk: Dublin 
Rd Xerox 
Junction to 
Ladywell Bridge 

ú464,000 Band 2 
<10mil  

Phase 3 
Preliminary 
Design 

LOUTH CO. COUNCIL received Gateway 2 approval from the NTA on 
Monday 19th June 2023. 
 
Meetings held with SMT, Councillors and Public Bodies on the 
relevant scheme in June 2023. 
LOUTH CO. COUNCIL have met a number of key stakeholders in 
June 2023. 
Gateway 3 Report due to be submitted to the NTA by end of Sept 
2023. 

Proposed Part 8 display Q4 2023 

Dundalk: Ard 
Easmuinn Rd to 
Train Station / 
Friary School 
Dundalk & 
Dundalk Bus 
Station to Rail 
Station. 

ú400,000 Band 3 
>10mil 

Phase 3 /4 
Preliminary 
Design / 
Statutory 
Process  

Received Phase 3 Gateway approval from the NTA on the 29th June 
2023.  
 
Permission given to proceed to Gateway 4 ñStatutory Processò. 
DT preparing Part 8 Planning Package. 
In October 2023 we plan to hold a number of meetings with resident 
groups along the route. (dates TBC).  

Proposed Part 8 late Q4 2023 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

August 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Transport / 
Mobility Plans: 
Including 
Dundalk, 
Drogheda, Ardee, 
Clogherhead, 
Dunleer, 
Termonfeckin & 
Castlebellingham 

ú250,000 Band 1 < 
0.5mil  

Phase 2 - 
Concept and 
Options 

Drogheda Area Based Transport Assessment (ABTA) 
Drogheda Online survey completed and synopsised.  
ATOS completed and GIS specialist has prepared new drawing and 
superimposed ñProposed Active Travel Linksò as a layer to each of 
the ATOS Results maps. 
 
Dundalk Area Based Transport Assessment (ABTA) 
After a procurement competition, consultants WS Atkins were 
appointed on the 27th July 2023. 
The ABTA process has commenced with the consultants gathering 
baseline information. 
This ABTA will form part of the Dundalk LAP. 

N/A 

Hoey's Lane, 
Dundalk 

ú150,000 Band 2 
<10mil  

Phase 1 - 
Scope and 
Purpose 

Design Consultants (WSP Group) appointed in Mid July 2023 and 
have commenced Phase 2 and are reviewing Active Travel Options 
for scheme. 

2024 

Mill Street, 
Dundalk 

ú250,000 Band 2 
<10mil  

Phase 1 - 
Scope and 
Purpose 

Design Consultants (WSP Group) appointed in Mid July 2023 and 
have commenced Phase 2 and are reviewing Active Travel Options 
for scheme. 

2024 

Hill Street Bridge 
to Train Station, 
Dundalk 

ú150,000 Band 2 
<10mil  

Phase 1 - 
Scope and 
Purpose 

Design Consultants (WSP Group) appointed in Mid July 2023 and 
have commenced Phase 2 and are reviewing Active Travel Options 
for scheme. 

2024 

R132 Dublin 
Road, (Rank 
Xerox Junction to 
Greengates) 

ú100,000 Band 2 
<10mil  

Phase 1 - 
Scope and 
Purpose 

Design Consultants (WSP Group) appointed in Mid July 2023 and 
have commenced Phase 2 and are reviewing Active Travel Options 
for scheme. 

2024 

Moneymore, 
Active Travel 
elements 

ú200,000 Band 1 < 
0.5mil  

Phase 2 ï 
Concept 
Proposals 

Design Team have prepared preliminary design drawings.  LOUTH 
CO. COUNCIL are liaising with adjacent landowners with regards to 
agreeing land take. Tenders to be issued in Mid Q3 2023. 

N/A 

Drogheda 
improvement of 
accessibility 

ú60,000 Band 1 < 
0.5mil  

Phase 3 ï 
Preliminary 
Design 

Various locations in the town of Drogheda N/A 
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Project Name Allocation 
2023 

Project 
Band 

Current 
Phase  

August 2023-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Dundalk 
improvement of 
accessibility 

ú60,000 Band 1 < 
0.5mil  

Phase 3 ï 
Preliminary 
Design 

Various locations in the town of Dundalk N/A 

Ardee 
improvement of 
accessibility 

ú40,000 Band 1 < 
0.5mil  

Phase 3 ï 
Preliminary 
Design 

Various locations in the town of Ardee N/A 

Termonfeckin 
Active Travel 
elements 

ú165,000 Band 1 < 
0.5mil 

Phase 5 - 
Detailed 
Design and 
Procurement 

Project was issued to tender in March 2023.  Tenders returned and successful 
contractor appointed. 

N/A 

Safe Routes to 
Schools 
1. St Louis 

Secondary 
School 
Dundalk 

2. Rehab Care 
Mill Street 
Dundalk 

3. Saint Brigid's 
and Saint 
Patrick's 
School, 
Drogheda 

4. Scoil 
Aonghusa, 
Drogheda 

ú600,000  Band 1 < 
0.5mil 

Phase 3 ï 
Preliminary 
Design 

All four projects reviewed. 
St Louis, Dundalk - Meeting held with An Taisce and Principal.  Action 
plan now agreed and signed off. 
Rehab, Mill Rd, Dundalk to be incorporated into Mill Street scheme 
above. 
 
Drogheda x 2 - Preliminary Design / Concepts developed. 
 
Following a procurement competition, Barry Transportation were 
appointed Design Consultants on 3rd April 2023. 
Preliminary design commenced. 
Traffic Survey & Topographical Surveys to commence end of July 
2023. 
Drone Surveys to be conducted in September in line with new school 
year. 

No part 8ôs but possible Section 
38ôs 
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Place Making 
 
Urban Regeneration and Development 
Fund Projects (URDF) 
 
West Gate Vision (Drogheda) 
 
The Westgate planning pack is in the final 
stages of preparation for submission to An 
Bord Pleanala for the planning consent 
process.  Turley Planning, the lead consultant 
for the Westgate Urban Design Team, is 
finalising the planning package.    
 
The overall objective of the Westgate Vision 
Project is to be a catalyst for positive 
regeneration in the Westgate area and the 
broader town centre.  This project aims to 
recover the streetscape and provide a new 
transformative gateway in the West End of 
Drogheda.   
 
The key themes of the project are, creating 
enhanced public spaces, pedestrian linkages 
and public realm, ensuring inclusivity for all, 
improving connectivity and legibility for the 
community and for visitors/tourists to the town, 
capitalising and respecting the rich heritage of 
the town centre location and employing 
sustainable development principles 
throughout.   
 
The Westgate planning documents, including 
the suite of drawings, the EIAR and the AA 
Stage 2 reports, represent a large volume of 
material.  The statutory planning information to 
be presented to An Bord Pleanala and will 
include the following drawings and documents:  
 
Westgate Drawings  
 
Design Drawings 
  
Á Site Location Plan (existing and proposed) 
Á Abbey drawings (existing and proposed) 
Á Abbey Gable (existing and proposed) 
Á Riverside Pavilion drawings  
Á Sections drawings  
Á Design Details drawings  

Specialist Drawings  
 
Á Lighting  
Á Drainage Drawings  
Á Roads Engineering Drawings  
 
Westgate EIAR Volumes 1 to 3  
 
Planning documents  
 
Á Access and Active Travel Management 

Strategy  
Á Westgate Natural Impact Statement 
Á Westgate Planning Statement  
Á Preliminary CEMP  
Á Public Lighting Design Reports 
Á Site Specific Flood Risk Assessment 
Á Stage 1 Road Safety Audit 
Á Tree Survey 
 

 
 

 
 
St. Nicholas Quarter and Backlands 
Regeneration (Dundalk)  
 
Phase 1 
 
BDP Ltd are the Urban Design Team for the 
first phase of the St. Nicholas Quarter project. 
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Phase 1 of the project, which received Part 8 
approval in April 2018, involves the 
enhancement of the public realm along Bridge 
Street, Linenhall Street and Peace Park. 
Topographical, GPR and traffic surveys have 
all been completed to allow for the detailed 
design to progress. The final layout has been 
finalised, with approval received to progress 
with the tender documents for the appointment 
of a contractor. It is anticipated that works will 
commence on-site in Q1 2024. 
 
Phase 2 
 
Phase 2 of the St. Nicholas Quarter project is 
the design of an acceptable concept for the re-
development of the Backlands area of the St. 
Nicholas Quarter. This concept will then be 
progressed for Part 8 planning with full public 
consultation. The consultancy services tender 
has now been finalised and the successful 
contractor is currently being appointed.   
 

 

URDF Call Three Funding Allocation.  
 
On-site inspections and discussions with 
property owners have been taking place. The 
assessment of selected properties under the 
Derelict Sites Act is ongoing. The formal 
process of acquiring the initial properties under 
compulsory acquisition will commence in Q4 
2023.  
 
Rural Regeneration and Development Fund 
(RRDF) 
 
Ardee Castle  
 
The National Monuments Department has 
confirmed that they are in approval of the 
majority of the proposal; however two items 
remain to be agreed. The Council has 
requested a meeting to discuss the 
outstanding items.  
 
The tender documentation for the appointment 
of a works contractor is complete other than 
any required changes requested by National 
Monuments. These will now be updated in line 
with approval.  
 
Living in Carlingford Visiting Carlingford 
 

 
 
This project has successfully achieved 
planning permission through the Part 8 
process at the July Dundalk Municipal District 
meeting. The Council have met with the RRDF 
section in the Department and discussed the 
next steps for the project.  
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Omeath Placemaking Scheme  
 
Glas Civil Engineering have been appointed to 
deliver this contract. The pre-start meeting for 
the project has been held and the contractor 
has mobilised their site facilities.  The 
proposed works are anticipated to commence 
in October on a phased basis with completion 
due Q2 2024. This scheme will enhance 
pedestrian accessibility and safety through the 
village with the creation of new crossing points, 
footpaths and widening of existing footpaths.  
 

 
 
Ardee 2040 
 
The planning documents and drawings for 
Ardee 2040 are in the final stages of 
preparation for the planning consent process 
to An Bord Pleanala. Turley Planning have 
been the lead consultants for Ardee 2040 
Urban Design Team with the project looking to 
enhance the streetscape and amenity areas in 
Ardee with a focus on the key areas of Main 
Street, the Old Railway Lands and new 
amenity lands to the east of the town centre.   
 
The objective of Ardee 2040 is to develop 
projects that support regeneration, compact 
growth, and sustainable development.  The 
key themes are creating quality gateways, 
public spaces, recreational areas, sporting 
areas and public realm in Ardee, improving 
connectivity and legibility for all members of 
the community and for visitors/tourists to the 
town. The project aims to capitalize and 

respect the rich heritage of the town centre 
location by provision of new and better-quality 
streets and associated services, junction 
upgrades, cycle ways, walkways and sports 
recreational areas.  
 
Additional Projects 
 
St Laurenceôs Gate Plaza, Drogheda 
 
Further environmental reports are necessary 
and in progress. These are required before 
Part 8 can be published. 
 

 
 
Weatherproofing and Outdoor Dining 
(Failte Ireland) - The Green, Carlingford 
 
The new outdoor dining facility has now 
reached substantial completion, with initial 
snags complete onsite and re-seeding 
completed to affected boundary. The 
landscaping works have now been completed 
and new picnic tables and benches have been 
procured and will to be installed in October.  
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Cross Departmental Projects  
 
Play Spaces 
 
The Part 8 report for Collon Playground is 
being completed and will be presented to the 
members at an upcoming Ardee Municipal 
meeting. Further to the tender assessment 
process, the finalising of the appointment of 
contractors is ongoing.  
 
Part 8 for Termonfeckin is on public display in 
Fair Street offices, Drogheda. It is also 
available to view on the Council Consultation 
Portal and National Part 8 Planning Portal. 
Submissions or observations can be made in 
writing or via the National Part 8 Planning 
Portal before 5pm on 24th October.  
 
Site analysis in Termonfeckin is underway 
examining services and existing infrastructure. 
 
Part 8 planning is being prepared for St. 
Dominicôs Park including AA Screening Stage 
1 report. It is anticipated that a Part 8 will be 
published for St. Dominicôs Park in Q4. 
 
Town Centre First Projects  
 
Town Centre First Plan - Dunleer  
 
Preparation of the draft Town Centre First Plan 
is now finalised. The draft plan will now be sent 

to the local Councillors and town team for their 
review and comment.  The public consultation 
period to obtain the views of the local 
community will commence in October.  
 

 
 
Town Centre First Plan ï Clogherhead  
 
The process to appoint urban design 
consultants is progressing, with engagement 
with the design team likely to begin in October.  
 
Discussions have taken place with local 
representatives and work is ongoing in relation 
to the formation of the town team. 
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Organisational Development 

Forbairt Na hEagraíochta 
 

The Organisational Development Directorate includes the central services required to 
maintain and administer this Local Authority.  This includes Corporate and Human 
Resources.  It also includes the Community and Climate functions and all aspects of Waste 
Management Services and Veterinary Services.  
  
This Directorate has five key areas of responsibility. 
 

¶ Corporate Services  

¶ Community Support & Sports 

¶ Waste Management, Environment & Climate Action 

¶ Veterinary Services 

¶ Human Resources 

 
Áiríonn an Stiúrthóireacht um Fhorbairt na hEagraíochta na seirbhísí lárnacha a theastaíonn 
chun an tÚdarás Áitiúil seo a chothabháil agus a riaradh.  Áirítear leis seo Acmhainní 
Corparáideacha agus Daonna.  Áiríonn sé freisin na feidhmeanna Pobail agus Aeráide agus 
gach gné de Sheirbhísí Bainistíochta Dramhaíola agus Sheirbhísí Tréidlíachta. 
 
Tá cuig eochairfhreagrachta ag an Stiúrthóireacht seo: 
 

¶ Seirbhísí Corporáideacha 

¶ Tacaíocht Pobail agus Spóirt 

¶ Bainistíocht Dramháil, Gníomh Comhshaoil & Aeráide 

¶ Seirbhísí Tréidliachta 

¶ Acmhainní Duine 

 
Joe McGuinness 
Director / Stiúrthóir 
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Corporate Services 
 
Customer Services Report 
 
During the month of Sept 2023 Customer Services dealt with 13,496 queries, 6745 calls, 1318 e-mails and 5433 
counter queries.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

Telephone Calls Desk Queries Email Queries

Percentage of queries dealt with at first point of 
contact

Jan

Feb

March

April

May

June

July

Aug

Sept



 

64 | P a g e  
 
 
 
 

There were 3737 valid Sugar CRM cases recorded during September of which 688 (18%) remain unresolved, 
broken down by directorate as follows: 
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During September 2023, 374 elected reps. cases were recorded on Sugar of which 151(40%) remain unresolved 
broken down by Directorate as follows: 
 
 

 
 
The table below illustrates activity in the redress area. 
 

Requests Received  Same period 2022 
(JAN-SEPT 2022) 

2023 Total  
(JAN-SEPT) 

JULY 2023 
(Month of SEPT 
only) 

Freedom of Information 95 94 4 

Data Protection Request 2 8 3 

Data Subject Access Request 7 10 0 

Access to Information on Environment 12 15 2 

Ombudsman Complaints 8 14 3 

LCC Complaints Policy 24 26 1 

 
 
 
Electoral Register 
 
The Franchise Team attended an Equality for 
Women event in Drogheda.  A presentation was 
made on the Register of Electors and the changes 
that have happened since the inception of the  

 
Electoral Reform Act 2022.  The Team was on-hand 
to answer any queries that attendees might 
have.   The Team also visited Drogheda Library to 
promote awareness of the Register of Electors.   
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The Department sent the Franchise Section ñcheck 
the registerò flyers translated into 14 different 
languages.  We in turn had these flyers printed and 
we hope to distribute them at various events and to 
migrant groups over the coming weeks. 
 
Promotional ads in relation to the Register are now 
running on iRadio and LMFM.  
 
Louth now has 95% of households with a valid 
Eircode.  This is a very high number and we hope 
that the townland project we are working on at the 
moment will increase this figure even further.   
 
We are continuing to see large number of 
applications coming in from 
www.checktheregister.ie . All electors are 
encouraged to log onto www.checktheregister.ie to 

ensure all their details are correct. 
 

Community Support 
 
Louth Age Friendly Programme 
 

 
Older Peopleôs Council 
 
The Louth Older Peopleôs Council held a meeting in 
County Hall on 13th September 2023. 
 
There was a packed Agenda of items for 
consideration and discussion. As part of our 
programme to raise awareness of the various 
services available to older people in Co Louth, 
Maeve Montgomery Dementia Care Advisor was 
invited to attend the OPC meeting and gave the 
members a presentation on her role and the various 
dementia care services available to people living 
with Dementia in Co Louth. The members were also 
given an update on the Age Friendly Business 
Programme in the County and it was noted that 
Drogheda Credit Union is the latest business to get 
awarded Age Friendly accreditation in the county. 
Graham Russell from Louth Sports Partnership gave 
the members an overview of the events and 

activities organised & arranged for older people and 
supported by the Louth Sports Partnership. Siofra 
McCrum from DKIT gave a presentation to the 
members on her area of research relating to older 
people. She is seeking older people to take part in a 
survey looking at older peopleôs attitudes to 
psychotherapy. Members also discussed various 
projects they are supporting and reviewed progress 
to date. The next OPC meeting will take place in 
Drogheda in November 2023. 
 

 
Maeve Montgomery Louth Dementia Care Advisor pictured 
with Iain and Venora from Louth Older Peopleôs Council 

 
Joint Policing Committees 
 
The County Louth Joint Policing Committee held 3 
public meetings in September 2023. The meetings 
were held in Ardee on 19th September, Dundalk on 
20th September and Drogheda on the 21st 
September.  
 
The theme of all the meetings was Personal Safety 
and Crime Prevention.  Ciara Brady from the Road 
Safety Authority spoke at all meetings and gave a 
presentation on roads safety. Sgt Heavey from An 
Garda Síochána also spoke at all meetings, and he 
gave a presentation on crime. Members of the public 
had an opportunity to speak directly to An Garda 
Síochána and LCC Officials and raise issues of 
interest and concern with them. 
 
Issues such as drug dealing and drug taking, 
speeding, fly tipping and anti-social behavior were 
some of the issues discussed. The issue of 
proposed Garda restructuring with Louth becoming 
part of the larger Louth, Cavan & Monaghan Division 
were also discussed. Member of the public 

http://www.checktheregister.ie/
http://www.checktheregister.ie/
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expressed concerns at the loss of Community 
Gardai and proposed changes to community 
policing and drugs teams because of proposed 
changes.   
 

 
Sgt Heavey AGS & Ciara Brady RSA 

 

 
Ardee JPC Meeting 19.09.2023 

 
 
Pride of Place 
 
The Pride of Place judges were warmly welcomed 
by Louth County Council, to meet the nominees for 
this yearôs competition on Thursday, 7th September. 
The events were held in Drogheda and Dundalk, 
where nominees showcased the exceptional efforts 
and initiatives of their communities within the county. 
 
This year the two outstanding community initiatives 
chosen to represent the county were "Drogheda 
District Support 4 Older People" entered the "Age 

Friendly Initiative" category, while "Outcomers" 
Dundalk is competing in the "Community Wellbeing" 
category. 
 
The highly anticipated results of the competition will 
be revealed at a gala event on the 10th of November 
at the Armagh City Hotel, Armagh.  Louth County 
Council extends its heartfelt wishes for success to 
both of its nominees. 
 

 
Pride of Place Judges visiting Outcomers Dundalk 

 

 
Pride of Place Judges visiting Drogheda District Support 4 

Older People 

 
Town & Village Renewal Schemes  
 
Thirteen expressions of interest were received under 
the 2023 TVRS scheme which is designed to 
support the revitalization of rural Ireland through a 
renewed focus on town centre economic and social 
recovery and regeneration. This year the scheme 
allows for five applications to be submitted from 
Louth, these applications must meet all the criteria 
of the scheme. Click on the link for further 
information  
https://www.louthcoco.ie/en/services/communities/f
unding/town-and-village-renewal-scheme-
2023/town-and-village-renewal-scheme-2023/ 

 

https://www.louthcoco.ie/en/services/communities/funding/town-and-village-renewal-scheme-2023/town-and-village-renewal-scheme-2023/
https://www.louthcoco.ie/en/services/communities/funding/town-and-village-renewal-scheme-2023/town-and-village-renewal-scheme-2023/
https://www.louthcoco.ie/en/services/communities/funding/town-and-village-renewal-scheme-2023/town-and-village-renewal-scheme-2023/
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Works were completed recently under a previous 
Town & Village scheme, carried out by Louth County 
Council in partnership with Ballymascanlon and 
Rathcor Union parishes. The project included repair 
of a boundary wall at the Heritage Centre and the 
refurbishment of the public conveniences in 
Carlingford. 
 

 
Repair of a boundary wall at the Heritage Centre in 

Carlingford 

 
CLÁR 2022 
 
Under the 2022 CLÁR scheme, Louth County 
Council in partnership with Carlingford Tidy Towns, 
has recently installed a fleet of new solar powered 
compacting litter bins across the village of 
Carlingford. 
 
The award winning solar powered bins which 
automatically compact waste are ideal for managing 
general and recycling waste.  
 
The BriteBins, in combination with a unique software 
data management platform, allow Louth County 
Council crews the ability to monitor real-time fill-
levels across the litter bin fleet in Carlingford.   
 

 
Real-time fill-levels litter bin in Carlingford. 

 
Louth in Bloom 2023 Competition 
 
Invitations have been sent out and RSVPôs are to be 
confirmed by Monday 2nd October. Transport is 
being organised to and from the event. 
 
This awards ceremony is an exciting opportunity to 
recognise and celebrate the hard work and 
dedication of volunteers who contribute to making 
Louth shine. We hope to ensure the event is a 
memorable and festive occasion for those attending. 

 
Healthy Ireland Fund 
 
In October 2022 the local authorityôs óHealthy Louthô 
programme ran a three-month public consultation to 
inform the actions set out within the Healthy Ireland 
Fund 2023-2025 Local Strategy for Louth. During 
this public consultation it became apparent that the 
overriding issues among participants were concerns 
about mental health and a lack of awareness of local 
support.   
 
It was recognised that struggles with mental health 
can lead to anxiety, low mood, and depression, and 
although people are encouraged to reach out and 
ask for help, the findings from the public consultation 
highlighted that many donôt know where to find the 
support they need. 
 



 

69 | P a g e  
 
 
 
 

Following on from the public consultation Louth 
County Councilôs óHealthy Louthô programme is 
leading the formation of the first Louth Wellbeing 
Network, óMindful Connectô. Work is well underway 
in relation to gathering information on all the groups, 
organisations and charities across the county, 
alongside the statutory organisations and relevant 
national organisations. These will be fed into a digital 
resource that will support the Wellbeing 
Ambassadors in their role. It will also be reviewed 
and updated on a regular basis and made available 
via the Louth County Council website.  
 
The second phase of the project will be the 
recruitment of Wellbeing Ambassadors.  The 
Wellbeing Ambassador Programme will train and 
supports individuals who would like to take action to 
help support the mental health and wellbeing of 
others. A Wellbeing Ambassador will be a member 
of the public, perhaps a person who is already a 
volunteer in their community, or indeed anyone who 
would like to be involved. The training provided by 
SOSAD Ireland will provide the Wellbeing 
Ambassadors with the skills to use their voice and 
networks to promote positive conversations about 
mental health in their community. They will be a 
source of information, provide mental health and 
wellbeing signposting support and be passionate 
about advocating mental health and wellbeing in the 
community. Recruitment of the wellbeing 
Ambassadors will commence in October 2023.    
 
The project is being funded by Healthy Ireland, a 
government-led initiative which aims to create an 
Irish society where everyone can enjoy physical and 
mental health, and where wellbeing is valued and 
supported at every level of society. 
 
 

 
 
LEADER Programme 
 
Recently, Louth County Council paid out funding to 
beneficiaries under the LEADER Programme 2014-
2020 and LEADER Transitional Programme 2021-
2023: 
 

Promoter Amount 

St. Brides GFC 
Community Walkway 
Extension 
 

ú7,405.87 

Ardee & District 
Community Trust CLG 
Our Tomorrow is Today.   
 

ú10,000.00 

Marketing for Me 
ZOMA Business 
Development 
 

ú52,746.00 

EOH Milltown Stables Ltd 
Milltown Stables 
 

ú8,489.34 

Hoeys Timber Sales Ltd 
CNC Machining Centres 
with Flat Tables 
 

ú97,196.25 

Louth Local Development 
CLG 
Protection of Natural 
Habitats Training 
Programme 

ú5,680.14 
 

 
Total 

 
ú181,517.60 
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Social Integration and Community Activation 
Programme 2024-2028 (SICAP): 
 
The call for tender for SICAP 2024 ï 2028 has now 
closed on eTenders. The evaluation process is 
underway, and it is still anticipated that the contract 
will be awarded towards the end of the year. 
 
PPN 
 
Secretariat Meeting 
 
Louth PPN held a Secretariat Meeting on September 
5th in Drogheda. 
 
Municipal District Meetings 
Louth PPNôs MD meetings took place as follows: 

¶ Drogheda ï The Mill, September 12th at 10am 

¶ Ardee ï DeeHub, September 13th at 2.30pm 

¶ Dundalk ï Creative Spark, September 13th at 
6pm 

 
Thematic Projects 
 
Community Peer-to-Peer Mentoring 
 
The aim of this project is to share the vast wealth of 
knowledge and experience which currently exists 
across the community and voluntary sector of 
County Louth with other community groups within 
Louth PPNôs membership. Louth PPN mentors will 
provide support on the following topics: 

¶ Committee Skills (including governance, law, 
and HR) 

¶ Funding Applications 

¶ Activity / Event Management 

¶ Social Media 
 

The mentoring service was made available to all 
PPN member groups on 21st August and this 
service will continue to be offered until the end of 
2023. 
 
Youth 
 
Louth PPNôs Youth Project will involve the training 
up of young people to sit on various boards and 
committees confidently and comfortably ï it is hoped 
that this training will help build capacity of 
community groups to have their voices heard at 

decision and policy making structures in the County 
both now and in the future. It is anticipated that this 
training will take place in early December. 
 
Environment 
 
Louth PPNôs environment project will involve 
multiple aspects including: 
 

¶ Re-introduction of the red squirrel at Rathescar 
lake, Dunleer 

¶ A community-based planting of native trees such 
as the Hazel tree which will offer food and shelter 
to wildlife. 

¶ Construction of bee-hotels 

¶ Planting of wild-flower meadows to encourage 
pollinating insects. 

 
The site has been surveyed and the planting areas 
for trees and wild flowering have been identified. The 
planting of native trees will take place late Oct / early 
Nov and the planting of wild flowers before then. 
 
Equality for Women in Louth 
 
Louth PPN in collaboration with Louth County 
Council and Louth Local Development hosted a 
seminar on the local political system in 
Monasterboice on 19th September from 10am. 
 
Louth PPN Community & Voluntary Awards 2023 
Planning for the annual Louth PPN Community & 
Voluntary Awards event is on-going with the date set 
for November 9th 2023. Nominations are now closed 
and a review of same is ongoing. 
 
Training for Q3 & Q4 
 
Louth PPN will offer training to PPN members on the 
following topics: 

¶ Social Media ï October 2nd, 9th and 16th 7-9pm 
(online) 

¶ Canva ï September 25th 7-9pm (online) 

¶ Property Marking Machine (TBA) 
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Sport 
 
Dundalk Sports Centre 
 
After Schools Basketball 
 
The always popular óAfter Schools Basketballô 
returned on the 6th of September.  The sessions, 
which are coached by U20ôs Irish International Elijah 
Faapito are a huge success, with 38 children 
attending on the second week back. 
 
The classes are held every Wednesday from 3:30 to 
4:45pm in the main hall of the Dundalk Sports 
Centre. Costing ú4, pay as you go.  The basketball 
sessions are suitable for all ability levels. 
 
 
 
 
 
 
 
 
 
 
 
 
After Schools Futsal 
 
The After Schools Futsal sessions are held every 
Monday from 3:30 to 4:45pm, costing ú4. The 
sessions include a fun warm-up, followed by 
fundamental skill development such as passing, 
dribbling, and shooting. Sessions will also include 
attacking/defending drills and 5v5 matches. Futsal is 
fantastic for children who want to try a new sport or 
for those who want to work on their football skills. 
 
 
 
 
 
 
 
 
 
 
 
 

Strength & Balance 
 
The falls prevention programme has seen continued 
success this month with a new record of 35 
members particpating in the class one week. The 
class is designed to increase older adults muscle 
strength, bone density, balance and confidence. 
However, it is the members themselves who make 
the class a success. Every week the effort levels and 
commitment seen from the particpants is absolutely 
fantastic. It is no wonder that the majority scored 
above average for their age group in agility and 
cardiovascular fitness during some fitness tests we 
conducted this month. There are two classes on 
offer every Wednesday in the Dundalk Sports 
Centre.  
 
Beginners: 10:30 to 11:30am | Advanced: 11:30am 
to 12:30pm. Classes cost ú3 and include tea/coffee 
afterwards. For more information please phone 
reception on (042) 939 2987 or email 
dscsupervisors@louthcoco.ie. 
 
Tennis 
 
Dundalk Sports Centre got a surprise visit from one 
of its members this month. Babs Weiberg, who trains 
at the centre won bronze at the Visually Impaired 
Tennis World Championships in Poland this month. 
She came in to showcase her trophy and thank the 
staff for their help over the years.  
 
Babs Weiberg took up tennis in 2018 and is a 
fantastic advocate for the sport of Visually Impaired 
Tennis.  
Having won a tournament in Madrid earlier in the 
year, Babs was in great form for the World 
Championship.  
 

 
Babs Weiberg won bronze at the Visually Impaired Tennis 

World Championships in Poland 
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Lourdes Stadium 
 
Bootcamp 
 
Lourdes Stadium most recent 6 Week Outdoor 
Bootcamp started on Tuesday 12th September and 
will run until Thursday 19th October. The Bootcamp 
gives people the opportunity to meet others, achieve 
exercise goals and be supported on their exercise 
journey by instructors over the 6 weeks. The 
Bootcamp runs every Tuesday and Thursday 
evening and implements a mix of cardio and 
strength based sessions suiting all fitness levels.  
 

 
 
Fit Walk 
 
On Tuesday 26th September, Lourdes Stadium 
facilitated an LLSP organised programme in 
conjunction with Fit Walk Ireland for 4 hours. The 
programme consisted of some theory, walking, 
exercises and fun games to get people moving and 
chatting to one another.  
 

 
Fit Walk in Lourdes Stadium 

 
 
 

Bowls Event 
 
Twenty-five bowls players attended the last bowls 
mixed open fun tournament of the year at the 
Lourdes Stadium outdoor bowling green. 
 
There were 8 teams in action, each consisting of 3 
or 4 players, with everyone getting ample bowling 
competition against other teams and the opportunity 
to socialise. Several local clubs were represented 
with other participants coming from North Dublin, 
Dundalk and Newry. All in all, it was a fantastic day 
that was thoroughly enjoyed by all in attendance. 
Well done to the winners (Team 1) and runners up 
(Team 6) on the day.  
 

 
Bowling Tournament at Lourdes Stadium outdoor bowling 

green 

 
Casual User Hours for Lourdes stadium are as 
follows: 
 
Louth Local Sports Partnership 
 
Coach & Volunteer Education Programmes 2023 
 
Louth Local Sports Partnership will be facilitating the 
following Volunteer & Coach Education workshops 
in the coming months for volunteers and sports 
coaches in Louth. 
 
Safeguarding 
 

Activity Date & Time  Venue 

Safeguarding 
Level 1 

Oct 5th     2023      
6:30pm 

Online 

Safeguarding 
Level 1 

Oct 19th   2023      
6:30pm 

Online 

Safeguarding 
Level 1 

Nov 2nd   2023       
6:30pm 

Online 
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Safeguarding 
Level 1 

Nov 16th  2023       
6:30pm 

Online 

Safeguarding 
Level 1 

Dec 7th   2023        
6:30pm 

Online 

 
Disability Inclusion 
 

Activity Date & Time  Venue 

Autism in 
Sport 

Oct 18th    2023 
6:30pm 

Online 

 
Coaching Teenage Girls 
 

Activity Date & Time  Venue 

Coaching 
Teenage Girls  

Nov 28th  2023 
6:30pm 

Online 

 
Physical Literacy 
 

Activity Date & Time  Venue 

Physical 
Literacy 
Workshop 

Oct 17th 2023 
6:30pm 

Online 

 
Coaching Children Series 
 

Activity Date & Time  Venue 

Coaching 
Children 
Successfully 
in Sport 

October 24th 
6:30pm  

Online 

Child 
Cantered 
Coaching 

November 7th 
6:30pm 

Online 

Physical 
Literacy 1 

November 14th 
6:30pm 

Online 

Physical 
Literacy 2 

November 21st 
6:30pm 

Online 

 
Volunteer Support Workshops 
 

Activity Date & Time  Venue 

Involving & 
Managing 
volunteers 
with 
additional 
support 
needs 

October 19th, 2023 
6:30pm 

Online 

Social Media 
for 
Community 
Groups 

November 23rd, 2023 
6:30pm 

Online 

 
For further information on volunteer and coach 
education workshops please email 
louthlsp@louthcoco.ie or telephone Louth Local 
Sports Partnership 042-9324318. 
 
Coaching Teenage Girls Workshop 
 
Louth Local Sports Partnership in conjunction with 
Meath, Monaghan and Cavan Local Sports 
Partnerships is delighted to host a series of 
workshops this autumn to support coaches and 
volunteers working with teenage girls in Sport and 
Physical Activity.  
 
Coaching Teenage Girls is designed specifically to 
support coaches of girls 12-17 years of age. It will 
enable coaches to create a positive experience of 
sport and physical activity for girls in their formative 
years. Enhancing the environment where girls can 
enjoy their sport leads to a positive experience of 
being involved with sport in their club. This will then 
aid in retention within their given sport. 
 
For further information please email 
louthlsp@louthcoco.ie or telephone Louth Local 
Sports Partnership 042-9324318 
 

 
 
Louth LSP Launch Daily Mile Lú in every 
classroom in every primary school in Louth 
 
Louth Local Sports Partnership is delighted to 
officially launch our Daily Mile Lú resource to support 

mailto:louthlsp@louthcoco.ie
mailto:louthlsp@louthcoco.ie
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children in your school to be physically active for 
fifteen minutes during the school day alongside their 
classmates. 
 
Daily Mile Lú is a social physical activity, with 
children running, jogging, skipping, or simply just 
moving at their own pace in the fresh air with their 
classmates.  
 
We want every primary school pupil in Louth to have 
the opportunity to participate in the Daily Mile Lú and 
we have provided every classroom in every primary 
school in Louth with Daily Mile Lú resources to 
support the children and teachers to participate.  
 
How Daily Mile Lú works: 
 

- It takes place during the school day at a 

time of the principalôs or teacherôs 

discretion. 

- Children run, jog, skip, walk, push or simply 
just move around a designated route in the 
school yard at their own pace. 

- Once the 15 minutes of activity is completed 
the children return to their classroom and 
record their activity on the class Daily Mile Lú 
wall chart.  

- Schools are encouraged to undertake the 
Daily Mile Lú programme with their classes 
for a period of 8 weeks at a time. This 8-week 
programme can be repeated multiple times 
during the school year.  

 
Benefits of the Daily Mile Lú Programme 
 

- There is no set up, tidy up or equipment 
required.  

- No staff training is needed and there is no 
additional workload for teachers. 

- Children can participate in their uniforms so 
no PE kit or changing time is needed. 

- It is a social, non-competitive and fun activity 
which allows the children to track their own 
individual progress. 

- It encourages the children to be aware of 

their health and the benefits of physical 

activity 

- It is a fully inclusive activity; every child, 
whatever their age or ability can participate 
fully in the Daily Mile Lú 

- Finally and most importantly the children 
return to class re-energised and ready to 
learn! 

 
Please see the link below for two Daily Mile Lú 
promotional videos; one in English and one as 
Gaeilge which capture the programme vision and 
impact.  

 
English version: https://youtu.be/e7D_0NCAqr8  
Irish Version: https://youtu.be/LNoRs166pXI  
For further information please email 
louthlsp@louthcoco.ie or telephone Louth Local 
Sports Partnership 042-9324318 
 

 
  

Waste Management, Environment & 
Climate Action 
 
Summary of Complaints  
 
A total of 31 complaints were received and 
investigated by the Environmental Compliance team 
in September 2023, some of which remain open 
pending further investigations. 
 
A total number of 307 complaints have been 
received in 2023 to date and these are further 
detailed as follows: 

 

https://youtu.be/e7D_0NCAqr8
https://youtu.be/LNoRs166pXI
mailto:louthlsp@louthcoco.ie
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Complaint 
Type 

Received 
in 
September 
2023 

Total 
Received 
in 2023 

Air & Noise 9 86 

Farm 4 12 

Waste/C&D 14 153 

Water 
Quality 

4 56 

 
Waste Management 
 
A total of 14 complaints were received in September 
2023 relating to Waste. There were no complaints 
received regarding Construction & Demolition (C&D) 
Waste. All complaints relating to waste were 
investigated and followed up with appropriate 
actions.  
 
Anti-Dumping Initiative (ADI) 
 
The Department approved funding of ú82,300 for the 
completion of 5 projects including: 

- Mattress and Sofa Amnesty Event ï V&W 
Dundalk 

- Mattress and Sofa Amnesty Event ï V&W 
Drogheda 

- Mattress and Soda Amnesty Collection Point 
Ardee 

- Castletown River Clean-up 

- Muirhevnamor Alley-way Clean-up 
 
All projects have been completed successfully for 
ADI 2023.  
 
A Mattress and Sofa Amnesty Event was held at 
V&W Civic Amenity Centres in Dundalk and 
Drogheda on the 30th Aug 2023 and Kieran &McGee 
Ardee Livestock Sales yard, Ardee on the 31st Aug 
2023 which were very successful. A total of 2,174 
Mattresses and 2,135 Couches were collected over 
the two days.  
 

 
 

 
Mattress and Sofa Amnesty Event at V&W civic amenity 

centre, Dundalk, Co. Louth. 

 

 
Mattress and Sofa Amnesty Event at Kieran & McGee 

Ardee Livestock Sales Yard, Ardee, Co. Louth 
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Mattress and Sofa Amnesty Event at V&W civic amenity 

centre, Drogheda, Co. Louth 

 
A number of alleyways in the area of Muirhevnamor, 
Dundalk, Co. Louth were successfully cleared of 
waste material.  
 

 
Before photo of waste deposited in area of Muirhevnamor, 

Dundalk, Co. Louth 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

After photos of alley-ways and waste ground cleared in 
Muirhevnamor, Dundalk, Co. Louth 

 
Waste recovery and landfill levies  
 
The Minister of State with special responsibility for 
Communications and Circular Economy, Ossian 
Smyth, has signed new regulations to encourage 
recycling and reduce the amount of waste that goes 
to landfill and incineration.  
 
The Waste Management (Landfill Levy) 
(Amendment) Regulations 2023 and the Circular 
Economy (Waste Recovery Levy) Regulations 2023 
have come into effect on 1 September 2023.  
 
The legislation introduces a waste recovery levy of 
ú10 per tonne (or 1,000kg), and a ú10 increase to 
the existing ñlandfill levyò to ú85 per tonne.  
 
The Department of the Environment Climate and 
Communications in a press release issued following 
the signing of the new regulations point out that: 
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ñAs the levies apply only to óblackô bin waste, 
householders can manage the impact of this charge 
by sorting their waste and reusing and recycling as 
much as possible to minimise their overall 
household waste charges. The EPA has noted that 
the quantity of household waste managed in Ireland 
in 2020 equated to 372kg per person, with 39% 
going into the black bin. The level at which the 
recovery levy is being introduced, and the size of the 
increase in the landfill levy, should mean that any 
additional costs arising for householders will be very 
modest as the levies only apply to black bin waste.ò  
 

 
 
Householders and businesses can manage their 
waste collection charges by minimising the waste 
they produce, and by improving their waste 
segregation practices maximising the amount of 
material they place in the mixed dry recyclable and 
bio-waste (brown) bin.  
 
Mywaste.ie contains a wealth of information to help 
those householders and businesses seeking to 
minimise their waste or who are unsure how to 
manage their waste correctly. 
 
The recovery levy will not apply initially to the 
recovery of construction and demolition (C&D) 
material. 
 
Segregation, Storage and Presentation of 
Household and Commercial Waste Bye-Laws 
2019 
 
Under these regulations, refuse must be segregated 
and stored in suitable receptacles for collection by 
authorised waste contractors. This legislation is very 
challenging to enforce. One of the challenges is in 
relation to the presentation of waste. Many 
apartments/houses can only present their waste on 

narrow streets particularly in town centre locations. 
The use of individual bins and access to bins by 
lorries in these areas can be difficult. 
 
Following a number of complaints regarding illegal 
dumping and bin presentation in the areas of 
Linenhall Street, Chapel Street, Market Street and 
Williamsonôs Place, Dundalk, Co. Louth, a number 
of letters were issued to residents in these areas 
informing them of Louth County Councils 
Segregation, Storage and Presentation of 
Household and Commercial Waste Bye-Laws 2019. 
Engagement with residents around Williamsons 
Place, Dundalk is on-going with evidence of waste 
arrangements been obtained from residents. Follow-
up letters have been issued to properties where no 
response has been provided. 
 
Failure to comply with the above by-laws can result 
in a Fixed Payment Notice of ú75 being issued by 
Louth County Council to the householder. 
 

 
Bin presentation on Chapel Street, Dundalk, Co. Louth 

 
Farm Plastics 
 
The IFFPG (Irish Farm Film Producers Group Ltd) is 
Irelands only approved farm plastics recycling 
compliance scheme and will be running farm plastic 
collections at the following locations in early October 
2023. 
 

Knockbridge, Drummonds 
Ltd 

Mon 2nd 
Oct 

Ardee, Drummonds Ltd Wed 4th Oct 

Townrath, Drummonds Ltd Thur 5th Oct 

 
 

https://www.mywaste.ie/
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Waste Facility Permits & Certificate of 
Registration  
 
Currently there are 26 Waste Facility Permits and 
there are 4 Certificates of Registration (COR) in 
operation in Co. Louth. There are two Waste Facility 
Transfer Applications currently being assessed in 
September 2023. 
 
Annual Return Validations 
Checkpoints  
 
Four road checkpoints have been completed by the 
waste enforcement team so far in 2023, in 
conjunction with An Garda Siochána and the Road 
Safety Authority. As a result, warning letters for non-
compliances have been issued with the potential for 
future enforcement if required.  
 
Litter Enforcement & Investigations 
 
All litter wardens continue to engage with members 
of the public daily on litter matters in the county.   
 
A total of 9 litter Fixed Penalty Notices were issued 
in the month of September.  Of these, 1 was issued 
in Dundalk town and 8 in the remaining County wide 
area.  
 
There have been 916 litter investigations completed 
to  date with 102 carried out in the month of 
September. There have been 183 litter Fixed 
Penalty Notices issued in the year to date.  
  
During September one of our Litter Wardens had a 
successful legal prosecution in Drogheda District 
Court for a large volume of waste dumped at Chapel 
Lane, Mell, Drogheda, Co Louth.  
 
Our litter wardens continue to investigate all reports 
of littering and illegal dumping within urban and rural 
areas. Below are some images of illegal 
dumping/littering cases which have been 
investigated in September. All waste has been 
searched for evidence and subsequently removed. 
 

 
 

 
 

 
 
A five-hour foot patrol was conducted by all wardens 
in September. The areas covered were Lordship, 
Gyles Quay, Templetown, Shelling Hill, Greenore 
and Carlingford. The main emphasis was on dog 
fouling with the use of spraying stencils to bring 
awareness to the public on cleaning up after your 
dog. 
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Diesel Laundering Waste 
 
There were 3 IBCôs dumped in September 2023 at a 
cost of ú3,744.30 approx. So far in 2023 there have 
been 97 IBCôs dumped within Co. Louth with an 
associated removal cost of approximately 
ú121,065.64. 
 

 
IBCôs located by Louth County Council 

 
Prohibition of Waste Disposal by Burning 
 
The Waste Management Act (Prohibition of Waste 
Disposal by Burning) Regulations 2009 allowed 
farmers as a last resort, to dispose of green waste 
by burning i.e. untreated/uncontaminated wood, 
trees, tree trimmings, leaves and brush or other 
similar waste generated by agricultural practices. 
 
On 27th January 2023, regulations were signed to 
provide for an extension to the exemption 
which expired on 1 January 2023, until 28th February 
2023.  
 
The exemption was reopened for a final three-month 
period from 1st September 2023 to 30th November 
2023. 
 
In September 2023, we have received 22 
applications to date. 
 
Air / Water / Noise Pollution 
 
There were 4 water quality complaints and a further 
4 farm-related complaints received in September 
which were investigated and followed up with 
appropriate actions. 
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There were 4 Air Pollution complaints and 5 Noise 
Pollution complaints received during September 
2023. 
 
Bathing Water  
 
There was a temporary bathing prohibition notice 
placed at Templetown on the 31st August 2023 but 
this was removed following an inspection and the 
sample results taken showing excellent readings. 
The elevated readings was probably because of 
recent heavy rainfall. Results for all the beaches are 
available on www.beaches.ie  The bathing water 
season has now ended since the 15th September 
2023. 
 
Climate Action 
 

 
 
Preparation of a Baseline Emissions Inventory for 
County Louth has been ongoing. The Climate Action 
Team has been collecting information on how much 
CO2 is emitted by all business, buildings, houses, 
industry, transport / travel and agriculture in the 
county.  
 
This information will form the base for decision 
making when the preparation of the Local Authority 
Climate Action Plan for Louth commences later this 
year. 
 

As a requirement of the National Climate Action 
Plan, 2021, all Local Authorities are required to 
produce a County-level Climate Action plan. Louth 
County Council has begun preparation for this 
process which formerly started in Q1 of 2023.  
 
The Climate Action Team has supported the recent 
application on óLouth Urban Food Sanctuaryô made 
by Louth Creative Ireland towards the Creative 
Climate Action Fund II. 
The Climate Action Team also recently attended an 
introductory meeting with Creative Ireland and 
members of the public to discuss Louthôs Urban 
Food Sanctury.  
 
Climate Change Adaptation Strategy 2019-2024  
 
We continue to work with the Eastern and Midlands 
Climate Action Regional Office (CARO) to work 
towards achieving the goals and objectives of the 
Climate Change Adaptation Strategy 2019 to 2024 
Action.  
 
A review of the current goals and objectives of the 
CCAS has commenced and this will form the basis 
for the development of a comprehensive Climate 
Action Plan for Louth, to be developed over the next 
18 months (timelines not yet fixed nationally).   
 
Draft Guidance documents were issued to help 
Local Authorities prepare for the development of 
Climate Action Plans which will incorporate all the 
relevant National Climate Action targets at a local 
level.   
 
Each section of the Council is now required to report 
as part of the Monthly Chief Executive Report on 
Climate Action projects and initiatives that are 
ongoing. 
 
The climate action team also hosted several 
workshops with various sections within Louth 
County Council which looked at the overall targets 
associated with the Climate Action Plan and 
delivered a presentation on Louthôs Baseline 
Emissions Inventory.  
 

http://www.beaches.ie/
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Climate Action workshop, Cooley Room, County Hall. 

 
Climate Action Plan Process 2024 ï 2029 
 
Under the Climate Action and Low Carbon 
Development (Amendment) Act 2021 all Local 
Authorities are required to produce a Climate Action 
plan to cover a five-year period.  
 
The Climate Action Team has completed a Tier 2 
emissions baseline for the entire county. This 
evidence base will be used to develop actions to 
allow the county to decarbonise in accordance with 
the 2030 national target of a 51% reduction in CO2 

and to achieve net zero by 2050. 
 
On the 24th of February, the Minister for 
Environment, Climate and Communications, Eamon 
Ryan called for all Local Authorities to commence 
drafting a climate action plan for their area. Each 
Local Authority will have 12 months to deliver on this 
requirement. 
  
Additional preparation for this process continued 
during this period.  
 
The Climate Action Team also recently hosted an 
online pre-draft public consultation on the Local 
Authority Climate Action plan for members of the 
public to attend. The Climate Action Team also have 
welcomed any feedback from members of the public 
through an online survey, which can be found on the 
Louth County Council website, this allows members 
of the public to offer their views and opinions on 
climate action in Louth.  
 

 
 
Louth County Council have signed up as signatories 
to the EU Mission on Adaptation, this was 
announced on the 29th September at the R&I 
Research Days online webinar. 
 

 
Climate Adapt 2022 

 
Community Climate Action 
 
The Community Climate Action fund was launched 
by Minister Ryan. Training around state aid and 
administering this fund was attended by the  
Climate Action Coordinator and Community Climate 
Action Officer.  
 
The Community Climate Action fund will be available 
to non-profit community groups across Louth. The 
Climate Action Team will launch this funding at a 
later date.  
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The Community Climate Action Officer also hosted 
a week-long series of online webinars for 
communitity members in Louth. Each workshop 
focused on a theme within the Community Climate 
Action Fund.  
 
The Community Climate Action Officer has visited a 
number of community groups in Louth to speak 
about the upcoming fund and discuss any queries 
they may have in relation to the Community Climate 
Action Fund.  
 
V&W Circular Economy Project 
 
V&W operate the Civic Amenity Site on behalf of 
Louth County Council. Part of their contract 
stipulates that they must carry out initiatives to foster 
the Circular Economy. 
 
After the success of the ñAfrican Bicycle Appealò, V 
& W officially launched the ñUkraine Appealò. 
 
V&W have joined forces with a local bike repair 
business which fix and donate used bicycles for 
refugees from Ukraine, around the Dundalk area. 
V&W have allocated an area at the recycling centre 
to accept suitable bicycles from the public. They 
grade, sort and organise delivery of these bikes to 
the local bike repair business. Repaired bicycles are 
then distributed to Ukraine refugees in the area. 
 

 
Ukraine Appeal, V&W Centre Dundalk 

 
V & W also continue to supply the menôs sheds with 
organic compost and request the public to donate 
garden tools for their work projects. 
 
 

Education and Awareness Initiatives 
 
V & W continue with onsite School visits, linking in 
with their green school projects. They explain the 
process involved in Recycling and what becomes of 
the different materials. Each group is presented with 
a Certificate of Attendance. 
 
V & W have expanded their óBiodiversity Areaô at 
Drogheda Recycling Centre. They incorporate this 
area into their Education programme for all students 
attending their on-site school tours. 
 

 
 
V & Wôs Education Officers continue to work with 
Tidy Towns groups and Community groups 
promoting both Recycling Centres and the benefits 
of recycling. 
 

Veterinary Services 
 
Food Safety Authority of Ireland (FSAI) 
 
As of the 30th September 2023, Louth County 
Council Veterinary Section, under a Service Level 
Agreement with the FSAI, enforces food safety 
standards on one abattoir and thirteen meat 
processing plants under its supervision in the 
County. Louth County Council has carried out 
eighty-four inspections in the year to date.  
 
 
 
 
 
 
 
 
 
 


